

Status Report for WI

Work Item Name: Improved support of IMS Realtime Services using HSDPA/EDCH

SOURCE: Rapporteur

TSG: RAN

WG: 2

E-mail address rapporteur: don.zelmer@cingular.com

Ref. to WI sheet: ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/Work_Item_sheets/

Progress Report since RAN #27:

- R2-051032 – Skeleton TR approved in RAN2 #46 BIS
- R2-051411 CR 2577 to 25.331 Rel6 (Ericsson) was approved in RAN2 #47
- R2-051451 CR 0278 to 25.322 Rel6 (Qualcomm) was approved in RAN2 #47

List of Completed elements (for complex work items):

List of open issues:

- Continue progressing the WI

Estimates of the level of completion (when possible):

15%

WI completion date review resulting from the discussion at the working group:

TSG RAN #30, December 2005

References to WG's internal documentation and/or TRs: