TSGS1#2(99)146

TSG-SA Working Group 1 (Services) meeting #2 Edinburgh, Scotland 9th-12th March 1999

Technical Specification Group Services and System Aspects **TSGS#2(99)018** Meeting #2, Fort Lauderdale, 2-4 March 1999

Source: BT

Title: Project Plan

Document for: Information

Agenda Item: 9.1

Attached is a skeleton project plan relative to the referenced work items in TSG_SA Tdoc 011. It is provided both as a document for ease of viewing and as an MS Project file. (.mpp) for those equipped with the software.

These will be further progressed at the next SA_WG1 meeting in Edinburgh.

			1st Quarter	2nd Quarter	3rd Quarter	4th Quarter
ID 1	0	Task Name Study of GSM 02 series specifications for UMTS	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dec
2	III	Work Item Creation	<u></u>	•		
3	HE	Work Item Approval by TSG SA				
4	III	Off line Review of Standards				
5		Review and resolution of issues at WG1 meeting Preparation and review of work items		 		
7	III	Submission to TSG SA for approval		🕌		
8		Initial release of Specifications	─			
9		TS: UMTS Services and Service Capabilities	-	-		
10	III	Work Item Creation Work Item Approval by TSG SA	. □			
12	III	Transfer of material from TR 22-25				
13	1111	Review of Requirements from other partners input papers				
14	H	members and partners input and e-mail discussion	<u> </u>			
15	-	Review and resolution of issues at WG1 meeting	l G	<u>L</u>		
16 17	III	Presentation to other WGs for comments Ad hoc to resolve any final issues	□			
18	III	Submission to TSG SA for approval		" ┪		
19		UMTS Phase 1 Capabilities		-		
20		Work Item Creation	□			
21	III	Work Item Approval by TSG SA Review of Requirements from other partners input papers				
23		members and partners input and e-mail discussion				
24	H	Review and resolution of issues at WG1 meeting				
25	H.	Presentation to other WGs for comments	*	`		
26 27	==	Ad hoc to resolve any final issues Submission to TSG SA for approval		□		
28	(m.f.	Handover Requirements between UMTS and GSM etc	<u> </u>			
29	TI I	Work Item Creation	i in			
30	III	Work Item Approval by TSG SA	15			
31 32	***	Review of Requirements from other partners input papers members and partners input and e-mail discussion	<u>+</u>			
33	##	Review and resolution of issues at WG1 meeting	│			
34	HE	Presentation to other WGs for comments	<u> </u>	_		
35	III	Ad hoc to resolve any final issues		15_		
36 37	III	Submission to TSG SA for approval UMTS Service Principles		<u> 15</u>		
38	III	Work Item Creation		_		
39	III	Work Item Approval by TSG SA	1 11			
40	H	Review of Requirements from other partners input papers	l ¢5₁			
41	III	members and partners input and e-mail discussion Review and resolution of issues at WG1 meeting	l H			
43		Presentation to other WGs for comments	<u> </u>	<u>L</u>		
44	III	Ad hoc to resolve any final issues	-	୮ ୪ ୁ		
45	Ħ#	Submission to TSG SA for approval		15		
46 47	-	UMTS Charging and Billing Work Item Creation	_	_		
48	III	Work Item Approval by TSG SA	│ └ ॏ ॣ			
49	HE	Transfer of material from TR 22-24	l 占			
50	III	Transfer of material from TR 22-71				
51 52	==	Review of Requirements from other partners input papers members and partners input and e-mail discussion				
53		Review and resolution of issues at WG1 meeting	\frac{1}{2}			
54	111	Presentation to other WGs for comments	1	<u></u> ≒₁		
55	III	Ad hoc to resolve any final issues		T_		
56 57	III	Submission to TSG SA for approval Interworking with IS-41 networks	l <u>_</u>			
58	H	Work Item Creation				
59	H	Work Item Approval by TSG SA	j " t			
60		Drafting and discussion			I T	
61	III	Submision to TSG SA for approval Virtual Home Environment	l <u>_</u>			=
63	III	Work Item Creation				•
64	111	Work Item Approval by TSG SA	j " t			
65	111	Review of Requirements from other partners input papers		<u> </u>	Żη	
66 67	***	members and partners input and e-mail discussion Review and resolution of issues at WG1 meeting			改	
68	##	Presentation to other WGs for comments			"}	<u>_</u>
69	111	Ad hoc to resolve any final issues	1			┶ ъ
70	III	Submission to TSG SA for approval				7
71 72	==	Advanced Addressing Work Item Creation				_
73	H.	Work Item Operation Work Item Approval by TSG SA				
74	III	Review of Requirements from other partners input papers	1 💾	<u> </u>	_ h	
75	H.	members and partners input and e-mail discussion	■		土	
76	=	Review and resolution of issues at WG1 meeting			<u>4</u>	[
77 78		Presentation to other WGs for comments Ad hoc to resolve any final issues				₱
79	H.	Submission to TSG SA for approval				├
80		Quality of Service	- 			
81	=	Work Item Creation	□ L			
82 83	III	Work Item Approval by TSG SA Preparation of First Draft				
84	H.	Review and resolution of issues at WG1 meeting				
85		Preparation of Second Draft]	🛨	1	
86		Review and resolution of issues at WG1 meeting				₽
87	HE	Submission to TSG SA for approval				1