

Report of

TSG-T2 (Services and Capabilities)
to TSG-T#4

Kevin Holley, Chairman (BT)

Tdoc 121 (slides)

Tdoc 120 (report)

Meetings held since TSG T#3:

- SWG1 meeting in Boeblingen, Germany
- TSG-T2 meeting in Miami (14-16 June)

Execution Environment

- MeXe Stages 2/3 completed for GSM R98
- Includes 4 security groups
- MeXe Stage 1 for 3GPP R99 underway
- Looking good for completion Dec 99

External Interfaces

- Work substantially complete on 27.005, 27.007, 27.010
- Synchronisation and object exchange work is underway
- Work slow on Alternatives to AT Commands
- Still working to reach agreement on physical interfaces

Messaging

- No significant changes to SMS
- Multimedia Messaging attracting significant input
- No input on Cell Broadcast
- Advanced Cell Broadcast unlikely to be completed
- No further input on fax over IP yet

End to End Service Interworking

- This work is still on hold pending a requirement to do some work in the area of interworking of services

Multi Mode Terminals

- Work is progressing
- Draft report still internal to T2
- An ad hoc will be held to progress
- More input is desired, esp from Manufacturers

Terminal Capabilities

- SAR report has been completed
- Electrical safety report is substantially complete
- Report on terminal capabilities is progressing
- Additional input is needed from other TSG groups
- New Chairman: Mr Kazuya Hashimoto (NEC)

Future Meetings

- September 6-9, Finland (Sonera)
- October 4-6, Korea (Samsung)
- November 22-26, host invited
- 31 January - 3 February 2000, Netherlands (CMG)?
- April 17-20, host invited
- July 10-13, Ireland (Logica Aldiscon)?

Electronic Meetings

- Some progress made in understanding what to do and what not to do (especially with NT machines)
- Need for network equipment (hubs) from delegates

Documents to be considered by TSG-T:

- 117 - T2 Work Programme
- 129 - 27.005 for approval V3.0.0
- 118 - 27.007 for approval V3.0.0
- 119 - 27.010 for approval V3.0.0
- 116 - New version of 03.57 - 23.057 for info
- 122 - SAR report for approval V 3.0.0
- 123 - Electrical safety report for information

More documents for TSG-T:

- 114 - Draft TC LS to other groups for information
- 124 - 3G Change Requests
- 125 - 23.042 SMS Compression for approval
- 126 - 23.040 SMS for approval
- 127 - 23.038 Language specific for SMS
- 128 - 23.039 SMS Interfaces
- 115 - LS on terminology: “global circulation”
- 112 - Electronic meetings document

