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• GERAN #67  10-14 August 2015 

  4 week gap 

• CIoT Ad hoc #5  14-18 September 2015 (week of RAN/CT/SA plenaries) 

  3 week gap  (includes 1st October holiday week) 

• CIoT Ad Hoc #6  12-16 October 2015 

  4 week gap 

• GERAN #68  16-20 November 2015 (mega meeting) 

  7 week gap  (includes Christmas) 

• GERAN1/2 bis meeting 11-15 January 2015  

  4 week gap  (includes Chinese New Year) 

• GERAN #69  15-19 Feb 2016 (close formal message coding for Rel 13) 

pre-PCG: Vodafone’s suggestion for Work Item calendar 

      GPC150295 
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• Movement to RAN blocks ‘Clean-slate’ WI progress in September  

• Planned Meeting Schedule 

– RAN 1/2:    5 – 9 October 2015,  Malmo, Sweden 

RAN 3:    5 – 9 October 2015,  Sophia Antipolis, FR 

RAN 4:    12 – 16 October 2015,  Sophia Antipolis, FR 

– RAN 1/2/3/4:  16 – 20 November 2015,  Anaheim, USA 

– RAN 1/2 ad hoc:   14 – 18 December 2015,  TBD 

– RAN 1/2/4(ad hoc):  11 – 15 January 2016 TBD 

– RAN 1/2/3/4:   15 – 19 February 2016,  Malta 

post-PCG: Vodafone’s suggestion for Work Item calendar 
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Additional 

meetings 



• Including suggested dates for co-locating GERAN ad hoc for evolved-GSM WI phase 

• Planned Meeting Schedule 

– RAN 1/2:    5 – 9 October 2015,  Malmo, Sweden 

   GERAN ad hoc   

– RAN 1/2/3/4:  16 – 20 November 2015,  Anaheim, USA 

   GERAN 1/2   

– RAN 1/2 ad hoc:   14 – 18 December 2015,  TBD 

– RAN 1/2/4(ad hoc) 11 – 15 January 2016 TBD 

    GERAN ad hoc   

– RAN 1/2/3/4   15 – 19 February 2016,  Malta 

    GERAN 1/2  

post-PCG: Vodafone’s suggestion for Work Item calendar  

(including GERAN) 
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Additional GERAN  meeting v 

v Additional GERAN  meeting 

Additional RAN meeting v 

v Additional RAN  meeting 



• Extra parallel streams in RAN 1 and RAN 2.  

• Some parallel sessions in RAN 4 

• RAN 3 work (if any) in main session (common with Rel-13 LTE MTC) 

• Proposed additional GERAN ad hoc meetings for evolved-GSM WI phase.  

• Organise GERAN WG1/WG2 and RAN WG1/WG2 (CIoT ad hoc) sessions in time-

division/parallel manner.  e.g: 

− GERAN 1  “evolved GSM”  morning 

− RAN 1  “clean slate”  afternoon 

− GERAN 2   “evolved GSM”  afternoon 

− RAN 2  “clean slate”  morning 

• Early agreement on dates/location could facilitate logistics arrangements. 

Proposal for Meeting logistics 
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