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1 Introduction

This paper discusses the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, REL-15 late drop. The proposal is to follow same overall process as used before but with some simplifications as there is just a single WI and just one CR per RRC specification (NR, LTE) to review. Furthermore, given the time schedule, the proposal is do review based on the Running CRs resulting from e-mail review following R2#105 (i.e. based on 15.4.0) and R2#105bis (i.e. based on 15.5.0).
2 Discussion
General
· Joint process and time plan for NR and LTE, but separate Review files
· Adopt the same process as used for NR 2nd drop i.e. using macro based comments, check-in/ check-out, continuous iterative process, macro based RIL extraction

· Further details about the setting of header fields will be provided at kick-off

· There however are some simplifications compared to NR 2nd drop:
· Splitting in parts may be used (unlikely for LTE). Will be decided by rapporteur and clarified at kick-off

· No real need to use WI marking for comments (i.e. all updates result from comments will end up in same CR i.e. on NR late drop)
· Below, the term “Running CR” refers to the CRs for both TS 36.331 amd TS 38.331.

Time plan/ schedule
· The plan includes 2 phases i.e. one following R2#105 (Athens) and another one following R2#105 bis (Xian). One can debate if there really is a need for a 2 step review. We think there should be a review following R2#105, and then decide during R2#105 bis whether there is a need for a 2nd step.
· It is assumed that the Running CRs for late drop (including RAN2#105 agreements, based on v15.4.0) will be endorsed in an e-mail following R2#105 but not sent to RAN for approval and inclusion in RRC v15.5.0.This Running CR will be used for the ASN.1 Phase 1 review.

· At the end of phase 1, the Running CR will be ported to RRC version 15.5.0, depending on availability of RRC v15.5.0.

	No
	Description
	Date
	Remarks

	Phase 1 i.e. following R2#105

	1.1
	Start of ASN.1 review
	11 March
	Review starts based on late drop Running CR resulting from e-mail approval following RAN2#105 (i.e. based on 15.4.0)

	RAN#83: 18 - 21 Mar 2019

	1.2
	End of initial phase of e-mail review (last day for providing comments)
	19 March
	Review using iterative process i.e. companies invited to respond to each other’s comments

	1.3
	Moderator provides consolidated view for all review comments for review
	26 March
	Version based on which companies can prepare papers to RAN2#105bis China

	1.4
	Revised Running CR based on RRC v15.5.0
	29 March
	Depending on timely availability of RRC v15.5.0

	RAN2#105bis: 8 - 12 Apr 2019 

	Phase 2 i.e. following R2#105 bis

	2.1
	Start of ASN.1 review
	22 April
	Review starts based on revised late drop Running CR agreed resulting from e-mail approval following RAN2#105 bis (i.e. based on 15.5.0)

	2.2
	End of initial phase of e-mail review (last day for providing comments)
	29 April
	Review using iterative process i.e. companies invited to respond to each other’s comments

	2.3
	Moderator provides consolidated view for all review comments for review
	1 May
	Version based on which companies can prepared papers to RAN2#106 Reno

	
RAN2#106: 13 - 17 May 2019


3 Conclusion
This paper discussed the plan for review of NR and LTE RRC in preparation for ASN.1 freeze, REL-15 late drop. RAN2 is requested to confirm the plan.
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