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Agenda item:			9.3.2
	WI / SI Name
	Cross Link Interference (CLI) handling and Remote Interference Management (RIM) for NR

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_CLI_RIM

	Unique ID
	800082

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-193190

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 06/2020
	Performance part: 06/2020
	Testing part: 

	Overall Completion level
	Study Item: 

	Core part: 
100%
	Performance Part: 
100%
	Testing part: 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG1

	Rapporteur
	Name
	Hyunsoo Ko

	
	Company
	LG Electronics

	
	Email
	hyunsoo.ko@lge.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NO



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements 
RAN1#100b-e
Agreements:
1. TP for 38.214 5.1.6.4 in R1-2001589 is endorsed
1. Send LS to ask RAN2 to update the description of Reference-Subcarrier-Spacing for CLI-RSSI measurement as proposed in R1-2001957 - Hyunsoo(LG)

· [bookmark: _GoBack]The draft LS is approved. Final LS in R1-2002966. 
· Email summary in R1-2002893
· 38.214 CLI/RIM: draft CR is endorsed. Final CR in R1-2003147

2.1.2	Remaining Open issues

2.2	RAN2
2.2.1	Agreements 

2.2.2	Remaining Open issues 


2.3	RAN3
2.3.1	Agreements

2.3.2	Remaining Open issues

2.4	RAN4
2.4.1	Agreements

2.4.2	Remaining Open issues

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts

3.1.2	Remaining Open issues with cross-TSG impacts
Accomplish the specification work in SA5

4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN1#100b-e
1. R1-2001523	Reply LS on CLI measurement capability	RAN4, Huawei
2. R1-2001589	Discussion on CLI and TBS ambiguity	ZTE
3. R1-2001957	Remaining details of CLI measurement and reporting at a UE	LG Electronics
4. R1-2002966	LS on subcarrier spacing for CLI-RSSI measurement	RAN1, LG Electronics
5. R1-2002893	Summary on Email discussion [100b-e-NR-TEIs-01]	NTT DOCOMO, INC.
6. R1-2003147	Correction on SRS-RSRP reception procedure for CLI	Nokia, Nokia Shanghai Bell

RAN2 #109e

RAN4#94-e


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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