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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
Void
2.1.2	Remaining Open issues
Study and identify which side control information below is necessary for network-controlled repeaters including assumption of max transmission power [RAN1]
· Beamforming information
· Timing information to align transmission / reception boundaries of network-controlled repeater
· Information on UL-DL TDD configuration
· ON-OFF information for efficient interference management and improved energy efficiency
· Power control information for efficient interference management (as the 2nd priority)
Study and identify L1/L2 signaling (including its configuration) to carry the side control information [RAN1]
2.2	RAN2
2.2.1	Agreements
Void
2.2.2	Remaining Open issues 
Study the following aspects of network-controlled repeater management
· Identification and authorization of network-controlled repeaters [RAN2, RAN3]
NOTE2: Coordination with SA3 may be needed.
2.3	RAN3
2.3.1	Agreements
Void
2.3.2	Remaining Open issues
Study the following aspects of network-controlled repeater management
· Identification and authorization of network-controlled repeaters [RAN2, RAN3]
NOTE2: Coordination with SA3 may be needed.

4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Void
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v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
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v04.69	12.08.2015		minor adaptations for RAN #69
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v04.67	01.02.2015		minor adaptations for RAN #67
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v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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