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Topics for CN Presentation to SATopics for CN Presentation to SA

• CR Statistics
• Release 4 or Earlier
• Release 5 Status Overview
• Release 6 Work Items
• Questions for Guidance by TSG-SA
• 2003/2004 CN Meeting Schedule
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CN#20 CR StatisticsCN#20 CR Statistics
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Rel 4 or Earlier Status Overview Rel 4 or Earlier Status Overview 

•• IPv6 PCO option for DNS Discovery applied to IPv6 PCO option for DNS Discovery applied to 
Rel 99 and Rel 4Rel 99 and Rel 4

•• IuIu UP reUP re--initialization solution NOT agreedinitialization solution NOT agreed
–– Guidance requested from SA4 on assumption that Guidance requested from SA4 on assumption that 

Codecs using same SDU format will be Codecs using same SDU format will be 
distinguishabledistinguishable

–– Solution at CN#21 by vote if necessarySolution at CN#21 by vote if necessary

•• No CRs approved for UE workNo CRs approved for UE work--aroundsarounds for nonfor non--
implemented preimplemented pre--R99 network fixesR99 network fixes
–– LS from GSMA indicating that goal is to implement LS from GSMA indicating that goal is to implement 

fixes by Q3 2003.fixes by Q3 2003.
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Release 5 Status OverviewRelease 5 Status Overview

•• CRs approved for Early UE HandlingCRs approved for Early UE Handling
–– Alternate CRs approved depending on GERAN Alternate CRs approved depending on GERAN 

decision on UESBIdecision on UESBI

•• MNP work partially completedMNP work partially completed
–– CRs for IN based solution approved at this meetingCRs for IN based solution approved at this meeting
–– CRs for SRF based solution expected at CN#21CRs for SRF based solution expected at CN#21

•• CN2/CN3/CN4 still investigating whether to use CN2/CN3/CN4 still investigating whether to use 
1 or 2 step HLR interrogation for SCUDIF1 or 2 step HLR interrogation for SCUDIF

•• Security Association lifetime guidance Security Association lifetime guidance 
requested from SA3requested from SA3

•• JAVA code annex to be added to OSA specsJAVA code annex to be added to OSA specs
–– To replace dangling referencesTo replace dangling references
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Release 5 Status OverviewRelease 5 Status Overview

•• Final push of Rel 5 IMS CleanupFinal push of Rel 5 IMS Cleanup
•• Major cleanup of MAP (29.002)Major cleanup of MAP (29.002)
•• Release 5 going into “Deep Freeze”Release 5 going into “Deep Freeze”
•• No exception to Rel 5 Freeze for Out of ServiceNo exception to Rel 5 Freeze for Out of Service

pageabilitypageability issueissue
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Release 6 (New or Revised Items)Release 6 (New or Revised Items)
•• Emergency Call Enhancements IP & PS (NPEmergency Call Enhancements IP & PS (NP--

030287)030287)
–– Goal is to support IMS callsGoal is to support IMS calls
–– Target is Dec 03Target is Dec 03

•• Enhancements to Cx and Sh (NPEnhancements to Cx and Sh (NP--030229)030229)
–– Alignment with IETF Diameter Multimedia ApplicationAlignment with IETF Diameter Multimedia Application
–– Target is Dec 03Target is Dec 03

•• IMS Stage 3 (NPIMS Stage 3 (NP--030286)030286)
–– Alignment with Stage 2 WIDAlignment with Stage 2 WID
–– Target is Dec 03Target is Dec 03

•• Presence (NPPresence (NP--030302)030302)
–– Included UE Data Manipulation aspectsIncluded UE Data Manipulation aspects
–– Target is Dec 03Target is Dec 03
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Release 6 (New or Revised Items)Release 6 (New or Revised Items)

•• Interworking IMS<Interworking IMS<-->CS (NP>CS (NP--030292)030292)
–– TS 29.163 provided for informationTS 29.163 provided for information
–– Target is Sept 03Target is Sept 03

•• Gq Gq -- Dynamic Policy Control Dynamic Policy Control –– Stage 3 (NPStage 3 (NP--
030198)030198)
–– Alignment with stage 2 WIDAlignment with stage 2 WID
–– Target is Mar 04Target is Mar 04

•• MBMS (NPMBMS (NP--030288)030288)
–– Administrative cleanup of WIDAdministrative cleanup of WID
–– Target is Dec 03Target is Dec 03
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Release 6 (Miscellaneous)Release 6 (Miscellaneous)

•• Agreement of working assumption: Use of IETF Agreement of working assumption: Use of IETF 
protocols overprotocols over UtUt interface (UE Data interface (UE Data 
Manipulation)Manipulation)

•• Many new IETF dependencies added for Rel 6Many new IETF dependencies added for Rel 6
•• TR 29.962 Approved: TR 29.962 Approved: Signalling interworking Signalling interworking 

between the 3GPP profile of the Session between the 3GPP profile of the Session 
Initiation Protocol (SIP) and nonInitiation Protocol (SIP) and non--3GPP SIP 3GPP SIP 
usageusage
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Questions for Guidance from SAQuestions for Guidance from SA

• Please use descriptive names for WIDs
– Enhancement of X doesn’t describe much

• Some OSA Rel 6 Dependencies
– No activity for 2 CN plenaries for:

• Retrieval of Visited Network Capabilities
• Enhanced User Privacy in LCS

– Will be deleted at CN#21 if no activity by September
– Risk of slippage of User Data Management Function

• Awaiting SA2 guidance
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CN Feedback on OMA OverlapCN Feedback on OMA Overlap
• 3GPP should have responsibility for the IMS 

platform
– Organizations such as OMA would use that 3GPP IMS 

platform to develop their service enablers
– Coordination with IETF (related to IMS) should be via 

3GPP

• There is a need to document the technical 
interfaces between 3GPP and OMA

• There is a need to document the procedural 
mechanisms for interworking between 3GPP and 
OMA
– How does OMA put requirements on 3GPP?
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CN Leadership StructureCN Leadership Structure
TSG-CN

Chair: Stephen Hayes
Vice-Chair: Ian Park

Vice-Chair: Kunihiko Taya 
MCC: David Boswarthick

CN3: External Interworking
Chair: Norbert Klehn

Vice-Chair: Juhu Räsänen
MCC: David Boswarthick

CN5: OSA
Chair: Chelo Abarca

Vice-Chair: Musa Unmehopa
MCC: Adrian Zoicas

CN2: CAMEL
Chair: Keijo Palviainen

Vice-Chair: Rogier Noldus
MCC: Andrijana Jurisic

ITU-T Coordination Ad-Hoc
Convenor: Stephen Hayes

CN4: MAP/GTP/BCH/SS
Chair: Peter Schmitt

Vice-Chair:Toshiyuki Tamura
Vice-Chair:Peter Wild

MCC: Kimmo Kymalainen

CN1: MM/SM/CC
Chair: Hannu Hietalahti

Vice-Chair: Andrew Howell
Vice-Chair: Richard Brook

MCC: Per Johan Jorgensen
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CN 2003CN 2003--2004 Schedule2004 Schedule
TITLE TYPE DATES LOCATION CTRY

3GPPCN5#24 WG 14 - 18 Jul 2003 San Francisco US

3GPPCN1 - CN4 co-located meetings WG 25 - 29 Aug 2003 Sophia Antipolis FR

3GPPCN#21 OR 17 - 19 Sep 2003 Frankfurt DE

3GPPCN1 - CN4 co-located meetings WG 27 - 31 Oct 2003 t.b.d

3GPPCN#22 OR 10 - 12 Dec 2003 Maui, Hawaii US

3GPPCN1 - CN4 co-located meetings WG 16 - 20 Feb 2004 t.b.d

3GPPCN#23 OR 10 - 12 Mar 2004 TBC US

3GPPCN1 - CN4 co-located meetings WG 10 - 14 May 2004 t.b.d

3GPPCN#24 OR 2 - 4 Jun 2004 KOREA KR

3GPPCN1 - CN4 co-located meetings WG 16 - 20 Aug 2004 t.b.d

3GPPCN#25 OR 8 - 10 Sep 2004 US US

3GPPCN1 - CN4 co-located meetings WG 15 - 19 Nov 2004 t.b.d

3GPPCN#26 OR 8 - 10 Dec 2004 Athens GR


