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Technical Specification Group RAN TSGR#3(99)185
Meeting #3, Yokohama, Japan, 21-23 April 1999

Source: Ian Doig, 3GPP support

Title: TSG RAN Work program

Document for: Information and Discussion

Agenda Item:

The attached report is a print out of the TSG-RAN Work program as recorded in the 3GPP Database.

The database is at present based on the ETSI WPM system. It is however, expected to be adapted to better
suit 3GPP requirement in the near future.

The Report includes "Work Item description" type work items and "specification"  (e.g. TS and TR) type
Work items.
The Status codes are of no importance and should be ignored.

The Schedule Milestone Phase names may be changed to suit the work, for example a "Work Item
description" type work item may have the following milestones:

Creation of WI by WG/TB
Start of work
Report
Stage 1 specification
Stage 2 specification
Stage 2 specification
Completion

The target and achieved dates field allow for automatic flags to be raised if not met.

The Project codes may be used to link "Work Item Description" type work items with the resulting
Specification work items and specifications impacted by CRs resulting from the WI.

The Work Item Reference identifies the WI type, the responsible TSG, the responsible WG and either a short
abbreviation of the WI title or the specification number if and when allocated. e.g. DTS/TSCN-0124004
identifies a Draft TS from TSG CN WG1 specification 24.008

The system enables various styles of reports to be produced, the Full Report is produced here.

The system also enables WWW access to database work program reports, WWW queries may be tailored to
suit TSGs and WGs requirements.

TSG-RAN is invited to check the information within the report and advise the 3GPP support group of any
discrepancies.
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 DTS/TSGR-0425101U

Deliverable TS Edition: Rapporteur: Fernandes, Edgar
Creation date: 11/03/1999 Lead Body: Tel: +44 1256 790 319 Fax: +44 1256 790 190
Standstill: Cover date: E-mail: edgarf@euro.csg.mot.com
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 14/04/1999
Title: 3rd Generation Mobile Telecommunications
Technical Specification Group Radio Access Network
MS Radio transmission and reception (FDD) (25.101)

Scope and field of  application:
To be provided

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 31/05/1999 2.0.0
5 S TB approval of draft Specification 23/06/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0425102U

Deliverable TS Edition: Rapporteur: Kottkamp, Meik
Creation date: 11/03/1999 Lead Body: Tel: +49 89 722 36223 Fax: +49 89 722 24450
Standstill: Cover date: E-mail: meik.kottkamp@icn.siemens.de
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 14/04/1999
Title:
Technical Specification Group Radio Access Network
MS Radio transmission and reception (TDD) (25.102)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 31/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0425103U

Deliverable TS Edition: Rapporteur: Benn, Howard
Creation date: 11/03/1999 Lead Body: Tel: +44 1 793 566266 Fax: +44 1 793 566225
Standstill: Cover date: E-mail: bennh@ecid.cig.mot.com
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
RF parameters in support of radio resource management (25.103)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 31/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0425104U

Deliverable TS Edition: Rapporteur: Sköld, Johan
Creation date: 11/03/1999 Lead Body: Tel: +46 8 757 23 92 Fax: +46 70 617 1297
Standstill: Cover date: E-mail: johan.skold@era-t.ericsson.se
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 14/04/1999
Title:
Technical Specification Group Radio Access Network
BTS Radio transmission and reception (FDD) (25.104)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 31/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0425105U

Deliverable TS Edition: Rapporteur: Kottkamp, Meik
Creation date: 11/03/1999 Lead Body: Tel: +49 89 722 36223 Fax: +49 89 722 24450
Standstill: Cover date: E-mail: meik.kottkamp@icn.siemens.de
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 14/04/1999
Title:
Technical Specification Group Radio Access Network
BTS Radio transmission and reception (TDD) (25.105)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 31/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0425113U

Deliverable TS Edition: Rapporteur: Pike, Simon
Creation date: 11/03/1999 Lead Body: Tel: +44 179 388 3206 Fax: +44 179 388 3875
Standstill: Cover date: E-mail: spike2@lucent.com
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 14/04/1999
Title:
Technical Specification Group Radio Access Network
Base station EMC (25.113)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 31/05/1999 2.0.0
5 S TB approval of draft Specification 23/06/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0425141U

Deliverable TS Edition: Rapporteur: Benn, Howard
Creation date: 11/03/1999 Lead Body: Tel: +44 1 793 566266 Fax: +44 1 793 566225
Standstill: Cover date: E-mail: bennh@ecid.cig.mot.com
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 13/04/1999
Title:
Technical Specification Group Radio Access Network
Base station conformance testing (FDD) (25.141)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.1
6 First complete draft 23/04/1999 1.0.0
7 WG approval 31/05/1999 2.0.0
5 S TB approval of draft Specification 23/06/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0425142U

Deliverable TS Edition: Rapporteur: Benn, Howard
Creation date: 11/03/1999 Lead Body: Tel: +44 1 793 566266 Fax: +44 1 793 566225
Standstill: Cover date: E-mail: bennh@ecid.cig.mot.com
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 13/04/1999
Title:
Technical Specification Group Radio Access Network
Base station conformance testing (TDD) (25.142)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 31/05/1999 2.0.0
5 S TB approval of draft Specification 23/06/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTR/TSGR-0425150U

Deliverable TR Edition: Rapporteur: Takami, Tadao
Creation date: 11/03/1999 Lead Body: Tel: +81 468 40 3100 Fax: +81 468 40 3100
Standstill: Cover date: E-mail: takami@cet.yrp.nttdocomo.co.jp
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 14/04/1999
Title:
Technical Specification Group Radio Access Network
Introduction (25.150)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 31/05/1999 2.0.0
5 S TB approval of draft Specification 23/06/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTR/TSGR-0425151U

Deliverable TR Edition: Rapporteur: Benabdallah, Nadia
Creation date: 11/03/1999 Lead Body: Tel: +39 0125 624 119 Fax: +39 0125 624 734
Standstill: Cover date: E-mail: nadia.benabdallah@omnitel.it
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 14/04/1999
Title:
Technical Specification Group Radio Access Network
RF System scenarios (25.151)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 31/05/1999 2.0.0
5 S TB approval of draft Specification 23/06/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325401U

Deliverable TS Edition: Rapporteur: Calmel, Jean-Marie
Creation date: 11/03/1999 Lead Body: Tel: +33 1 39 44 52 82 Fax: +33 1 39 44 50 54
Standstill: Cover date: E-mail: calmel@nortel.com
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
UTRAN Overall Description (25.401)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 19/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325410U

Deliverable TS Edition: Rapporteur: Townend, Richard
Creation date: 11/03/1999 Lead Body: Tel: +44 1473 605 429 Fax: +44 1473 623 683
Standstill: Cover date: E-mail: richard.townend@bt.com
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
Iu Interface: General Aspects and Principles (25.410)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 19/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325411U

Deliverable TS Edition: Rapporteur: Willars, Per
Creation date: 11/03/1999 Lead Body: Tel: +46 70 652 1192 Fax: +46 8 404 9500
Standstill: Cover date: E-mail: per.willars@era.ericsson.se
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
Iu interface Layer 1 (25.411)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 19/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325412U

Deliverable TS Edition: Rapporteur: Willars, Per
Creation date: 11/03/1999 Lead Body: Tel: +46 70 652 1192 Fax: +46 8 404 9500
Standstill: Cover date: E-mail: per.willars@era.ericsson.se
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
Iu interface signalling transport (25.412)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 19/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325413U

Deliverable TS Edition: Rapporteur: Jussila, Jyrki
Creation date: 11/03/1999 Lead Body: Tel: +358 9 511 38436 Fax: +358 9 51138452
Standstill: Cover date: E-mail: jyrki.jussila@ntc.nokia.com
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
Iu interface RANAP signalling (25.413)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 19/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325414U

Deliverable TS Edition: Rapporteur: Willars, Per
Creation date: 11/03/1999 Lead Body: Tel: +46 70 652 1192 Fax: +46 8 404 9500
Standstill: Cover date: E-mail: per.willars@era.ericsson.se
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
Iu interface data transport & transport signalling (25.414)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 19/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325415U

Deliverable TS Edition: Rapporteur: Maupin, Alain
Creation date: 11/03/1999 Lead Body: Tel: +1 972 583 3540 Fax: +1 972 583 1849
Standstill: Cover date: E-mail: alain.maupin@met.fr
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
Iu interface  user plane protocols (25.415)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 19/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325420U

Deliverable TS Edition: Rapporteur: Hegerty, Kevin
Creation date: 11/03/1999 Lead Body: Tel:  +44 1973 883 163 Fax: +44 1973 883 815
Standstill: Cover date: E-mail: khegerty@lucent.com
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
Iur Interface: General Aspects and Principles (25.420)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 19/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325421U

Deliverable TS Edition: Rapporteur: Willars, Per
Creation date: 11/03/1999 Lead Body: Tel: +46 70 652 1192 Fax: +46 8 404 9500
Standstill: Cover date: E-mail: per.willars@era.ericsson.se
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
Iur interface Layer 1 (25.421)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
1 Start of work 15/01/1999 15/01/1999 0.0.0
2 Table of Contents and Scope 04/02/1999 0.0.0
6 First complete draft 04/03/1999 1.0.0
7 WG approval 19/03/1999 2.0.0
5 S TB approval of draft Specification 23/04/1999 3.0.0
5 S TB approval Specification release 17/12/1999

12 Publication PU 17/12/1999

Keywords
UMTS
RADIO
ACCESS

Projects
TSG RAN
UMTS
UTRA

Mandates

Secretariat Comments
11/03/1999 doig Note that the current document numbering and W/I ref is temporary
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 DTS/TSGR-0325422U

Deliverable TS Edition: Rapporteur: Willars, Per
Creation date: 11/03/1999 Lead Body: Tel: +46 70 652 1192 Fax: +46 8 404 9500
Standstill: Cover date: E-mail: per.willars@era.ericsson.se
Technical body in charge: 3GPP RAN Technical editor: Doig, Ian
PT: Database record last update: 12/04/1999
Title:
Technical Specification Group Radio Access Network
Iur interface signalling transport (25.422)

Scope and field of  application:

Status Phase Action Original     Review Target Achieved Version
0 Creation of WI by WG/TB 15/01/1999 0.0.0
0 a TB adoption of WI 15/01/1999 15/01/1999 0.0.0
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0 Creation of WI by WG/TB 15/01/1999 0.0.0
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