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Introduction
This discussion includes general aspects of RAN2 planning and specifically the TU plan. It includes tdoc RP-211256 on R4 Measurement Gap Enh and can include other impact to RAN2 plan, e.g. the discussions on Cov Enh, feMIMO also relate to R2 TU, and possibly discussions on IAB and SDT. 
Contacts
Please provide a company contact that the email discussion moderator can contact if required.
	Company
	Contact name and email

	RAN2 Chairman
	Johan.Johansson@mediatek.com

	Futurewei
	Hao.bi@futurewei.com

	T-Mobile USA
	John.Humbert2@T-Mobile.com

	
	

	
	

	
	

	
	



General RAN2 TUs
Related Proposal 1 from [1]: Plenary to discuss which objectives from which WIs are to be reduced to free up RAN2 TUs for NR measurement gap enhancements WI.
How to handle new/not yet covered requests for RAN2 TUs.
	Company
	Comment

	RAN2 Chairman
	In principle there are the following options for adding TUs to RAN2 TU plan: 
a) For 2020Q4 and 2021Q1 there may be the possibility to move 0.5-2.5 TU from R17 Other to specific work items. The R17 Other includes R2 reserve TUs
b) There could be the possibility to let RAN2 have negative total for available TUs. The principal result of such negative budget would be that RP then plans and allocates > 40TUs of RAN2, and Thus Reduces the Chairman-plannable margin (25%, ~14TUs).
c) We could deprioritize some scope to reduce the TU consumption of some currently ongoing item, to free up resources. 
Note That the Proposal 1 in [1], Option c) indeed has some relevance, as currently in RAN2 the chair planning margin (CB time) is distributed between WIs roughly according to their size (except for particular urgencies), and currently in RAN2 on-line time is a highly needed scarce asset for any WI (=high load). 
As c) is in general difficult, I’d suggest to not make additions to RAN2 TU allocation be conditional to subtractions, but still can discuss both. If possible use the R2 reserve by reducing the TUs for “R17 other”. If the end result anyway would be a Small negative sum for the TU budget for some RAN2 meeting it could still work.  

	Futurewei
	In principle, we should not make other WIs suffer due to a WI failing to properly budget RAN2 workload.
We suggest no action in RAN#92e, and to task RAN4 to converge on major issues and provide analysis of RAN2 impact to RAN#93e. Need of RAN2 TUs for this WI and if and how to obtain them can be discussed in RAN#93e. 

	T-Mobile USA
	We support adding the TU’s, however the TU’s should be allocated before new SID’s or WID’s are approved in Plenary i.e. NTN. 

	
	

	
	

	
	

	
	




RAN2 TU modification for specific WIs

Measurement Gap Enhancements
In [1], the Observation 1 states: RAN2 needs a non-negligible TU allocation for the measurement gap enhancements WI in Rel-17. Likely 2-3 TUs are needed in total spread between 2-3 RAN2 meetings. 
Furthermore [1] states the expectation that RAN4 will provide LS and conclusions such that RAN2 work can start in 2021 Q4 (November meeting). 

	Company
	Comment

	RAN2 Chairman
	I believe that indeed Measurement Gap Enhancement discussions in RAN2 might be controversial and associated with certain level of confusion, and 3 meetings should be expected, and RAN4 Should really conclude such that RAN2 can start work in November. 
On the exact TU allocation, IMHO the need would depend on to what extent RAN4 can/cannot converge on mechanisms. If several major mechanism decisions are left open to RAN2 there is indeed a risk that significant discussion is required.
It may be feasible to allocate 0.5 TUs for 3 consecutive meetings starting Nov, without impacting TU allocation for other items. If needed additional CB time can be used. 

	Futurewei
	The priority should be given to properly complete those WIs already with  committed RAN2 TUs.
0.5 TUs for 3 meetings starting from Nov. may be considered. The decision should be made in RAN#93, pending on RAN4 progress. 

	
	

	
	

	
	

	
	

	
	




Other WIs
Moderator proposes to not discuss in the initial Round potential TU impact for WIs for which there are dedicated Offline discussions. Could bring all RAN2 TU impacts into this discussion e.g. for final round (TBD)
Moderator invites for comments on aspects or WI possibly otherwise missed: 
	Company
	Comment
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