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1. Introduction
In [1], the work plan for NR positioning WI Rel16 was approved. In this contribution the specific work plan for the performance part requirements of this WI was updated.
2. Work plan
As agreed in the last RAN plenary, NR positioning WI in Rel16 was expected to be completed in by March 2021. Therefore, for the performance part requirements in order to meet the targeted timeline, we suggest that the accuracy requirement and test cases can be discussed in parallel way. 

Proposal 1: The proposed work plan for NR positioning perf part can be:

· RAN4#97e (November 2020)
1) Accuracy requirements
· Align on the link level simulation result for RSTD, UE Rx-Tx time difference and PRS -RSRP
· Agree onDiscuss the principle to define the accuracy requirements for RSTD, UE Rx-Tx time difference and PRS- RSRP	Comment by I. Siomina: We agreed to further analyse this, based on the proposals according to the template. How we will define the requirements will follow from there. To conclude on this, more time may be needed until the next meeting.
· Discuss the Initial phase CR drafts
2) Test cases:
· Initial discussion on the Bbasics PRS configuration patternsparameters	Comment by I. Siomina: We cannot finalize this in this meeting since there are no requirements yet
· Agree on the test case list for core and accuracy requirements
· Discuss the Initial phase CR drafts
· RAN4#98e (Jan 2021)
1) Accuracy requirements
· Agree on the accuracy requirements for RSTD, UE Rx-Tx time difference and PRS- RSRP 
· Agree on the Final phase CR 	Comment by Huang, Rui: Not sure that “try to” can be used here because it is an official planning documents. 

2) Test cases:
· Test case drafts	Comment by I. Siomina: Same as the next bullet?
· agree on the Final phase CR 
Note: The above work plan is based on current RAN plenary schedule and can be further updated if RAN Plenary extends the WI timeline.
3. CR / Test case split
We also expect that necessary CR works can be split and coordinated among the different companies for timely completion of this WI.
NOTE: the table below is planned to be updated based on the agreements on TC list in RAN4 #97e

Proposal 2: Adopt the following CR / Test case work split:

	Index
	CR Title
	Tentative section number in [2]
	Responsible Company
	Note

	Draft Big CR

	
	Draft Big CR on NR Positioning Performance requirements 	Comment by Huang, Rui: Regarding to both gNB/UE performance part requirements are needed, the splitting CRs for these two parts are more reasonable. Could we suggest that Ericsson can cover gNB part as NW vendor? 

[Ericsson] Disagree. This WF is for the UE measurements, and our proposal was clearly at least for the UE side, since this is what we are discussing under this thread, but we understand the convenience with a single big CR for the WI so we are then fine to include also the gNB CRs [if any]. But the gNB test cases discussion should not be a part of this WF, that is why I removed the last rows in the table.
	
	Ericsson
	

	UE Accuracy requirements. Report mapping

	[bookmark: _GoBack]P1
	RSTD measurement accuracy requirements
	10.1.23
	Huawei
	

	P2
	PRS RSRP measurement accuracy requirements
	10.1.24
	
	

	P3
	UE Rx-Tx time difference measurement accuracy requirements
	10.1.25
	Ericsson
	

	UE Performance requirements

	0
	PRS configuration parameterspatterns
	A3.x.
	Intel
	

	TC1
	RSTD measurement requirements reporting for in FR1 in SA
	A6.6.x RSTD measurements
	Intel
	

	TC 2
	RSTD measurement reporting requirements for in FR2 in SA
	A7.6.x RSTD measurements
	Intel
	

	TC 3
	PRS- RSRP measurement reporting requirements for in FR1 in SA
	A6.6.xx PRS-RSRP measurements
	Huawei
	

	TC 4
	PRS- RSRP measurement reporting requirements for in FR2 in SA
	A7.6.xx PRS-RSRP measurements
	
	

	TC 5
	UE Rx-Tx time difference measurement requirementsreporting for in FR1 in SA
	A6.6.xxx UE Rx-Tx time difference measurements
	Ericsson
	

	TC 6
	UE Rx-Tx time difference measurement requirementsreporting for in FR2 in SA
	A7.6.xxx UE Rx-Tx time difference measurements
	Ericsson
	

	TC 7
	RSTD measurement accuracy for in FR1 in SA
	A6.76.x RSTD measurements
	Huawei
	

	TC 8
	RSTD measurement accuracy for in FR2 in SA
	A7.76.x RSTD measurements
	
	

	TC 9
	PRS RSRP measurement accuracy for in FR1 in SA
	A6.76.xx xx PRS-RSRP measurements
	ZTE
	

	TC 10
	PRS RSRP measurement accuracy for in FR2 in SA
	A7.76.xx xx PRS-RSRP measurements
	ZTE
	

	TC 11
	UE Rx-Tx time difference measurement accuracy for in FR1 in SA
	A6.76.xxx UE Rx-Tx time difference measurements
	Ericsson
	

	TC 12
	UE Rx-Tx time difference measurement accuracy for in FR2 in SA
	A7.76.xxx UE Rx-Tx time difference measurements
	Ericsson
	

	
	FFS: NR-DC with FR1 PCell and FR2 PSCell
	
	
	

	gNB requirements	Comment by I. Siomina: This is another thread

	
	TBA 
	
	
	




4. Summary
This paper proposes work plan and CR splitting consideration for NR positioning RRM performance part work. 
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