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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	75
	WI/SI started
	RP-170840
	0%
	June 18
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


5 %







RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

5%











RAN WG3:

XXX%










RAN WG4:

XXX%










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>     which is:
RAN # XX
The Core part WI is planned to be 100% complete in:


June 2018

which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN2#98: RAN2 discussed the topics with the following results:
· Capturing LTE on 5GC in Stage-2
·  Introduce a dedicated section to TS36.300 for LTE connected to 5GC.

· Wherever possible, do not update existing text in TS36.300 that refers to EPC or EPC-specific entities (MME, S-GW, PGW, HSS, etc.). If required, use the term “CN” (used to denote both EPC/5GC) instead of “EPC” where changes are required.

· The inter-RAT handover chapter should be updated to cover new cases of 'inter-RAT' handovers between LTE connected to EPC and LTE connected to 5GC.
· Supported features by 5G CN for E-UTRA connected to 5GC
· RAN2 agreed LS R2-1706153 to SA2, SA5, CT1 WGs to ask:
· Work plan, i.e. for UE with E-UTRA access connected to 5GCN which features are to be supported in rel-15, and which features are in the future release, etc.
· Whether the supported features are likely to be different from EPC or not?
· How the UE could be informed about the features previously supported in EPC but not supported in 5G CN, if any.  And how the UE would receive these services?
· CN type selection
· An LTE eNB can belong to multiple PLMNs and per PLMN the CN type can be: (1) EPC only, (2) both EPC and 5GC 

· FFS: Whether connectivity to 5GC only should be supported.

· FFS: Whether the type of CN connectivity is uniform across a PLMN, or across a TA of the PLMN, or can be per eNB.
· RAN2 also agreed LS R2-1706129 to SA2 WGs to ask for input on the 2 FFS points

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
N/A
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1 Open issues of the SI or Core part WI or Testing part WI
The objective of this work item is to develop and specify necessary enhancements to:

 -
 Connect E-UTRA to 5G-CN, including at least:
-
Specify E-UTRA protocols enhancement to support 5G-CN functions as (RAN2) e.g.:

-
Network slicing;

-
Flow based QoS framework, including potential enhancement for the dual connectivity between eNBs using flow based QoS;

-
New security scheme (if any).
-
Allow simultaneous support of UEs connected to EPC and UEs connected to 5G-CN in the same LTE cell. Specify the mechanism to support core network node selection functions, e.g. assist to perform initial NAS selection and NAS routing (RAN2). 

-
Support handover between LTE cells connected to the EPC and LTE cells connected to the 5G-CN.
NG-C/U and Xn interfaces are specified in the WI New radio access technology, including also E-UTRA connected to 5G-CN. If any additional LTE only related impacts are identified, then those can be discussed in this WI.

Inter RAT mobility between E-UTRA and NR when connected to 5G-CN is specified in the WI New radio access technology. RAN2 parts of E-UTRA to E-UTRA specific aspects can be discussed in this WI.
In addition, based on the discussion in RAN2#98:

How the UE could be informed about the features previously supported in EPC but not supported in 5G CN, if any.  And how the UE would receive these services?
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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Initial access in E-UTRA connected to 5GC
Intel Corporation
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Network selection for initial access in E-UTRA connected to 5GC
Huawei, HiSilicon
11. R2-1704174
Slicing for LTE connected to 5G-CN
Ericsson

12. R2-1704678
Consideration on the impact of NW slicing on E-UTRA
ZTE Corporation
13. R2-1705711
Network slicing for E-UTRA connected to 5GC
Huawei, HiSilicon

14. R2-1705710
Flow based QoS framework for E-UTRA connected to 5GC
Huawei, HiSilicon

15. R2-1704173
QoS for LTE connected to 5G-CN
Ericsson
16. R2-1705712
Access Control for UE accessing 5GC via LTE
Huawei, HiSilicon

17. R2-1705642
Design principles for LTE connectivity to 5G-CN
LG Electronics

18. R2-1705677
Access control for LTE connected to 5G-CN
LG Electronics

19. R2-1704175
LTE access control when connected to 5G-CN
Ericsson
20. R2-1704677
Consideration on access barring for E-UTRAN connects 5G-CN
ZTE Corporation

21. R2-1704178
Inter-system and inter-RAT mobility for LTE connected to 5G-CN
Ericsson

22. R2-1704827
Handover involving EPC and 5GC
Sony

23. R2-1705713
Discussion on Mobility scenario for E-UTRA connected to 5GC
Huawei, HiSilicon

24. R2-1704176
Inactive state in LTE
Ericsson

25. R2-1704539
INACTIVE state in eLTE
LG Electronics France

26. R2-1705714
[DRAFT] response LS to SA2 (S2-172730) on E-UTRA in NG-RAN (5G System)
Huawei

27. R2-1705715
[DRAFT] LS  on supported features by 5GC for E-UTRA connected to 5G CN
Huawei, HiSilicon

28. R2-1704172
Security aspects of supporting LTE connected to 5G-CN
Ericsson

29. R2-1705125
Consideration on LTE connected to 5G-CN
China Telecom

30. R2-1705356
Initial considerations on E-UTRAN connected to 5G CN
Samsung
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Considerations on LTE connectivity to 5G-CN
Qualcomm
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