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	included in this status report
	Core part:
	Yes
	Perf. part:
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	Testing part:
	No

	Study Item Name
	

	Acronym
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	Unique ID
	700071


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Liu Ye

	
	Company
	Huawei

	
	Email
	leo.liuye@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI started
	RP-152237
	0%
	March 17
	0%
	March 17

	71
	RP-160191
	RP-160192
	20%
	March 17
	0%
	March 17

	72
	RP-160946
	RP-160947
	40%
	March 17
	0%
	March 17

	73
	RP-161675
	RP-161676
	60%
	March 17
	0%
	March 17

	74
	RP-162147
	RP-162148
	80%
	March 17
	80%
	March 17

	75
	RP-170311
	RP-170312
	90%
	June 17
	90%
	June 17


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



100 %














RAN4 Perf. part:

100 %














RAN5 Testing part:

XXX %














SI:






XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%



















RAN WG2:

XXX%




















RAN WG3:

XXX%




















RAN WG4:

100 %




















RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:










which is:

The Core part WI is planned to be 100% complete in:



June 2017
which is:
RAN #76
The Performance part WI is planned to be 100% complete in:
June 2017
which is:
RAN #76
The Testing part WI is planned to be 100% complete in:






which is:
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

The TU changes in the Excel table are based on suggestion of RAN4 chairman according to the on-line treatment status of CA. 
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

from
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	CA_2DL_3A-41A_2UL_3A-41A_BCS0
	REL-12
	Zhang Yuqiang, ZTE
	36.101: R4-163956
36.714-02-02:

R4-161548; 

R4-162944;

R4-163222
	Yes
	Yes
	36.104/141: CRs for these specs are not necessary since this combination is already captured in these specs.

	CA_2DL_8A-41A_2UL_8A-41A_BCS0
	REL-12
	Pan Qun, CMCC
	36.101: R4-166327
36.714-02-02: 

R4-160553
R4-160554
R4-166910
	Yes
	Yes
	None

	CA_2DL_3A-42A_2UL_3A-42A_BCS0
	REL-12
	Kei Ando, NTT DOCOMO
	36.101: R4-163956
36.714-02-02: 
R4-161399
	Yes
	Yes
	None

	CA_2DL_19A-42A_2UL_19A-42A_BCS0
	REL-12
	Kei Ando, NTT DOCOMO
	36.101: R4-163956
36.714-02-02: 
R4-160125


	Yes
	Yes
	None

	CA_2DL_21A-42A_2UL_21A-42A_BCS0
	REL-12
	Kei Ando, NTT DOCOMO
	36.101: R4-163956
36.714-02-02: 
R4-160126


	Yes
	Yes
	None

	CA_2DL_2A-7A_2UL_2A-7A_BCS0
	REL-11
	Antti Immonen, Hisilicon
	36.101: R4-166327
36.714-02-02: 
R4-162253
R4-162255
	Yes
	Yes
	None

	CA_2DL_7A-8A_2UL_7A-8A_BCS0
	REL-11
	Bo-Han Hsieh,  CHTTL
	36.101: R4-1609401
36.714-02-02: 
R4-168235
	Yes
	Yes
	None

	CA_2DL_8A-39A_2UL_8A-39A_BCS0
	REL-12
	Yuexia Song
	36.101: R4-1609401
36.714-02-02: 

R4-167533
R4-167534
R4-167535
	Yes
	Yes
	None

	CA_2DL_41A-42A_2UL_41A-42A_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-166327
36.714-02-02: 
R4-165069
	Yes
	Yes
	None

	CA_2DL_3A-21A_2UL_3A-21A_BCS0
	REL-11
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-166327
36.714-02-02: 
R4-165239
	Yes
	Yes
	None

	CA_2DL_28A-42A_2UL_28A-42A_BCS0
	REL-12
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1609401
36.714-02-02: 
R4-167401
R4-16098785
	Yes
	Yes
	None

	CA_2DL_3A-28A_2UL_3A-28A_BCS0
	REL-11
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1609401
36.714-02-02: 
R4-167399
R4-1610988
	Yes
	Yes
	None

	CA_2DL_21A-28A_2UL_21A-28A_BCS0
	REL-11
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-1609401
36.714-02-02: 
R4-167400
R4-1609877
	Yes
	Yes
	None

	CA_2DL_5A-66A_2UL_5A-66A_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1701279
36.714-02-02:
R4-1702246
	Yes
	Yes
	None

	CA_2DL_2A-66A_2UL_2A-66A_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1701279
36.714-02-02:

R4-1702247
	Yes
	Yes
	None

	CA_2DL_12A-30A_2UL_12A-30A_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1701279
36.714-02-02:

R4-1700755
	Yes
	Yes
	None

	CA_2DL_2A-30A_2UL_2A-30A_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1701279
36.714-02-02:

R4-1700756
	Yes
	Yes
	None

	CA_2DL_5A-30A_2UL_5A-30A_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1701279
36.714-02-02:

R4-1700757
	Yes
	Yes
	None

	CA_2DL_2A-66A_2UL_2A-66A_BCS2
	REL-11
	Zheng Zhao, Verizon
	36.101: R4-1701279
36.714-02-02:

                  R4-1702247
	Yes
	Yes
	None

	CA_2DL_2A-66A_2UL_2A-66A_BCS0
	REL-11
	Nelson Ueng
T-Mobile USA
	36.101: R4-1701279
36.714-02-02:

R4-1702247
	Yes
	Yes
	None

	CA_2DL_12A-66A_2UL_12A-66A BCS0
	REL-11
	Nelson Ueng
T-Mobile USA
	36.101: R4-1701279
36.714-02-02:

                  R4-1700759
	Yes
	Yes
	None

	CA_2DL_30A-66A_2UL_30A-66A_BCS0
	REL-11
	Marc Grant, AT&T
	36.101: R4-1701279
36.714-02-02:

R4-1700758
	Yes
	Yes
	None

	CA_2DL_3A-40A _2UL_3A-40A _BCS0
	REL-12
	Li yankun, Samsung
	36.101: R4-1705377

36.714-02-02:
R4-1703435
	Yes
	Yes
	None

	CA_2DL_5A-40A _2UL_5A-40A _BCS0
	REL-12
	Li yankun, Samsung
	36.101: R4-1705377

36.714-02-02:
R4-1703437
	Yes
	Yes
	None

	CA_2DL_13A-66A_2UL_13A-66A_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	No
	No
	The band combination is moved to the Rel-15 2UL CA basket WI

	CA_2DL_2A-48A_2UL_2A-48A_BCS0
	REL-14
	Zheng Zhao, Verizon
	
	No
	No
	The band combination is moved to the Rel-15 2UL CA basket WI

	CA_2DL_5A-48A_2UL_5A-48A_BCS0
	REL-14
	Zheng Zhao, Verizon
	
	No
	No
	The band combination is moved to the Rel-15 2UL CA basket WI

	CA_2DL_13A-48A_2UL_13A-48A_BCS0
	REL-14
	Zheng Zhao, Verizon
	
	No
	No
	The band combination is moved to the Rel-15 2UL CA basket WI

	CA_2DL_48A-66A_2UL_48A-66A_BCS0
	REL-14
	Zheng Zhao, Verizon
	
	No
	No
	The band combination is moved to the Rel-15 2UL CA basket WI

	
	
	
	
	
	
	

	
	
	
	
	
	
	


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

· xxx

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
RAN4#82bis R4-1703551, TP for TR 36.714-02-02: update the scope, Huawei, Hisilicon
[2]
RAN4#82bis R4-1702738, Spurious emission 2DL/2UL 5-66, 2-66, 12-30, 2-30, 5-30, 30-66, 12-66, Ericsson
[3]
RAN4#82bis R4-1703435, TP for TR 36.714-02-02 for CA_3A-40A_2UL_3A-40A_BCS0, Samsung
[4]
RAN4#82bis R4-1703437, TP for TR 36.714-02-02 for CA_5A-40A_2UL_5A-40A_BCS0, Samsung
v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74
v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
7 / 7

