3GPP TSG RAN meeting #76









RP-171462
West Palm Beach, USA, June 5-8, 2017                                                         Revision of RP-170953
Status Report to TSG

Agenda item:


10.12.8
	Work Item Name
	450 MHz Band for LTE in Region 3

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	LTE450_Reg3

	Unique ID
	750073


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Rongyi Hu 

	
	Company
	China Unicom

	
	Email
	hury3@chinaunicom.cn 


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	75
	WI started
	RP-170159
	0%
	Dec. 2017
	0%
	Dec. 2017

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


30 %








RAN4 Perf. part:

0 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

30 %











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


 December 17
which is:
RAN #78
The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
The progress in RAN4 #82bis meeting is summarized below: 

· Work plan for LTE450_Reg3 Work Item was agreed in [1].
· TP on Channel arrangement of 450 MHz band (band 73) was agreed in [2].
· The clarification of 450 MHz Band for LTE in Region 3 was summarized in [3].

· Existing co-existence study on LTE 450MHz band in China was summarized in [4].
· Overview on LTE 450MHz band in China was summarized in [5].
The progress in RAN4 #83 meeting is summarized below: 

· TP on Further discussion of co-existence study was agreed in [6].
· One TP on UE RF of 450 MHz Band 73 was agreed in [7].
· TP on UE maximum output power and reference sensitivity for 450MHz Band 73 was agreed in [8].
· One TP on BS RF of 450 MHz Band 73 was agreed in [9].
· Frequency regulation background of 450MHz was summarized in [10].

· Expected specification changes to TS 36.101 due to introduction of Band 73 was summarized in [11].

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Agreement on band arrangement 

· Agreement on Band numbering of the new band (Band 73)

· Agreement on Study of potential co-existence issues
· Agreement on the changes to TS36.101

· Agreement on the changes to TS36.104
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None. None. CRs on core specifications to be prepared when Rel-15 specifications are available.
2.3.2
Open issues of the Performance part WI
· None. CRs on TS25.141, 36.141, 37.141 to be prepared when Rel-15 specifications are available.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-1703289, Work plan for Work Item: 450MHz band for LTE in region 3, China Unicom, RAN4 #82bis, Apr 2017.

[2] R4-1703214, On the 450 MHz band for LTE in Region 3 – channel arrangement, Intel Corporation, RAN4 #82bis, Apr 2017.

[3] R4-1703368, 450 MHz Band for LTE in Region 3, Nokia, RAN4 #82bis, Apr 2017.

[4] R4-1703299, Introduction of existing co-existence study on LTE 450MHz band in China, China Unicom, RAN4 #82bis, Apr 2017.

[5] R4-1703522, Overview on LTE 450MHz band in China, Huawei, RAN4 #82bis, Apr 2017.

[6] R4-1704580, Further discussion of co-existence study on LTE450_Reg3 band, China Unicom, RAN4 #83, May 2017.
[7] R4-1705898, On the 450 MHz band for LTE in Region 3 – UE RF, Intel Corporation, RAN4 #83, May 2017.

[8] R4-1705573, UE maximum output power and reference sensitivity for Band 73, Huawei, Hisilicon, China Unicom, RAN4 #83, May 2017.

[9] R4-1704609, Expected changes to 36.104: Band 73 introduction, Nokia, Alcatel-Lucent Shanghai Bell, RAN4 #83, May 2017.
[10] R4-1705574, 450MHz – Frequency regulation background, Huawei, Hisilicon, China Unicom, RAN4 #83, May 2017.
[11] R4-1705454, TP to TR 36.748: Expected specification changes to TS 36.101 due to introduction of Band 73, Nokia, Alcatel-Lucent Shanghai Bell, RAN4 #83, May 2017.
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