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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	# 76
	WI started
	RP-170946
	0%
	June 18
	0%
	June 18

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


 20 %








RAN4 Perf. part:

0 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%










RAN WG4:

20 %










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


June 18

which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
June 18

which is:
RAN #80
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

from
	Contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	CA_3DL_3A-7A-32A_2UL_3A-7A_BCS0
	Rel-11
	Alessandro Trogolo, Telecom Italia
	
	No
	No
	MSD analysis by 4th IMD.

	CA_3DL_3A-20A-32A_2UL_3A-20A_BCS0
	Rel-11
	Alessandro Trogolo, Telecom Italia
	
	No
	No
	MSD analysis by 4th IMD

	CA_3DL_7A-20A-32A_2UL_7A-20A_BCS0
	Rel-11
	Alessandro Trogolo, Telecom Italia
	
	No
	No
	Coexistence analysis

	CA_3DL_1A-41A-42A_2UL_1A-42A_BCS0
	Rel-12
	Masaaki Obara, KDDI Corporation
	TS36.101: R4-1708094

TR36.715-00-02: R4-1707428
	Yes
	Yes
	None

	CA_3DL_3A-3A-7A_2UL_3A-7A_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	TS36.101: R4-1708094

TR36.715-00-02: R4-1707860
	Yes
	Yes
	None

	CA_3DL_7A-7A-8A_2UL_7A-8A_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	TS36.101: R4-1708094

TR36.715-00-02: R4-1707863
	Yes
	Yes
	None

	CA_3DL_3A-28A-40A_2UL_3A-28A_BCS0 
	Rel-12
	Bo Liu, Huawei
	TS36.101: R4-1708094

TR36.715-00-02: R4-1708064
	Yes
	Yes
	None

	CA_3DL_3A-41C_2UL_3A-41A_BCS0
	Rel-12
	Kenichi Kihara, SoftBank
	TS36.101: R4-1708094

TR36.715-00-02: R4-1708733
	Yes
	Yes
	None

	CA_3DL_3A-41A-42A_2UL_3A-41A_BCS0
	Rel-12
	Kenichi Kihara, SoftBank
	TS36.101: R4-1708094

TR36.715-00-02: R4-1708734
	Yes
	Yes
	None

	CA_3DL_3A-28A-41A_2UL_3A-41A_BCS0
	Rel-12
	Kenichi Kihara, SoftBank
	
	No
	No
	MSD analysis by 2nd & 3rd IMDs.

	CA_4DL_3A-7A-20A-32A_2UL_3A-7A_BCS0
	Rel-11
	Alessandro Trogolo, Telecom Italia
	
	No
	No
	MSD analysis in CA_3DL_3A-7A-32A_2UL_3A-7A_BCS0

	CA_4DL_3A-7A-20A-32A_2UL_3A-20A_BCS0
	Rel-11
	Alessandro Trogolo, Telecom Italia
	
	No
	No
	Only TP on MSD and remain CR work

	CA_4DL_3A-7A-20A-32A_2UL_7A-20A_BCS0
	Rel-11
	Alessandro Trogolo, Telecom Italia
	
	No
	No
	Only TP on MSD and remain CR work

	CA_4DL_1A-41A-42C_2UL_1A-42A_BCS0
	Rel-12
	Masaaki Obara, KDDI Corporation
	TS36.101: R4-1708102

TR36.715-00-02: R4-1707429
	Yes
	Yes
	None

	CA_4DL_1A-41A-42C_2UL_42C_BCS0
	Rel-12
	Masaaki Obara, KDDI Corporation
	TS36.101: R4-1708102

TR36.715-00-02: R4-1707429
	Yes
	Yes
	None

	CA_4DL_1A-41C-42A_2UL_1A-42A_BCS0
	Rel-12
	Masaaki Obara, KDDI Corporation
	TS36.101: R4-1708102

TR36.715-00-02: R4-1707430
	Yes
	Yes
	None

	CA_4DL_3A-3A-7A-7A_2UL_3A-7A_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	
	No
	No
	Coexistence analysis

	CA_4DL_3A-7A-7A-8A_2UL_3A-7A_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	
	No
	No
	Coexistence analysis

	CA_4DL_3A-7A-7A-8A_2UL_3A-8A_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	
	No
	No
	Coexistence analysis

	CA_4DL_3A-7A-7A-8A_2UL_7A-8A_BCS0
	Rel-11
	Bo-Han Hsieh,  CHTTL
	
	No
	No
	Coexistence analysis

	CA_4DL_3A-28A-40C_2UL_3A-28A_BCS0 
	Rel-12
	Bo Liu, Huawei
	TS36.101: R4-1708102

TR36.715-00-02: R4-1708062
	Yes
	Yes
	None

	CA_4DL_3A-28A-41A-42A_2UL_3A-41A_BCS0
	Rel-12
	Kenichi Kihara, SoftBank
	
	No
	No
	MSD analysis in CA_3DL_3A-28A-41A_2UL_3A-41A_BCS0

	CA_4DL_3A-28A-41C_2UL_3A-41A_BCS0
	Rel-12
	Kenichi Kihara, SoftBank
	
	No
	No
	MSD analysis in CA_3DL_3A-28A-41A_2UL_3A-41A_BCS0

	CA_4DL_3A-41C-42A_2UL_3A-41A_BCS0
	Rel-12
	Kenichi Kihara, SoftBank
	
	No
	No
	Coexistence analysis

	CA_4DL_3A-41A-42C_2UL_3A-41A_BCS0
	Rel-12
	Kenichi Kihara, SoftBank
	
	No
	No
	Coexistence analysis

	CA_5DL_1A-41C-42C_2UL_1A-42A_BCS0
	Rel-12
	Masaaki Obara, KDDI Corporation
	
	No
	No
	No issue only remain CR work

	CA_5DL_1A-41C-42C_2UL_42C_BCS0
	Rel-12
	Masaaki Obara, KDDI Corporation
	
	No
	No
	No issue only remain CR work


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.
2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· xxx

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4 #84
1. R4-1707132, "TP for TR 36.715-00-02: CA_3A-7A-20A-32A with 2 ULs channel bandwidths per operating band," TELECOM ITALIA S.p.A.
2. R4-1707133, "TP for TR 36.715-00-02: CA_3A-7A-32A with 2 ULs channel bandwidths per operating band," TELECOM ITALIA S.p.A.
3. R4-1707134, "TP for TR 36.715-00-02: CA_3A-20A-32A with 2 ULs channel bandwidths per operating band," TELECOM ITALIA S.p.A.
4. R4-1707135, "TP for TR 36.715-00-02: CA_7A-20A-32A with 2 ULs channel bandwidths per operating band," TELECOM ITALIA S.p.A.
5. R4-1707428, "TP for TR36.715-00-02: requirements for CA_1A-41A-42A," KDDI Corporation
6. R4-1707429, "TP for TR36.715-00-02: requirements for CA_1A-41A-42C," KDDI Corporation
7. R4-1707430, "TP for TR36.715-00-02: requirements for CA_1A-41C-42A," KDDI Corporation
8. R4-1707431, "TP for TR36.715-00-02: requirements for CA_1A-41C-42C," KDDI Corporation
9. R4-1707860, "TP for TR 36.715-00-02: Coexistence studies for CA_3A-3A-7A 3DL/2UL CA," CHTTL
10. R4-1707863, "TP for TR 36.715-00-02: Coexistence studies for CA_7A-7A-8A 3DL/2UL CA," CHTTL
11. R4-1708061, "TP for TR 36.715-00-02: operating bands, channel bandwidths for CA_4DL_3A-28A-40C_2UL_3A-28A_BCS0," Huawei, HiSilicon
12. R4-1708062, "TP for TR 36.715-00-02: co-existence studies, UE requirements relaxation for CA_4DL_3A-28A-40C_2UL_3A-28A_BCS0," Huawei, HiSilicon
13. R4-1708063, "TP for TR 36.715-00-02: operating bands, channel bandwidths for CA_3DL_3A-28A-40A_2UL_3A-28A_BCS0," Huawei, HiSilicon
14. R4-1708064, "TP for TR 36.715-00-02: co-existence studies, UE requirements relaxation for CA_3DL_3A-28A-40A_2UL_3A-28A_BCS0," Huawei, HiSilicon
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20. R4-1708734, "TP for TR36.715-00-02: Discussions to support CA_3DL_3A-41A-42A_2UL_3A-41A_BCS0," SoftBank Corp.
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