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1	Work plan related evaluation
1.1	History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	74
	WI/SI started
	RP-162571
	0%
	June ‘17
	
	

	75
	RP-170122
	RP-162571
	5%
	June ‘17
	
	

	76
	RP-171003
	RP-171004
	50%
	Dec ‘17
	
	

	
	
	
	
	
	
	



NOTE:	The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2	Status at this TSG meeting
NOTE:	This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1	Estimated level of completion of the work/study item
overall (mandatory to be provided):		Core part:			90 %
							RAN4 Perf. part:		XXX %
							RAN6 Perf. part:		XXX %
							RAN5 Testing part:		XXX %
							SI:				XXX %
NOTE:	Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:	RAN WG1:		XXX%
										RAN WG2:		XXX%
										RAN WG3:		XXX%
										RAN WG4:		90%
										RAN WG5:		XXX%
										RAN WG6:		XXX%

NOTE:	Please leave the XXX for lines that are not applicable for this status report.
additional comments:			
[bookmark: _GoBack]

1.2.2	Estimated completion date of the work/study item
This SI is planned to be 100% complete in:				<e.g. March 1x>	which is:	RAN #XX
The Core part WI is planned to be 100% complete in:			December 2017	which is:	RAN #78
The Performance part WI is planned to be 100% complete in:	<e.g. March 1x>	which is:	RAN #XX
The Testing part WI is planned to be 100% complete in:		<e.g. March 1x>	which is:	RAN #XX
NOTE:	Please leave the XX for lines that are not applicable for this status report.
additional comments:			<if any, otherwise leave it blank>

1.2.3	Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	YES



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Technical status related evaluation
2.1	Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:	A good progress report lists what was done for each open issue in all affected WGs.
2.1.1	Progress of the SI or Core part WI or Testing part WI

Nokia and Qualcomm each submitted contributions for MPR and A-MPR.  During the meeting, the proposals in the contributions were harmonized and captured in an approved Way Forward (R4-1708816).  The approval of this WF completes most of the technical work on this WI.  The remaining technical issue is the boundary between low frequency and high frequency channels, which is still is FFS.  This is expected to be resolved/decided at the next regular RAN4 meeting.  


2.1.2	Progress of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.



2.2	List of completed elements (compare with open issues of last TSG)
2.2.1	Completed elements of the SI or Core part WI or Testing part WI
· MPR and A-MPR were agreed in approved way forward contribution R4-1708816.

2.2.2	Completed elements of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.
· xxx
· xxx
· xxx

2.3	List of open issues
NOTE:	Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1	Open issues of the SI or Core part WI or Testing part WI
· The boundary between low frequency and high frequency channels still is FFS


2.3.2	Open issues of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.
· xxx

3.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]	R4-1700960, Band 41 PC2 UL CA assumptions and timeline, Sprint, RAN4#82
[2]	R4-1705439	MPR and A-MPR for CA_41C UL in Power class 2, Nokia
[3]	R4-1705685	Update to CA_NS_04 SEM and additional spurious emissions, Qualcomm
[4]	R4-1705686	Update to CA_NS_04 SEM and additional spurious emissions, Qualcomm
[5]	R4-1705687	Update to CA_NS_04 SEM and additional spurious emissions, Qualcomm
[6]	R4-1705688	Update to CA_NS_04 SEM and additional spurious emissions, Qualcomm
[7]	R4-1705864	A-SE measurement BW in Band 41, LG Electronics
[8]	R4-1708816 Way Forward on MPR and A-MPR for PC2 with UL CA in Band 41, Qualcomm Incorporated, Nokia



v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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