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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	#76
	WI/SI started
	RP-171492
	0%
	June 2018
	
	June 2018

	#77
	RP-171754
	RP-171755
	10%
	June 2018
	
	June 2018

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


   40 %







RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

  40 %










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


June 2018

which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:
The work for individual band can be completed separately.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	<No>


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:
The title and WI code in time budget are modified to align with secretary’s revision after RAN #76 plenary.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4#84:

· A total of four contributions were submitted [1-4].
· Discussion on ACLR requirement for power class 2 UE in Band 38, Band 40 and Band 42 [3].
· Analysis of coexistence between Band 7 UE Rx and Band 38 power class 2 UE [4].
RAN4#84bis:

· A total of three contributions were submitted [5-7]
· Discussion on A-MPR requirement for Band 38 power class 2 UE towards Band 7 UE Rx protection [6-7].
RAN4#85:

· A total of six contributions were submitted [8-13].
· Continue discussion on A-MPR requirement for Band 38 power class 2 UE towards Band 7 UE Rx protection [9-12].
· A-MPR analysis for Band 42 power class 2 UE [13].
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
RAN4#84:
· Agreement on the work plan and TR skeleton.
· Agreement on E-UTRA ACLR which will be 31dB with band agnostic for power class 2 UE.
· Agreement on UTRA ACLR, which will not be defined for power class 2 UE in Band 38, 40 and 42.
· Have made a progress on the coexistence analysis between  Band 7 UE Rx and Band 38 power class 2 UE.
RAN4#84bis:
· Agreement on TP to TR 36.760 to capture general part and the coexistence analysis for Band 38.

RAN4#85:
· Agreement on the updated TR 36.760.
· Agreement on TP to TR 36.760 for the requirement of Band 38 power class 2 UE.
· Band 38 is completed based on agreement for CR to 36.101 to introduce power class 2 HPUE in Band 38.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
Core requirements for power class 2 UE in Band 40 and Band 42.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4#84:

[1] R4-1708018, “Work plan for LTE Advanced high power TDD UE (power class 2)”, Huawei, HiSilicon
[2] R4-1708077, “TR skeleton for LTE Advanced high power TDD UE (power class 2)”, Huawei, HiSilicon
[3] R4-1708016, “ACLR requirements for power class 2 UE in Band 38, 40 and 42”, Huawei, HiSilicon
[4] R4-1708017, “Analysis of coexistence between Band 7 UE Rx and Band 38 power class 2 UE”, Huawei, HiSilicon
RAN4#84bis:
[5] R4-1710485, “TP for TR 36.760: general part for the coexistence study for HPUE”, Huawei, HiSilicon
[6] R4-1710483, “A-MPR requirement for Band 38 power class 2 UE towards  Band 7 UE Rx”, Huawei, HiSilicon
[7] R4-1710484, “TP for TR 36.760: analysis of coexistence between Band 7 UE Rx and Band 38 power class 2 UE”, Huawei, HiSilicon
RAN4#85:
[8] R4-1713051, “TR 36.760 v0.1.0 for LTE Advanced high power UE for Rel-15”, Huawei, HiSilicon
[9] R4-1713110, “A-MPR requirement for Band 38 power class 2 UE towards Band 7 UE Rx”, Huawei, HiSilicon
[10] R4-1713966, “AMPR for coexistence between Band 7 UE Rx and Band 38 power class 2 UE”, QUALCOMM CDMA Technologies
[11] R4-1713998, “TP for TR 36.760: requirement for Band 38 power class 2 UE”, Huawei, HiSilicon
[12] R4-1713999, “Introduction of power class 2 HPUE in Band 38”, Huawei, HiSilicon
[13] R4-1713113, “A-MPR analysis for Band 42 power class 2 UE”, Huawei, HiSilicon
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