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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	RAN#77
	WI/SI started
	RP-171885
	0%
	Jun 2018

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):
Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:
5 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-       

which is:
RAN #XX

The Core part WI is planned to be 100% complete in:

-

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

June 2018
which is:
RAN #80
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
At RAN5#77 a draft work plan was created in [1]. 
3 CRs were agreed ([2] to [4]). See clause 3 for the complete list of CRs.

2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-176741
WP UE Conformance Test Aspects – Further enhanced MTC for LTE; Source: Ericsson

CRs TS 36.521-1:

[2] R5-177373
Introduction of numbering rules guideline for category M2 in Annex I; Source: Ericsson

[3] R5-176847
New feMTC test case, 7.3EC Reference sensitivity level for UE category M2; Source: Ericsson

[4] R5-176848
New feMTC test case 6.2.2EC UE Maximum Output Power for UE category M2 ; Source: Ericsson
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