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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	76
	WI Started
	RP-171130
	
	June 2018

	77
	RP-171761
	
	15%
	June 2018

	78
	RP-172355
	
	40%
	June 2018


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




55 %

per WG (optional information):

RAN WG5:

55%

additional comments:

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:

June 2018

which is:
RAN #80
additional comments:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
During RAN5#78 meeting, This WI is estimated to be 55% complete. 
The work plan was noted in [1], 21 CRs were agreed, 1 discussion paper is noted, and 1 corresponding LS will be sent to RAN4. See clause 3 for the complete list of CRs.
2.2
List of completed elements (compare with open issues of last TSG)
Status after RAN5#78 (the details can be found in R5-180423):

· 55% overall completeness achieved
· For TS 36.508, 3 CRs were agreed.

· For TS 36.509, 2 CR were agreed.

· For RF/RRM, 21 CRs were agreed.

· For SIG, 20 CRs were agreed.

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-180423
 Work plan for UE UE Conformance Test Aspects –Support for LTE-based V2X Services – Status after RAN5#78, Huawei
Discussion paper
R5-181587
Discussion on the issue of requirement on Absolute power tolerance and IBE for V2X UE
Huawei

TS 36.508 CRs
R5-180407
Addition of connection diagram of simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmission

Huawei
R5-181217
Editorial, clean up of V2X default message definitions.
Huawei

R5-181218
Changes and additions to GNSS requirements for V2X testing
Spirent

TS 36.509 CRs
R5-181219
Addition of table 5.4.4c.1-2 for STCH PDCP SDU payload contents for V2X Communication transmit operation in UE test loop mode E
CATT

R5-180900
Addition of UTC time reset command for V2X testing
Spirent

TS 36.521-1 CRs 
R5-181647
Update the message contents and test requirement for V2X test case 6.3.5G.3
CATR
R5-180356
Introduction of new V2X test case 6.3.5G.2 Power Control Absolute power tolerance for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink  
CATR
R5-180358
Update Annexes F.1.2 and F.3.2 for V2X test cases 6.3.5G.2 and 6.3.5G.3
CATR
R5-181572
Editorial, Cleaning up the style of titles of V2X test cases in TS 36.521-1
Huawei
R5-181648
Introduction of Maximum Power Reduction (MPR) for V2X Communication / Power class 3 / Intra-band contiguous multi-carrier operation 
LG Electronics
R5-181573 
Introduction of Configured UE transmitted Output Power for V2X Communication / Intra-band contiguous multi-carrier operation
LG Electronics
R5-181574 
Introduction of UE Transmit OFF power for V2X Communication / Intra-band contiguous multi-carrier operation
LG Electronics
R5-181575 
Introduction of General ON/OFF time mask for V2X Communication / Intra-band contiguous multi-carrier operation
LG Electronics
R5-180575 
Introduction of UE maximum output power for V2X Commincation / Intra-band contiguous multi-carrier operation
LG Electronics Inc.
R5-180576
Introduction of UE maximum output power for V2X Commincation / Power class 2 / Non-concurrent with E-UTRA uplink transmissions
LG Electronics
R5-180578
Introduction of UE Transmit OFF power for V2X Communication / Simultaneous E-UTRA V2X sidelink and E-UTRA uplink transmissions
LG Electronics
R5-181577
Introduction of Spurious emission for V2X Communication / Sidelink simultaneous with E-UTRA uplink transmissions
Huawei
R5-181578
Introduction of Spurious emission band UE co-existence for V2X Communication / Sidelink simultaneous with E-UTRA uplink transmissions
Huawei
R5-181579
Introduction of Spectrum Emission Mask for V2X Communication /Sidelink simultaneous with E-UTRA uplink transmissions
Huawei
R5-181580
Introduction of Additional Spectrum Emission Mask for V2X Communication / Sidelink simultaneous with E-UTRA uplink transmissions
Huawei 
R5-181516
Add TT statement for V2X SEM and SE test cases in Annex F
Huawei

R5-181581
Completion of Performance Test Case 14.8 for V2X Sidelink communications
Qualcomm

R5-181582
Addition of new TC 6.6.1G.3
Tejet

R5-181649
Update to UE Maximum Output Power for V2X Communication / Non-concurrent with E-UTRA uplink transmission
LG Electronics
R5-180933
Addition of new TC 6.6.1G.3
SRTC
TS 36.521-3 CRs 
TS 36.523-1 CRs
R5-180359
Update UE/ USIM configuration for V2X test case 24.1.6
CATR

R5-180360
Update UE/ USIM configuration for V2X test case 24.1.7
CATR
R5-181220
Update UE/ USIM configuration for V2X test case 24.1.8
CATR

R5-181221
Correction to V2X test case 24.1.10
CATR

R5-180447
Correction on V2X Sidelink test case 24.1.1
CATT
R5-180448
Correction on V2X Sidelink test case 7.3.9.1
CATT

R5-180450
Correction on V2X Sidelink test case 24.1.14

CATT

R5-180451
Correction on V2X Sidelink test case 24.1.15

CATT

R5-180452
Correction on V2X Sidelink test case 24.1.17

CATT

R5-181222
Correction on V2X Sidelink test case 24.1.18

CATT

R5-181223
Addition of new V2X Sidelink test case 24.1.20
CATT
R5-181319
Corrections to test case 24.1.16

Qualcomm
R5-181320
Addition of V2X Sidelink Communication test case 24.1.19
Qualcomm 
R5-181224
Addition of GNSS details for V2X test cases
Spirent 
R5-181232
Updates to V2X test case 24.1.3
Ericsson 
R5-181233
Updates to V2X test case 24.1.5
Ericsson
TS 36.523-2 CRs
R5-180456
Addition of applicability and tests conditions for V2X test cases
CATT
R5-181322
Addition of applicability for new V2X Sidelink test case 24.1.19
Qualcomm

TS 36.523-3 CRs
R5-181323
V2X: Test Model updates

MCC TF 160

R5-181225
Addition of PIXITs for V2X test cases
Spirent Communications
TS 37.571-4 CRs
v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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