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10.4.1.2	Specification methodology
This agenda item is relevant to EN-DC completion.
R2-1713500	NR RRC specification, protocol extension aspects & introduction of SA	Samsung Telecommunications	discussion	Rel-15	NR_newRAT-Core

· Continue to use “parallel lists” (as in 36.331) when adding new list attributes to list elements in SIBs.

R2-1712541	ASN.1 handling of SA specific fields in NSA	Huawei, HiSilicon	discussion	Rel-15

· Not discussed, covered by other NR sessions.

R2-1712542	Extensibility in NR ASN.1	Huawei, HiSilicon	discussion	Rel-15

· Noted.

R2-1713922	Generic error handling in NR RRC	Nokia, Nokia Shanghai Bell	discussion	Rel-15	NR_newRAT-Core

· Introduce New section 10: Generic Error Handling.

Other topics

· For currently empty sections in TS38.331 related to SA procedures (e.g. Paging), add “Targeted for completion in June 2018”.

· Aligned terminology: will use “Network” for now, but keep FFS in TS38.331.

ASN.1 review planning


	
	Activity
	Date

	1
	Updated TS38.331 provided by rapporteur
· Agreements at RAN2#100
· Potentially late RAN1/RAN4 input, partly

	Asap after RAN2#100 end

	2
	~One week for company input
· Comments may or may not be reflected in version submitted to RAN

	Tue 12 dec

	3
	Rapporteur submits TS38331 to RAN 			

	Tue 12 dec

	4
	RAN meeting starts					

	Mon 18 dec

	
	
	

	5
	Updated TS38331 provided by rapporteur		
· Potentially new RAN1/RAN4 input, complete
· To be used as baseline for review further review.

	Asap after RAN2#100 end

	6
	Empty Review Issue List (RIL) provided by rapporteur	
· Lists per TS38.331 sections
· Companies to respond with allocation within 2 days

	Week after RAN2#100


	7
	Companies provide comments in RIL
· Resolve existing FFS
· Indicate new issues
· “Major” issues, volunteer to CR
· Provide draft solution
· Classification (from previous ASN.1 review): 
· 1: straigthforward clarification/ correction that can be included in next rapporteurs update, 
· 2: small issue i.e. solution expected to be concluded easily e.g. by e-mail, 
· 3: more significant issue i.e. requiring further discussion/ contributions, 
· 4: more significant issue i.e. requiring further discussion/ contributions during next RAN2 working group meeting (Tdoc). 

	Until 5 Jan

	8
	Consolidated RIL provided by rapporteur			
	Tue 9 Jan


	9
	Submission deadline RAN2 AH				

	Thu 11 Jan

	10
	Submission deadline ASN.1 review issues
	Tue 18 Jan

	11
	RAN2 AH Starts						
	Mon 22 Jan





	Time plan (overview)

	Week
	Monday
	Mon
	Tue
	Wed
	Thu
	Fri

	48
	Nov-23
	
	
	
	
	RAN2#100 ends

	49
	Dec-04
	
	TS38.331 available
	
	

	50
	Dec-11
	
	TS38.331 subm to RAN#78
	
	
	

	51
	Dec-18
	RAN#78 starts
	
	
	
	

	52
	Dec-25
	XMAS
	XMAS
	
	

	01
	Jan-01
	NEW YEAR
	
	
	
	Company comments in RIL, last day

	02
	Jan-08
	
	Consolidated RIL by rapporteur
	
	Subm deadline RAN2 AH
	

	03
	Jan-15
	
	Subm deadline ASN.1 review issues
	
	
	

	04
	Jan-22
	RAN2 AH Starts
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