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1
Introduction

RAN#45 agreed to close the LTE Terminal protocol conformance test specification work item. However, work still remains (e.g. new Rel-8 TC or further releases). For the sake of coordination, it was decided to maintain an updated work plan for TS 36.523-1.
Based on agreement reached during RAN5#61 this document cover a work plan of TS 36.523-1 for Rel-8, Rel-9, Rel-10 and Rel-11:

- TS 36.523-1 Rel-8 status before RAN5#67

- TS 36.523-1 Rel-9 status before RAN5#67

- TS 36.523-1 Rel-10 status before RAN5#67 

- TS 36.523-1 Rel-11 status before RAN5#67
This document is an update of [1] taking into account agreements at RAN5#66.
2
Summary
The current status of TS 36.523-1 for rel-8 is following:

-
471 (471) test cases were to be written (covering all protocol layers and combined procedures)

-
471 (471) test cases are 100% complete (i.e. ready for TTCN development)

The current status of TS 36.523-1 for rel-9 is following:

-
76 (76) test cases were to be written 

-
75 (75) test cases are 100% complete (i.e. ready for TTCN development)
- 
1 (1) test cases are 0% complete 
The current status of TS 36.523-1 for rel-10 is following:

-
12 (12) test cases were to be written 

-
12 (12) test cases are 100% complete (i.e. ready for TTCN development)

- 
0 (0) test cases are 0% complete 

The current status of TS 36.523-1 for rel-11 is following:

-
7 test cases were to be written 

-
7 test cases are 100% complete (i.e. ready for TTCN development)

-
   0 test cases are 0% complete
NOTE:   Numbers between parentheses reflect values at end of previous RAN5 meeting.
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