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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	73
	WI/SI started
	RP-161716
	0%
	September 2017

	74
	RP-162150
	
	5%
	September 2017

	75
	RP-170315
	
	15%
	September 2017

	76
	RP-171086
	
	15%
	September 2017

	77
	RP-171762
	
	50%
	March 2018

	78
	RP-172357
	
	70%
	June 2018


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. 
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




80 %

per WG (optional information):

RAN WG5:

80%

additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:

June 2018

which is:
RAN #80
additional comments:


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
During RAN5#78 meeting, This WI is estimated to be 80% complete. 
The work plan was noted in [1], 22 CRs were agreed. See clause 3 for the complete list of CRs.
2.2
List of completed elements (compare with open issues of last TSG)
Status after RAN5#78 (the details can be found in R5-173951):

· 80% overall completeness achieved
· For 36.508 and 36.509, 4 CRs were agreed.
· For RF/RRM, 15 CRs were agreed.
· For SIG, 3 CRs were agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-180421 -
 Work plan for Support for V2V services based on LTE sidelink (LTE_SL_V2V-UEConTest) – Status after RAN5#78, Huawei, CATT
Discussion paper
R5-180725
Discussion on AT command enhancements for V2V-V2X PSSCH demodulation performance test cases
Qualcomm
TS 36.508 CRs
R5-181607
Include AdditionalSpectrumEmission for V2X  as per RAN2 spec
Huawei
R5-181666
Addition of Connection Diagrams for V2X and V2V Sidelink Communication Performance Test Cases. 
Qualcomm 
R5-181216
Update the USIM EFs configuration for V2X. 
Huawei

TS 36.509 CRs
R5-181317
Correction to UE behaviour upon AT command +CUSPCREQ reception for Test Loop Mode E
Rohde&Schwarz
TS 36.521-1 CRs 
R5-181646
Update the message contents and test requirement for V2V Sidelink test case 6.3.5G.1
CATR
R5-181645
Update Annexes F.1.2 and F.3.2 for 4.2GHz < f <= 6GHz of 6.2.2/6.3.2/6.3.3/6.3.5.1 and V2V Sidelink test case 6.3.5G.1
CATR

R5-181563
Resubmission of Updates to Performance Test Cases for V2X Sidelink communications
ETSI MCC (Qualcomm Inc.)
R5-181565
Update of test case 6.5.1G.1, Frequency Error for V2X non-concurrent with E-UTRA
Huawei
R5-181564
Addition of new test case 6.5.2.1G.1, EVM for V2X non-concurrent with E-UTRA
Huawei
R5-181566
Addition of new test case 6.5.2.2G.1, Carrier leakage for V2X non-concurrent with E-UTRA
Huawei
R5-181567
Introduction of Maximum Power Reduction (MPR) for V2X Communication / Power class 3 / Non-contiguous allocation of PSCCH and PSSCH / Non-concurrent with E-UTRA
LG Electronics
R5-181568 
Update to General ON/OFF time mask for V2X Communication / Non-concurrent with E-UTRA uplink transmissions
LG Electronics
R5-181569 
Introduction of PSSS/SSSS time mask for V2X Communication / Non-concurrent with E-UTRA uplink transmissions
LG Electronics
R5-181631 
Supplement the TC In-band emissions for non-allocated RB for V2X Communication/Non-concurrent with E-UTRA uplink transmissions with PSBCH testing
Huawei
R5-181632 
Update the V2V SEM and SE test cases
Huawei 
R5-181511 
Insert TT statement for V2V SEM and SE test cases in Annex F
Huawei 
R5-181633 
Completion of Performance Test Cases 14.2 and 14.3 for V2V Sidelink communications
Qualcomm UK Ltd 
R5-181634 
Updation of Spectrum Emission Mask for V2X Communication / Non-concurrent with E-UTRA uplink transmissions in 6.5.2.4G.1
Huawei
TS 36.521-3 CRs
R5-181124 
Update of V2V RRM Test Case.
SGS Wireless, Bureau Veritas
TS 36.523-1 CRs 
R5-181213
Correction on V2X Sidelink test case 24.1.9
CATT
R5-181214
Updates to V2V test case 24.1.2
Ericsson 
R5-181215
Updates to V2V test case 24.1.4
Ericsson
v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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