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13.5.3
	Work Item Name
	UE Conformance Test Aspects - Requirements for a new UE category 1bis with single receiver based on category 1 for LTE

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	

	Acronym
	LTE_UE_cat_1RX -UEConTest

	Unique ID
	760085


Source:

	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Vijay BALASUBRAMANIAN

	
	Company
	Qualcomm Inc

	
	Email
	vijayb[at]qti[dot]qualcomm[dot]com


Work plan related evaluation
1.1     History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	76
	WI started
	RP-171058
	0%
	Mar 2018
	
	

	77
	
	RP-171927
	5%
	Mar 2018
	
	

	78
	
	
	45%
	Mar 2018
	
	

	79
	
	
	70%
	Mar 2018
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).

1.2.1
Estimated level of completion of the work/study item
overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

70 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

per WG (mandatory to be provided) for Core part or SI:

RAN WG1:

XXX%











RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:




See 2.1.1 for detailed status

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:


<e.g. March 1x>  which is:
RAN #XX

The Core part WI is planned to be 100% complete in:

<e.g. March 1x>  which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>  which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:
May-2018
  which is:
RAN #80
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)

NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#76 the work plan was created in [2]. Overall the work plan includes 15 RF/Demod test cases, 28 RRM/Positioning test cases, and 2 signalling test cases. 

Status after RAN5#77 

· RAN5 made good progress on this WI during RAN5-77 by adding ~ 21 test cases into their respective TS spanning RF/Demod/RRM sections. 

· Current WI completion is 45%

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI

2.2.2
Completed elements of the Performance part WI

NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2. When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References
NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] RP-171058, New work item proposal: UE Conformance Test Aspects - Requirements for a new UE category 1bis with single receiver based on category 1 for LTE; Supporting companies: Qualcomm, Rohde & Schwarz, Sporton, CMCC, Sierra Wireless, Motorola Mobility, SkyTL Inc, Bureau Veritas, Telecom Italia, Verizon, CATR

[2]  R5-174435    UE Conformance Test Aspects - Requirements for a new UE category 1bis with single receiver based on category 1 for LTE; Work Plan; Source: Qualcomm Inc

CRs to TS 36.521-1:

[3]
R5-175115
Addition of Cat1bis demod test cases

[4] 
R5-177395
Introduction of TC 8.9.1.1.2_1 FDD PDSCH Closed Loop Single Layer Spatial Multiplexing 2x1 for UE Category 1bis

[5]
R5-177396
Introduction of TC 8.9.1.2.2_1 TDD PDSCH Closed Loop Single Layer Spatial Multiplexing 2x1 for UE Category 1bis

[6]
R5-176196
Update of Annexes F.1.4 and F.3.4

[7]
R5-177436
Introduction of RF TC 8.9.2.1.1_1

[8]
R5-177390
Updated clause 5.2E to include operating bands for UE category 1bis

[9]
R5-176477
Missed Addition of Cat1bis demod test case

[10]
R5-177391
Addition of new CAT1-bis TM9 Demod TCs

[11]
R5-177392
Cat1bis: Addition of new CAT1-bis TxDiv Demod TC

[12]
R5-177393
Cat1bis: Addition of new CAT1-bis SDR TCs

[13]
R5-177394
Addition of TC 7.3EB Reference Sensitivity for UE Category 1bis

[14]
R5-177402
applicability spec updates for Cat1bis

[15]
R5-177397
Introduction of RRM TC 4.2.20

[16]
R5-177398
Introduction of RRM TC 4.2.21

[17]
R5-177399
Introduction of RRM TC 5.1.19

[18]
R5-177400
Introduction of RRM TC 5.1.20

[19]
R5-177401
Cat1bis new test case: RSRP Measurement accuracy test case for CAT1bis UE


v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009
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