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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	73
	WI started
	RP-161774
	Nil
	
	
	Sept 2017

	74
	
	RP-162353
	0%
	June 2017
	
	December 2016

	75
	
	RP-170056
	5%
	September 2017
	
	March 2017

	76
	
	RP-170916
	6%
	September 2017
	
	June 2017

	77
	
	
	
	
	
	

	78
	
	
	35%
	March 2018
	
	March 2018

	79
	
	
	70%
	June 2018
	
	June 2018

	80
	
	
	85%
	August 2018
	
	August 2018

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

85 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


 
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

September 2018which is:
RAN #81
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI


At Ran5#79 good progress was achieved by adding 4 protocol test cases were updated and applicability of the RRM test cases was updated. 

Status after RAN5#79 (the details can be found in [1]):

-
Work item is 85% complete with protocol spec saw good progress with 4 test case addition during the meeting along with RF spec with two existing test cases got updated.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work Plan:
[1]
R5-173858
WP: UE Conformance Test Aspects – Enhanced LAA for LTE (Intel)
CRs to 36.521-1

[2]      R5-176339    eLAA: Updates to Maximum output power
[7]      R5-181540    Updates to test case 6.6.1A.2 Occupied bandwidth
[8]      R5-181539    eLAA_Update to 6.3.5A.1.2 and 6.3.5A.2.2
[19]    R5-182362    eLAA: RMC Update for eLAA 
[20]    R5-182633    eLAA update to 6.3.5A.2.2
CRs to 36.521-2

[3]      R5-177431    eLAA: Applicability update to test cases
[21]    R5-182797    eLAA: Applicability Update for eLAA test cases
CRs to 36.521-3

[4]      R5-177314    eLAA: Addition of 3-DL event reporting test case for deactivated Scell
[5]      R5-177432    eLAA: Addition of FDD FS3 event triggered reporting
[6]      R5-177315    eLAA: Addition of TDD FS3 event triggered reporting
[9]      R5-181541    eLAA: Addition of 3-DL event reporting test case for deactivated Scell
CRs to 36.508

[10]      R5-180715    Addition of new Enhanced LAA IE in PhysicalConfigDedicatedSCell-r10-DEFAULT message
[12]      R5-183170    Introduction of DCI0A/0B for eLAA

[13]      R5-183171    Introduction of DCI4A/4B for eLAA
CRs to 36.523-1
[11]      R5-181227    Addition of the new Enhanced LAA test case 7.1.4.30: eLAA / Cross Carrier UL Scheduling for eLAA SCell
[14]      R5-183172    Introduction of MAC TC 7.1.4.32.1 for eLAA

[15]      R5-183173    Introduction of MAC TC 7.1.4.32.2 for eLAA

[16]      R5-183174    Introduction of MAC TC 7.1.4.32.3 for eLAA

[17]      R5-182778    Introduction of MAC TC 7.1.4.32.4 for eLAA
CRs to 36.523-2
[18]      R5-183175    Test applicability statement for eLAA
CRs to 36.523-3
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