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Agenda item:			13.3.2
	WI / SI Name
	UE Conformance Test Aspects –Support for LTE Based V2X services

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE_V2X-UEConTest

	Unique ID
	760086

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-172356

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Dec 2019  (changed)

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 100%(+5)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying GU

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#85 (the details can be found in R5-197768):
· 100% overall completeness achieved
· For RF and RRM, 10 CRs were agreed.
· One LS from RAN4 is treated.
2.5.2	Remaining Open issues
See the work plan for details [1].
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1]	R5-197768	WP - Support for V2X services – Status after RAN5#85	Huawei
[2]	R5-197723	LS on Sweep time for LTE V2X UE co-existence spurious emission 	TSG WG RAN4

TS 36.521-1 CRs
R5-197760	Update of AMPR and SEM for RAN4 alignment	Huawei, HiSilicon

TS 36.521-2 CRs
R5-197759	Addition of test applicabilites for V2X test cases	Huawei, HiSilicon	36.521-2

TS 36.521-3 CRs
R5-199475	Addition of V2X RRM test cases 12.3.1 and 12.3.2	Huawei, HiSilicon
R5-199476	Update of V2X RRM test case 12.4	Huawei, HiSilicon
R5-199477	Addition of V2X RRM test case 12.5	Huawei, HiSilicon
R5-199478	Addition of V2X RRM test cases 12.6.1 and 12.6.2	Huawei, HiSilicon

TS 36.903 CRs
R5-197753	Addition of Test tolerance of V2X RRM test cases 12.3.1 and 12.3.2	Huawei, HiSilicon
R5-197756	Addition of Test tolerance of V2X RRM test case 12.5	Huawei, HiSilicon
[bookmark: _GoBack]R5-199479	Addition of Test Tolerance of V2X RRM test cases 12.6.1 and 12.6.2	Huawei, HiSilicon
R5-198291	Update of test point analysis for V2X AMPR test cases	Huawei, HiSilicon

v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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