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	WI / SI Name
	UE Conformance Test Aspects - Rel-15 CA configurations
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	Core part: 
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	Acronym
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	TSG Tdoc of latest approved WI/SI description (if any)
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-
	Testing part: 09/2020
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	Study Item: 
-
	Core part: 
-
	Performance Part:
- 
	Testing part: 20%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif MATTISSON

	
	Company
	Ericsson

	
	Email
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1
Work plan related evaluation
-
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
-

2.2
RAN2
-

2.3
RAN3
-

2.4
RAN4
-

2.5
RAN5

2.5.1
Agreements

At RAN5#85 the work plan was updated in [1]. Overall the work plan includes 578 CA configurations and 100 new Rel-15 CA test cases. 

Overall 125 out of the 578 CA configurations have been assigned to companies. Each company acts as sub-WI rapporteur for their assigned CA configurations.
At RAN5#85 there were 16 CRs agreed in [2] to [17]. See section 3 for complete list of contributions. 

Overall 20% (+2.2%) completion reached.

68 Rel-15 CA configurations have been completed.
21 (+11) out of the 100 new Rel-15 test cases have been completed.
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[image: image2.png]Estimation of completeness per type of CA canfigurations:
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[image: image3.png]Estimation of new Rel-15 CA test case completeness:
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2.5.2
Remaining Open issues

None
2.5.3
Remaining Open issues with cross-WG dependencies

None
2.6
RAN6
-

3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-197885
WP UE Conformance Test Aspects - Rel-15 LTE CA configurations; Source: Ericsson
Discussion papers:

None

CRs TS 36.508:
None

CRs TS 36.521-1:
[2] R5-198109
Update to TDD FDD CA Single Antenna Port Performance test cases for 6 DL CA; Source: LG Electronics

[3] R5-198110
Update to FDD 6 DL CA Closed Loop Spatial Multiplexing 4x2 Performance; Source: LG Electronics

[4] R5-198111
Introduction of TDD FDD 6 DL CA PDSCH Open Loop Spatial Multiplexing 2x2 for TDD PCell Performance test case; Source: LG Electronics

[5] R5-198112
Introduction of TDD FDD 6 DL CA PDSCH Open Loop Spatial Multiplexing 2x2 for FDD PCell Performance test case; Source: LG Electronics

[6] R5-198292
Addition of new TC 8.7.2.1_H.6; Source: SRTC

[7] R5-198297
Addition of new TC 8.7.2.1_A.6; Source: SRTC

[8] R5-198345
Addition of new Rel-15 CA test case 7.5A.9; Source: Tejet

[9] R5-198347
Addition of new Rel-15 CA test case 7.8.1A.9; Source: Tejet

[10] R5-198727
Editorial correction to reference sensitivity test case; Source: ROHDE & SCHWARZ

[11] R5-198728
Update to reference sensitivity test case; Source: ROHDE & SCHWARZ
CRs TS 36.521-2:

[12] R5-198106
Editorial correction to the contents of several Notes in Annex A.4.6; Source: TTA
[13] R5-198293
Adding applicability for RF test cases 8.7.2.1_A.6 and 8.7.2.1_H.6; Source: SRTC

[14] R5-198348
Adding applicability for TC 7.5A.9 and 7.8.1A.9; Source: Tejet

[15] R5-198556
Added applicability condition to LTE RRM 6DL and 7DL CA test cases; Source: Bureau Veritas
CRs TS 36.521-3:
[16] R5-198557
Updated to RRM 6DL and 7DL CA test cases; Source: Bureau Veritas, Anritsu
TS 36.523-2:

None

TR 36.903:
None

TR 36.905:
[17] R5-198729
Correction of test point analysis for CA_2A-2A-66A-71A; Source: ROHDE & SCHWARZ
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