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1. General:

T2 have with interest read the report (S1-020192) of the Phoenix S1 GUP working group, and have noted the changes made to the draft Stage 1, (TS 22.240, v0.5.0 (S1-020186)).  

T2 believe the GUP work to be very important, and further believe that the work needs to be treated with some urgency, as several other work items are intimately linked to the GUP work (e.g. MMS, UE Functionality Split, Subscription Management).  A lot of this work can and should be done in parallel within these committees, with the Joint GUP Ad Hoc coordinating this parallel work.  In addition, it has been identified that the Data Description Framework (DDF) work which has resulted from the GUP work should be used by these committees in order to reduce duplicated work and data descriptions.  The logic behind this and the relative independence of the DDF development is explained in the attached document.

In the report of the Phoenix meeting, the timescales indicate that the Stage 1 will be ready for approval in September 2002, and that the Stage 3, TS 24.241, will only be approved in March 2003. This would imply that the work referred to in the above paragraph, i.e., the distributed Stage 3 work that relies on TS 23.241 and TS 24.241, will not be completed within the Release 6 time frame.  T2 believe that because of the urgency and parallel nature of the GUP work, the Stage 2, TS 23.241, and Stage 3, TS 24.241, the following scenario may be one approach which could be evaluated as a way forward. 

The diagram below indicates the time dependencies of the various deliverables.
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2. Actions:

S1 is invited to consider the above scenario as a way to handle the apparent time scales of Stage 2 and Stage 3 development.

3. Dates of next T2 meetings:

GUP Joint Ad Hoc
2nd - 5th April 2002

T2#17
13th- 17th May, 2002

T2#18
19th - 23rd August, 2002
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