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1. Introduction
This document contains the proposed work plan for the All-IP Network (AIPN) Feasibility Study work within SA1 as of SA1 SWGs (August 2004).

This document is intended as reference information for the participants of SA1. Formal approval or endorsement of this document is not requested.
2. Work Plan proposal
2.1. Major Milestones

· TR 22.978 for presentation to TSG SA for information
TSG SA#26 (Dec. 2004)
· TR 22.978 for presentation to TSG SA for approval
TSG SA#27 (Mar. 2005)
2.2. Work schedule

	Meeting
	Date
	Objective
	Status

	TSG SA#25
	June 2004
	· Approval of All-IP Network Feasibility Study Work Item (SP-040303).
	Complete ✓.

	SA1#25
	June/July 2004
	· Agree upon format for TR 22.978 (TR skeleton).
· Progress work on TR 22.978 up to and including Chapter 5.1. Focus upon work on Chapter 4 – ‘Drivers for progression to an All-IP Network’.
· 
	Work on TR progressed up to Chapter 5 ✓
WID update unnecessary

	SA1 SWG Meeting
	August 2004
	· Progress work on TR 22.978 up to and including Chapter 6. Focus upon work on Chapter 5 – ‘End user and operator aspects of a 3GPP All-IP Network’.

· Update WID as appropriate.
	-

	TSG SA#25
	Sept. 2004
	· 
	WID update unnecessary 

	SA1#26
	Oct. 2004
	· Progress work on TR 22.978 up to and including Chapter 7. Focus upon work on Chapter 6 ‘Capability expansion required for introduction of an All-IP Network’.

· Update WID as appropriate.
	-

	SA1 SWG Meeting

	Nov. 2004
	· Progress work on TR 22.978 up to and including Chapter 7. Focus upon work on Chapter 7 ‘Conclusions’.

· End-to-end review of TR 22.978.

· Update WID as appropriate.
	-

	TSG SA#26
	Dec. 2004
	· Presentation of TR 22.978 for information.

· Presentation of updated WID if necessary
	-

	SA1#27
	Jan. 2005
	· Finalisation of TR 22.978
	-

	
	
	· Produce and agree CRs to existing SA1 specifications as appropriate.

· Update WID as appropriate.

· Close APIN SWG?
	-

	TSG SA#27
	Mar. 2005
	· Presentation of TR 22.978 for approval.

· Approval of CRs as appropriate

· Presentation of updated WID if necessary
	-

	SA1#28
	April 2005
	· Further work to finalise requirements for Rel-7 (production of CRs to TR 22.978 and existing TSs as appropriate)
	-

	TSG SA#28
	June 2005
	· Approval of CRs as appropriate.

· Rel-7 requirements freeze.
	-


3. Conclusions and recommendations
The participants of SA1 are asked to consider the content of work plan provided in section 2 of this document when preparing contributions to the work for the All-IP Network (AIPN) Feasibility Study Work Item within SA1.
� If necessary





