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1. Introduction

This document describes the project plan for the "Extension of UE delay test methods and requirements" (EXT_UED) work item as defined in SP-160600, which was approved during SA#73 in September 2016. 
This document will be continuously updated as necessary.
2. Schedule
	Meeting
	Description

	SA4#88 (18-22 April, 2016, Memphis, TN, USA)
	· Agreement on WI in SA4

	SA#72 (15-17 June 2016, Busan, Korea)
	· WID approved in SP-160271

	SA4#89 (21 June-1 July 2016, Kista, Sweden)
	· An incoming LS on P.381 for headset jack testing (S4-160715) was reviewed; it was wondered whether digital interface is in scope and contributions were invited on this topic
· Define time plan

	SA4#90 (5-9 Sep 2016, Ljubljana, Slovenia)
	· Discussion of 5 inputs (S4-160989, S4-160990, S4-160991, S4-160992, S4-161009) covering different topics: requirements on clock accuracy and testing of UE behaviour in presence of clock skew, enhancements to existing test methods, test method and requirements for Wifi radio access, test plan for testing over electrical interface. 
· Agreement on revised WID to clarify two aspects:

· Explicit extension of TS 26.131 and 26.132 scope to WLAN/Wifi radio interface for all test cases (not just delay)
· Inclusion of a new expected output: a new TR including setup configurations and measurement scenarios for delay and speech quality tests over the headset electrical interface


	SA#73
 (21-23 September, 2016, New Orleans, LA, USA)
	· Revised WID approved in SP-160600


	SQ SWG telco (Tue 4 October, 2016, 17:00-19:00 CEST, host: Qualcomm)

deadline: Mon Oct. 3, 2016, 17:00 CEST
	· Companies proposed new network impairment profiles

· Initial draft of TR 26.954 produced in S4-AHQ115 (v0.0.1)

	SA4#91 (24-28 Oct 2016, India)
	· Draft CRs to TS 26.131 and 26.132 presented and noted

· Initial version of TR on testing over electrical interface reviewed and updated version produced in S4-161349.
· One profile for real live network operation was presented in S4-161179.



	SQ SWG telco (Tue 29 November, 2016, 17:00-19:00 CET, host: Sony Mobile)

deadline: Mon Nov. 28, 2016, 17:00 CET
	·  TR 26.954 v1.0 (60% completed) on testing over electrical interface to sent SA#74 for information.

	SA#74 (7-9 December, 2016, Vienna, Austria)
	· TR 26.954 v1.0 on testing over electrical interface (for information)


	SA4#92 (23-27 January 2017, Tallinn, Estonia)
	· Additional profile for packet delay proposed (S4-170029): it was clarified that only one LTE radio leg is captured

· Draft CRs to TS 26.131 and 26.132 presented (S4-170107, S4-170108) and revised (S4-170176, S4-170177)

· Updated version of TR (S4-170111) and test scenario conditions for TR (S4-170032) - TR updated to v1.1.0 (S4-170178) 

	SA#75 (8-10 March 2017, Dubrovnik, Croatia)
	· Approve exception sheet for EXT_UED



	SQ SWG telco

(Tue 14 March, 2017, 17:00-19:00 CET, host: ORANGE)

deadline: Mon 13 March, 2017, 17:00 CET
	· Discussion of S4-AHQ124
· 
· 
·  on EVS-CA Delay Requirements

	SA4#93 (24-28 April 2017, Busan, Korea)
	· Discussion of input on EVS-CA Delay Requirements (S4-170309)
· Discussion of initial CRs to 26.131 and 26.132 and draft CRs (S4-170535, S4-170536, S4-170537, S4-170538)
· Discussion of pCR to TS 26.954 (S4-170368)
· 
· 
· 
· 
· Agree CRs to TS 26.131 (S4-170434) and 26.132 (S4-170435) and TR 26.954 v1.2.0 (S4-170448) on testing over electrical interface (with cover page)
· Presentation of WI summary (S4-170443)

	SA4#76 (7-9 June 2017, US)
	· Approve CRs to TS 26.131 and 26.132 and TR 26.954 on testing over electrical interface, presentation of WI summary.
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