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1
Rel-6 OAM-NIM

CRs for SA approval (Total 9)

	Type
	Doc
	TS
	Rel
	Title
	Source
	WI ID
	Comment

	CR
	S5-062236
	32.692
	6
	Correction of InventoryUnit missing VsDataContainer and Version Number
	Motorola - SWG-D
	OAM-NIM
	Parent of S5-062237

	CR
	S5-062237
	32.695
	6
	Correction of InventoryUnit missing VsDataContainer and Version Number
	Motorola - SWGD
	OAM-NIM
	Child of S5-062236

	CR
	S5-062248
	32.675
	6
	 (S50-20060116-023R1) 3GPP2 15D
	Motorola - SWGD
	OAM-NIM
	

	CR
	S5-062249
	32.692
	6
	Correct Reference Number from 32.690 to 32.691 used in 32.692
	China Mobile
	OAM-NIM
	

	CR
	S5-062250
	32.423
	6
	Editing error corrections TraceData
	Lucent Technologies
	OAM-NIM
	Mirror of S5-062251

	CR
	S5-062253
	32.632
	6
	Corrections for aligning with the SS
	Lucent Technologies
	OAM-NIM
	

	CR
	S5-062254
	32.635
	6
	Add missing links to 32635-630
	Lucent Technologies
	OAM-NIM
	

	CR
	S5-062258
	32.744
	6
	Align TS32744 with latest version of TS32742
	Siemens
	OAM-NIM
	

	CR
	S5-062260
	32.644
	6
	Align TS32644 with newest version of TS32642
	Siemens
	OAM-NIM
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Rel-7 OAM-NIM

CR for SA approval (Total 4)

	Type
	Doc
	TS
	Rel
	Title
	Source
	WI ID
	Comment

	CR
	S5-062251
	32.423
	7
	Editing error corrections TraceData
	Lucent Technologies
	OAM-NIM
	Mirror to S5-062250

	CR
	S5-062252
	32.435
	7
	Correction of fileFormatVersion and link
	Lucent Technologies
	OAM-NIM
	

	CR
	S5-062255r1
	32.101
	7
	Correct an obsolete reference related to 32.403 modification of TS 32.101
	China Mobile
	OAM-NIM
	

	CR
	S5-062256
	32.622
	7
	Extend the usage scope of VsDataContainer
	China Mobile
	OAM-NIM
	


3
Rel-7

3.1
Building Block WI39 Trace Management (OAM7-Trace)
Rapporteur: Vodafone

Work progress from 10% to 10%
Summary of progress: One CR on trace enhancement for multiple UEs is inputted, but need to be reworked for next meeting.

Outstanding issues: None.
3.2
Work Task WT44 NRM enhancement for NGN

Rapporteur: BT 

Work progress from 10% to 10%
Summary of progress: No input for this meeting.

Outstanding issues: None.
3.3
Work Task WT46 COOP Study

Rapporteur: Motorola 

Work progress from 75% to 75%

Summary of progress: No input for this meeting.
Outstanding issues: None.
3.4
Work Task WT54 Legacy Equipment Management 

Rapporteur: Siemens

Work progress from 20% to 20%

Summary of progress: No input for this meeting.
Outstanding issues: None.
3.5
Work Task WT56 CS Bearer Transport NRM 

Rapporteur: China Mobile

Work progress from 45% to 50%
Summary of progress: RG agreed the proposal from S5-068280 as following:

· M3UA and MTP3B related IOCs should be defined in 32.74x series specifications 

· McLink, NcLink, and H248Link should be part of CN NRM 

· Traffic related IOCs should be part of CN NRM

· CircuitEndPointSubgroup, DigitSetment and observed Destination should be part of CN NRM.

      


China Mobile need prepare related CRs to 32.74x and 32.63x for next meeting discussion based on the agreed proposal and other comments.

Outstanding issues: None.
3.6
Work Task WT57 CS Measurements 

Rapporteur: China Mobile

Work progress from 62% to 65%

Summary of progress: RG start online reviewing this draft TS paragraph by paragraph. In this meeting, RG has online reviewed the draft TS from the beginning to section 5.1. Agreed comments will be accepted by draft TS for next meeting discussion.


Teleservice related measurements were discussed. Due to they are late contributions, RG agreed that these discussion paper should be reworked as CRs based on comments for next meeting  CRD session.

Outstanding issues: None.
3.7
Work Task WT58 UTRAN Measurements 

Rapporteur: China Mobile

Work progress from 20% to 25%
Summary of progress: Two contributions have been agreed for approval. About measurements related to Iu user plane and RLC layer data traffic, it needs to clarify how to distinguish CS and PS domain also the different traffic class.

Outstanding issues: None.
	Type
	Doc
	TS
	Rel
	Title
	Source
	WI ID
	Comment

	CR
	S5-068288r1
	32.405
	7
	Add measurement RAB related to Iu release request
	China Mobile
	OAM-PM
	

	CR
	S5-068290
	32.405
	7
	Add paging counters for UTRAN
	Nokia&CATT&Motorola
	OAM-PM
	


3.8
Work Task WT59 TDD Measurements 

Rapporteur: CATT

Work progress from 75% to 85%
Summary of progress: One contribution on measurements of mean code resources used has been agreed.

Outstanding issues: None.

	Type
	Doc
	TS
	Rel
	Title
	Source
	WI ID
	Comment

	CR
	S5-068284
	32.405
	7
	Add TDD Counters  to Measure Mean Code  Resources Used
	CATT
	OAM-PM
	


3.9
Work Task WT60 ATM Measurements 

Rapporteur: ZTE

Work progress from 30% to 50%
Summary of progress: The updated measurement definition template has been agreed to adapt the ATM/IP measurements. Hence, two measurements on ATM cell level are agreed, but the measurements on Iu interface need more discussion.

Outstanding issues: None.

	Type
	Doc
	TS
	Rel
	Title
	Source
	WI ID
	Comment

	CR
	S5-068285
	32.404
	7
	Add features to the template to adapt ATM or IP PM definitions
	ZTE
	OAM-PM
	

	CR
	S5-068286
	32.405
	7
	Addition of ATM layer performance measurements
	ZTE
	OAM-PM
	


3.10
Work Task WT61 IP Measurements 

Rapporteur: China Mobile

Work progress from 20% to 20%
Summary of progress: No input for this meeting.

Outstanding issues: None.
3.11
Work Task WT62 End-to-end Service Level tracing for IMS

Rapporteur: Vodafone 

Work progress from 20% to 20%
Summary of progress: One CR on service level tracing for IMS was input and needed more discussion.

Outstanding issues: A request to SWG-D and SA5 to agree on the arrangement of Trace Management conference calls to progress work related to WT-70 and WT-62 before the next SA5 meeting.
3.12
Work Task WT63 Trace Record for UTRAN TDD

Rapporteur: Vodafone
Work progress from 75% to 80%
Summary of progress: One CR to 32.423 on differentiating UARFCN for FDD and TDD was agreed.
Outstanding issues: None.
3.13
Work Task WT68 Study of IRP Information Model 

Rapporteur: Motorola

Work progress from 30% to 40%
Summary of progress: Initial draft business use cases was further updated to add additional supporting information on the subject Versioning which is understood to be a common problem to be addressed in other WIs following the discussion at the last meeting. To help progress this a supporting contribution was also submitted to the Backward Compatibility WI session at SA5#46. The issues to be addressed were highlighted in both contributions. The scope of IM IRP was highlighted and agreed. It was agreed progress next to the requirements, close the study TR and move onto to proposing standardization technical specification appropriate to Information Model IRP.
Outstanding issues: Versioning is still under discussion. The Requirements are pending.
3.14
Work Task WT69 IMS Performance Measurements 

Rapporteur: China Mobile

Work progress from 05% to 10%
Summary of progress: 9 contributions from CMCC & Motorola and 1 contribution from Ericsson are discussed. It is agreed that the skeleton of draft TS and measurements related to initial registration, re-registration, de-registration, failed registration, Session control and location information query are included in draft TS 32.409. It is also agreed that IMS domain should be added into the measurement definition template of TS 32.404 and CscfFunction IOC should be added into 32.632. But third party registration related measurement needs more discussion and revision. It is expected that the updated draft TS 32.409 will be submitted to the next meeting.
Outstanding issues: None.
3.15
Work Task WT71 Repeater NRM Definition 

Rapporteur: China Mobile

Work progress from 00% to 05%
Summary of progress: 
All contributions have been discussed.

FiberReptFunction is agreed to be added to repeater NRM.

In draft specification “repeater network resources IRP requirement”, the clause 4.1 “Configuration Management” is agreed this meeting, but reference addition and other edit errors will be updated next time.

In draft specification “repeater NRM”, the “external” relation between repeater and AntennaFunction or NodeBFunction needs more discussion. The attributes of every kind of repeater and other edit errors will be updated next time.

Outstanding issues: None.
3.16
Work Task WT72 UTRAN radio channel power monitoring 

Rapporteur: China Mobile

Work progress from 20% to 35%
Summary of progress: the CRs have been reviewed and comments have been collected.

Outstanding issues: None
	Type
	Doc
	TS
	Rel
	Title
	Source
	WI ID
	Comment

	CR
	S5-068287
	32.405
	7
	Add Power Counters  for radio channel monitoring for PM
	China Mobile
	OAM-PM
	


3.17
Work Task WT73 HSDPA performance measurements 

Rapporteur: China Mobile

Work progress from 05% to 10%
Summary of progress: No contribution has been approved. The RAB, RB and MAC-d flow related measurements need more discussion, and to be further considered which or total of them are necessary for HSDPA.

Outstanding issues: None.
4
Administrative issues

4.1
SWG Chair, Vice-Chair, Rapporteur nomination/resignation
None

4.2
Creation/Cessation of Rapporteur Groups

None

4.3
SWG additional meetings / Joint Ad-hoc meetings with external groups

1) China Mobile requests 2 days break off session meeting before 49 KunMing meeting. This meeting will focus on WT56 (CN RNM) and WT 57(CN CS). The meeting place is recommended in Kunming. China Mobile will host this meeting.
2) A request to SA5 to agree on the arrangement of Trace Management conference calls to progress work related to WT-70 and WT-62 before the next SA5 meeting.
5
Technical issues

5.1
Achievements

See above.

5.2
Problems

None

5.3
Questions for advice from SWG to SA5 plenary

None

6
Other issues

None
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