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W.G
Working Item Title
Expected completion 
For

Release
W.I

Sheet tdoc
Comments

N3
Circuit switched bearers in UMTS
March 2000
R99
N3-99151


N3
Real Time Fax
March 2000
R99
N3-99093

SMG4 98P471


N3
Asynch – Synchronous HDLC Conversion
Complete
R99
T2-99191
Replaced by FTM



N3
PHS Internet Access Forum Specification (PIAFS)
Complete
R99
N3-99149


N3
Service Clean up R99
March 2000
R99



N3
Real Time Multimedia
March 2000
R99
in SMG 98-775
For the fall back part only


N3
Modem and ISDN Interworking for GRPS
Deleted
R98
In SMG 98-556 / 330


N3
Access to ISPs and Intranets – Wireless / remote access to LANs
Complete
R99
N3-99069


N3
TEI
Ongoing
- 



N3
Frame Tunneling Mode
Complete
R99
N3-99181









N1
Turbo Charger
Active
R99
None
WI proposal to TSGN #5 Tdoc NP-99272 -> revised to ?

At risk of being delayed to R00

N2
Super  Charger
Active
R99
NP-99290
80-90% chance to be complete 12/99

N1, N2
GPRS maintenance
Active
R97
None
No open questions.

Some corrections still needed.

N1
LCS (Location Services GSM!!)
Active
R98
None
To be presented to SMG TC #30 by T1P1. Earlier CRs have been reviewed by N1.

N1, N2
Multicall
Active
R99
None
N2 work needs input from S1

N2 blocked !!!

Sufficient working assumptions exist to for N1 start the work on stage 3 CRs in TSGN1 #8

N1
Multimedia call
Active
R99
None
Questions to other groups:

- is 32 KBit/s data rate supported or is it not?

- The open issues on GSM/UMTS interworking affect also multimedia due to high data rate requirement

N1 can continue its work on the current working assumptions but the open questions must be answered to complete the WI.

N1
GSM/UMTS Interworking
Active
R99
None
This WI is needed in R99 to avoid compatibility problem within UMTS.

Questions to other groups:

- ciphering parameters and authentication? (S2)

- Is READY timer needed or not? (S2)

- is suspend/resume procedure needed or not? (R2)

- What is the criteria for the MS to use IMSI / IMUI as mobile identity? (T3)

- Is PDCP visible to the N1 protocols at all? If yes, how? (R2)

N1
MS Classmark
Active
R99
None
This WI is needed in R99 to avoid compatibility problem within UMTS.

Questions to other groups:

- Is is acceptable to go along the N1 assumption that the MS CM for RAN is in two parts, one for GSM and one for UTRAN? (SMG2A,R2)

- Where is the MS CM for (the other) RAN stored? (SMG2A,R2)

· -> what is the MS criteria for sending the RAN / CN MS CM? (RAN: SMG2A,R2, CN: N1)

outstanding problems solved 

expected to be completed

N1
L3 Segmentation
Active
R99
N1-99615 (agreed in electronic plenary TSGN #4bis
WI description to be revised. 

WI at risk of being delayed to R00.

N1
EDGE
Active
R99
None
No open questions.

Some CRs still needed

N1
Security
Active
R99
None
Most of this work is covered under the other Wis such as GSM/UMTS interworking.

N3 for end-to end encryption responsible, but no experts; reqs unclear.

N2: seems non critcal ???

N1
CC related Items
Active
R99
None


N1
ASCI
Active
R97
None
No open questions.

N1 part of the WI is complete

N1
PCS 1900 Harmonization
Active
R98
None
No open questions.

N1 part of the WI is complete.

N2
Gateway Location Register
Active
R99
NP-99289
70-80%Chance

N1, N2
out-of-band transcoder control
Active
R99
NP-99292
Question:

- Should the MSC/VLR serving the B-party or the B-party MS decide upon the codec?

N2 part done probably
N1 ????
S4 LS not considered

N1
SoLSA
Active
R98
None
No open questions.

N1 part of the WI is complete.

N1
TEI
Active
R99
None
One common WI to all TSGs is needed.

N2, SS ad hoc
Pre-paging implementation
Complete
R99
NP-99286
Completed CN#5

Gooood

N2
Technical feasibility report: CAMEL control of VOIP services
Active
R00
NP-99287
CN#5 approved
postponed if R99 endangered

N2
CAMEL phase 3
Active
R99

Scope reduction endorsed (see NP-99255)

N2
GTP evolution
Active
R99
None
29.060 complete in time

N2
Immediate service termination (non-CAMEL)
Complete
R99
None
Completed
Goood

SS ad hoc
Follow Me
Active
R99
SMG 172/97
Inherited from GSM

Stable

SS ad hoc
Multiple Subscriber Profile (Phase 2)
Active
R99
None
Depending on CAMEL3 scope but completion expected

Needed for UMTS?

Inherited from GSM; Requirements in GSM 02.97

SS ad hoc
Call Forwarding Enhancements
Tbd.
R99
None
Inherited from GSM;

Required due to CR 02.82-A004r1

SS ad hoc
USSD Enhancements
Active
R99
SMG 511/96
Inherited from GSM;

Analyses started in SS ad hoc, first results can be expected in TSG CN#6

N2
Combined MM

R99

Activity in N2B

N1
Paging resp as MM or RR

R99

N1 activity

