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Introduction:

This document informs of changes made to the 3GPP workplan updated for CN#10,- for CN2 on Features, Building Blocks and Work Tasks where responsibility has been assigned. And is in line with CN2#15 (Paris) meeting discussions and the status report from CN2 chairman.

ID2018: CN2 wants CAP after MAP under the BB ‘IP Transport of CN protocols (e.g., CAP, MAP)’

ID1288: This work has not started. Should be clarified what interaction exists with ID2017 ‘CAMEL applicability to media streams like VoIP’

Under the feature CAMEL phase 4:

ID2011: This task has not started yet, new time proposed.

ID2012:  Increased the completion rate.

ID2013:  Increased the completion rate.

ID2015:  Increased the completion rate.

ID2016:  Increased the completion rate.

ID2017:  This task should be clarified towards ID1288, but has not started yet so new time is proposed.

This document informs of changes made to the 3GPP workplan updated for CN#10,- for CN5 on Features, Building Blocks and Work Tasks where responsibility has been assigned. This is the MCC impression based on documents and discussions during last CN5#7 (Sophia) meeting.

Under the feature OSA enhancements:

ID1530: Increased the completion rate.

ID1422: Task startpoint changed.

ID1434: Note and questionmark removed.

ID1786: Proposed in S1O00043 to become a Rel4 issue.

ID 1787 and ID 1788: LCS completion rate incremented for stage 1, and aligning stage 3 to a Rel-4 timeschedule, giving stage 2 some time for review.

