12

T1P1.5/99-036R3





GSM 10.71

Permanent

February 4, 1999

Document

Version 1.0.0

[image: image1.wmf]
Source: LCS SWG









Reference:


Key words:
Digital cellular telecommunications system, Global System for Mobile communications (GSM)

[image: image2.wmf]GLOBAL SYSTEM  FOR 

MOBILE COMMUNICATIONS

R

 

Digital cellular telecommunications system (Phase 2+);

Project scheduling and open issues:

Location services (LCS) 

(GSM 10.71 version 1.0.0)

European Telecommunications Standards Institute

ETSI Secretariat


Postal address: F-06921 Sophia Antipolis CEDEX - FRANCE


Office address: 650 Route des Lucioles - Sophia Antipolis - Valbonne - FRANCE

Tel.: +33 492 94 42 66 - Fax: +33 493 65 28 17

Contents

41
Scope

1.1
References
4
2
General Considerations
4
3
Phases
4
3.1
Phase 1
4
3.1.1
Contents
4
3.1.2
Time schedules
5
3.1.3
Open issues
5
3.2
Phase 2
5
3.2.1
Contents
5
3.2.2
Time schedules
5
3.3
Phase 3
5
3.3.1
Contents
5
3.3.2
Time schedules
5
3.3.3
Open issues
6
4.1
Co-operation with ETSI TC-SMG
6
4.2
Co-operation with TR45.2
6
4.3
Support tools for specification work
7
5
Requirements on LCS
7
5.1
Service requirements
7
5.2
Charging requirements
7
6
Deliverables
7
6.1
Deliverables on LCS phase 1
7
6.1.1
Stage 0 (service requirements)
7
6.1.2
Stage 1 (service description)
7
6.1.3
Stage 2 (functional description)
8
6.1.4
Stage 3 (protocol description)
8
7
Liaison activity plan
11
7.2
TR45.2 ESAH
14
8
T1P1.5 LCS SWG meeting calendar
14
6
14
History
16


1
Scope

The Location services (LCS) standardization is pursued within T1P1.5 LCS Sub-Working Group (SWG) under the sub-technical committee of T1P1 of the ANSI accredited T1 technical committee. It is to enable the position of a MS in GSM PLMN for regional regulatory requirements, e.g. in North America, and for commercial purposes.

The purpose of this document is to describe the process aspects of the LCS standardization. Thus, it shall cover e.g. the scope of the work, the project plan the time schedules, deliverables, open issues, and technical decisions and discussions. 

This document is a ‘living document’ and frequently updated by LCS SWG. The LCS phase 1 specification rapporteur should make sure that this document can always reflect the latest status of work.

1.1
References

[1]
LS from GSM NA requesting TOA etc. 

[2]
Federal communications commission (FCC): “Memorandum Opinion and Order 97-402”.
 [3]
LS from SMG1 requesting OTD and GPS

[4]
T1P1/98-
: “Stage 0 LCS”.

[5]
GSM 02.71: “Digital cellular telecommunication system; Stage 1 Service  Description of LCS phase 1”.

[6]
GSM 04.71: “Digital cellular telecommunication system; Stage 2 Service Description of LCS phase 1”

2 General Considerations 

Location services is a complex and time critical subject. Consequently, it is important that the work process is carefully followed to meet the different requirements as well as to guarantee the compatibility of the specification with other GSM specifications and to interoperability to the North American Public Safety networks.

3
Phases

The LCS standardization has been divided into three phases. The key decisions, technical or time schedule, related to these three phases are given in the following subclauses.

3.1
Phase 1

3.1.1
Contents

In  accordance with the LS (liaison statement) from GSM NA to T1P1 (September 14, 1998) [1], T1P1 decided in the Red Bank meeting (September 17, 1998) to standardize the Time Of Arrival (TOA) positioning method to meet the North American (NA) regulatory requirements, see FCC 97-402 [2]. (The location of a MS initiating an emergency call shall be given within the accuracy of 125 meters or better). 

T1P1 also decided that the architecture to be standardized in conjunction with TOA shall be generic and flexible to support the standardization of additional methods in later phases. 

The CAMEL interface will be supported in phase 1. 

3.1.2
Time schedules

In accordance with the GSM NA LS (Sept. 14, 1998), T1P1 has decided to complete the phase 1 standardization in the timelines of GSM relase 1998, and to submit the LCS phase 1 specifications:

· for information for SMG#28 plenary (Milan, Feb. 8-12, 1999); and

· for approval for SMG#29 plenary (Miami, Jun. 21-25, 1999).

The list of specifications and change requests (CRs) that are relevant to LCS phase 1 to be approved for GSM Release 1998 are given in clause 5.

3.1.3
Open issues

The following open issues have been identified for LCS phase 1:

· The interworking with the Public Safety (PS) networks, i.e. the compatibility of the TR45.2 defined specification on PS networks (PSAPs) and the LCS SWG defined GSM architecture. In addition, the requirements to support CAS and NCAS interfaces are not clear. LCS SWG has plans to complete the evaluation and related actions on these issues by end of March 1999. 

3.2
Phase 2

3.2.1
Contents

In  accordance with the LS (liaison statement) from SMG1 (Nov. 2, 1998) [3], T1P1 decided in the Clearwater meeting (Dec. 15, 1998) to standardize the Observed Time Difference (OTD) and Global Positioning System (GPS) positioning methods as the phase 2 to meet the global (SMG) requirements for LCS. 

3.2.2
Time schedules

In light of the LS from SMG1 (Nov. 2, 1998) requesting parallel standardization of OTD and GPS with TOA, T1P1 has decided to start the LCS phase 2 standardization as soon as the standardization of TOA is completed and to complete during 2Q/99. This allows for the possibility to submit the LCS phase 2 specifications for approval for SMG#29 plenary (Miami, Jun. 21-25, 1999).

3.3
Phase 3

3.3.1
Contents

During the drafting of LCS phase 1 several features and technical solutions have been identified as useful for commercial services. The tight time scales do not allow the standardization of these issues in phase 1 or 2 so they will be addressed in phase 3. 

The issues identified to be part of LCS phase 3 are:

· GPRS;

· CAMEL (interactions with LCS to support enhanced location info for IN-services)

3.3.2
Time schedules

LCS phase 3 work will start when LCS phases 1 and 2 are completed, i.e. 3Q/99 (or earlier).

3.3.3
Open issues

The following open issues have been identified for LCS phase 3:

-
The need to consider UMTS aspects in LCS phase 3 (decisions). 4 Co-operation

4.1
Co-operation with ETSI TC-SMG

In accordance with the agreements between SMG and T1P1, T1P1 has the lead on the Location services standardization for the GSM family (PCS1900, GSM900 and GSM1800). 

Close working contact with SMG should be maintained to assure compatibility of LCS with other GSM services and protocols. In particular close working contact should be maintained with SMG1, SMG2, SMG3, SMG10, and SMG12. This will be done by the appointed LCS rapporteurs who are as follows:

· SMG1 (Service aspects): Anna Sillanpaa, Nokia Americas

· SMG2 (Radio aspects): Bilal Saleh, Motorola

· SMG3 (Network aspects): Sonia Doshi, Nortel Networks

· SMG6 (O&M aspects): ?

· SMG10 (Security aspects): Timo Rantalainen, Nokia

· SMG12 (Architecture aspects): Theodore Havinis, Ericsson

It is the responsibility of these rapporteurs to make sure that these STCs are aware of the progress and decisions made regarding the LCS. In particular, they are responsible for presenting the decisions and draft specifications and change requests (CRs) for review or endorsement , as applicable, to the STCs as soon as possible when these documents reach a stable state. 

In practise, to enable the inclusion of the LCS specifications into the GSM#98 release (or later releases as applicable), it is very important that the liaison representatives create and maintain a very close contact with the relevant SMG STC chairs and STF12 (PT12) expert. For example, the time scales, needed participation in their meetings, approval process etc. should be discussed with these persons continuously until the GTSs and CRs are approved in a SMG plenary. Note, the LCS CRs against GTSs that are under a SMG STC will be presented for approval by the SMG STC chair, and so, it is important that we have his or her full approval as well as that of the SMG STC.

The rapporteurs are to report in all meetings what has been discussed and agreed with the SMG STCs. This is to make sure that the close communication is started and maintained with these groups.  

T1P1.5 decisions should be specifically conveyed to SMG STCs by liaison statements or by other material  as agreed in T1P1.5 LCS SWG. 

In addition, joint meetings should be held as needed with the SMG STCs. 

4.2
Co-operation with TR45.2

Close working contact with TR45.2 ESAH (Emergency Services Ad Hoc)  ad hoc group should be maintained to assure compatibility of LCS services and protocols with the relevant Public Safety Answering Point (PSAP) specifications. This will be done by the appointed LCS rapporteur Brye Bonner, Motorola. She is responsible for presenting the draft specifications, and in particular the aspects related to the GSM PLMN and PSAP interface, as soon as possible when the decisions are made and the relevant documents reach a stable state. 

This TR45.2 specifications define the protocol for the interface between GSM PLMN and public safety networks, and the relevant services and architectures from the public safety network perspective.  

In addition, joint meetings should be held as needed with the TR45.2. 

4.3
Support tools for specification work

T1 Server (www.t1.org/t1p1/t1p1.htm): T1P1.5 meeting reports, input and all output documents 

Email distribution list: t1p15lcs@t1.org  (Subscription according to the T1P1 procedures) 

5
Requirements on LCS

5.1
Service requirements

The standardization shall cover both the North American regulatory requirements as well as the commercial service requirements for the GSM family. 

The service requirements for LCS have been documented and approved by T1P1 as  LCS stage 0, see T1P1.5/98-xxxrx. During the LCS standardization work, the stage 0 has been replaced by stage 1 description (including the service requirements) [], and by this document describing e.g. the phasing aspects. 

5.2
Charging requirements

The charging requirements are to be resolved with SMG6 once the drafting of the LCS phase 1 specifications is completed in T1P1. 

6
Deliverables

6.1
Deliverables on LCS phase 1

6.1.1
Stage 0 (service requirements)


Title:

Location Services (LCS) Stage 0 Requirements 
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC

T1P1.5/98-058r1
Editor/Company

Ms. Sonia Doshi, Nortel
target: Jan. 21, 1999
target: 
N/A
N/A
SMG1 (review)

Note: The stage 0 description is not a living list document (not updated). 

6.1.2
Stage 1 (service description)


Title:

Digital cellular telecommunications system (Phase 2+);

Location Services (LCS);

Service description, Stage 1
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC

T1P1.5/99-061r0/

GTS 02.71
Editor/Company

Mr. Randolph Wohlert, PBMS/ SBC
target: Jan. 21, 1999
target: 
target: SMG#28
target: SMG#29
SMG1 (review)

6.1.3
Stage 2 (functional description) 


Title:

Digital cellular telecommunications system (Phase 2+);

Location Services (LCS);

(Functional description) - Stage 2
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC

T1P1.5/99-048r0/

GTS 03.71
Editor/Company

Ms. Sonia Doshi, Nortel Networks
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG2, SMG3, SMG10, SMG12 (review/for info)

6.1.4
Stage 3 (protocol description) 

LCS stage 3 description comprises a new GTS:


Title:

Digital cellular telecommunications system (Phase 2+); 

Mobile radio interface layer 3 location services specification; Formats and coding (GSM 04.71 version 0.0.2 Release 1998)
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC 

T1P1.5/99-027/

GTS 04.71
Editor/Company

Mr. Ville Ruutu, Timo Rantalainen, Veli-Matti Teittinen, Nokia 
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29


LCS stage 3 description comprises CRs (defining updates to the existing GTSs): 


Title:

Abbreviations
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC 

T1P1.5/99-019/

GTS 01.04
Editor/Company

Mr. Stephen Edge, Siemens
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29



Title:

Architecture
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-020/

GTS 03.02
Editor/Company

Ms. Sonia Doshi, Nortel Networks 
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG12 


Title:

To be done: New SCCP SSNs for SMLC and GMLC 
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-021/

GTS 03.03
Editor/Company

Mr. Stephen Edge, Siemens
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG3, SMG12


Title:

Restoration procedures
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-022/

GTS 03.07
Editor/Company

Mr. Stephen Edge, Siemens
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG3 WPC


Title:

Organization of subscriber data 
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-023/

GTS 03.08
Editor/Company

Mr. Stephen Edge, Siemens
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG3 WPC


Title:

Subscriber data management
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-025/

GTS 03.16
Editor/Company

Mr. Stephen Edge, Siemens
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG3 WPC










Editor







Title:

To be added: Protocol discriminator
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-028/

GTS 04.07
Editor/Company

Mr. Theo Havinis, Ericsson
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG3 WPA


Title:

Mobile radio i/f (Layer 3)
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-029/

GTS 04.08
Editor/Company

Mr. Bikash Saha, Ericsson
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG2 WPA, SMG3 WPA


Title:

Mobile radio i/f (Layer 3)
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-031/

GTS 05.05
Editor/Company

Mr. Bikash Saha, Ericsson
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG2 WPB


Title:

Synchronization
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-032/

GTS 05.10
Editor/Company

Mr. Bilal Saleh, Motorola
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG2 WPB


Title:

Air i/f
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-033/

GTS 08.08
Editor/Company

Mr. Bikash Saha, Ericsson
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG2 WPA


Title:

MAP
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-035/

GTS 09.02
Editor/Company

Mr. Stephen Edge, Siemens
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG3 WPC


Title:

BSSAP (E i/f)
Provisional approval requested in T1P1.5 


Provisional approval in T1P1.5 


Presented for information for SMG plenary


Approval in SMG plenary 


Responsible STC



T1P1.5/99-035/

GTS 09.08
Editor/Company

Mr. Stephen Edge, Siemens
target: Feb. 5, 1999
target: 
target: SMG#28
target: SMG#29
SMG3 WPC (?)

6.2
Deliverables on LCS phase 2

TBD

6.3
Deliverables on LCS phase 3

TBD

7
Liaison activity plan

7.1
TC-SMG and SMG STCs

As the LCS GTSs and CRs are either related to or against GTSs which are under the responsibility of the SMG STCs these CRs are to be provided for these SMG STCs for their information (and comments) or endorsement.

It is the responsibility of the appointed SMG STC specific rapporteurs to:

· Discuss with the SMG STC chair(s) and STF12 support person these plans and time scales to make sure the plan is acceptable and that the needed preparations and actions are done; and

· Prepare the LSs to be sent in conjunction with the GTSs and CRs and prepare them for LCS SWG to be approved by T1P1.5, and to make sure that an additional T1P1.5 meetings are organized as needed. See section 6 for the meeting calendar for interim LCS SWG and T1P1.5 (LCS) meetings. A T1P1.5 meeting is needed to send LSs. 

Endorsement:

Note, the schedules below are planned taking into account the meeting schedules of the SMG STCs and their WP meetings. 

1. SMG

· For February 8-12 (SMG#28): For information: All above mentioned GTSs and CRs and this work plan (GTS 10.71) - material sent from T1P1.5 meeting Feb. 5 (Chicago)

· For June 21-25 (SMG#29): For approval: All above mentioned GTSs and CRs and this work plan (GTS 10.71) – material sent from meeting??

2. SMG2 WPA 

· From SMG#28 for information - material sent from T1P1.5 meeting Feb. 5 (Chicago)

· T1P1.5/99-029/ GTS 04.08

· T1P1.5/99-033/ GTS 08.08

· For March 15-19 meeting for endorsement – additional T1P1.5 meeting needed?? (See clause 6) 

· T1P1.5/99-029/ GTS 04.08

· T1P1.5/99-033/ GTS 08.08

3. SMG2 WPB 

· From SMG#28 for information - material sent from T1P1.5 meeting Feb. 5 (Chicago)

· T1P1.5/99-031/ GTS 05.05

· T1P1.5/99-032/ GTS 05.10

· For April 12-16 meeting for endorsement – material sent from T1P1.5 meeting March 25

· T1P1.5/99-031/ GTS 05.05

· T1P1.5/99-032/ GTS 05.10

4. SMG3

· For information material sent from T1P1.5 meeting Feb. 5 

· T1P1.5/99-021/ GTS 03.03

· T1P1.5/99-027/ GTS 04.71 

· For April 12-16 meeting for endorsement – material sent from T1P1.5 meeting March 25

· T1P1.5/99-021/ GTS 03.03

· T1P1.5/99-027/ GTS 04.71 

5. SMG3 WPA

· For information through emailing – material sent from T1P1.5 meeting Feb. 5

· T1P1.5/99-028/GTS 04.07

· T1P1.5/99-029/ GTS 04.08

· Endorsement through emailing in April timeframes (details to be discussed with the SMG3 WPC chair)

· T1P1.5/99-028/GTS 04.07

· T1P1.5/99-029/ GTS 04.08

6. SMG3 WPC

·  For information through emailing – material sent from T1P1.5 meeting Feb. 5

· T1P1.5/99-022/ GTS 03.07

· T1P1.5/99-023/ GTS 03.08

· T1P1.5/99-025/ GTS 03.16

· T1P1.5/99-035/ GTS 09.02

· T1P1.5/99-035/GTS 09.08

· April 22-26 for endorsement – material sent from T1P1.5 meeting March 25

· T1P1.5/99-022/ GTS 03.07

· T1P1.5/99-023/ GTS 03.08

· T1P1.5/99-025/ GTS 03.16

· T1P1.5/99-035/ GTS 09.02

· T1P1.5/99-035/GTS 09.08

7. SMG12 

· Meeting?? To be discussed with the chair.

· T1P1.5/99-020/GTS 03.02

· T1P1.5/99-021/ GTS 03.03

For information (and comments):

1. SMG1: 

· Through emailing for information: Stage 0, stage 1 – material sent from T1P1.5 meeting Feb. 5

· (Plenary in March 8-12 if needed)

2. SMG2

· Through emailing – material sent from T1P1.5 meeting Feb. 5

· T1P1.5/99-029/ GTS 04.08

· T1P1.5/99-031/ GTS 05.05

· T1P1.5/99-032/ GTS 05.10

· T1P1.5/99-033/ GTS 08.08

· April 16-20 meeting – material sent from T1P1.5 meeting ?

· T1P1.5/99-029/ GTS 04.08

· T1P1.5/99-031/ GTS 05.05

· T1P1.5/99-032/ GTS 05.10

· T1P1.5/99-033/ GTS 08.08

3. SMG3

· Through emailing – material sent from T1P1.5 meeting Feb. 5

· T1P1.5/99-022/ GTS 03.07

· T1P1.5/99-023/ GTS 03.08

· T1P1.5/99-025/ GTS 03.16

· T1P1.5/99-028/GTS 04.07

· T1P1.5/99-029/ GTS 04.08

· T1P1.5/99-035/ GTS 09.02

· T1P1.5/99-035/GTS 09.08

· Through emailing in April timeframes (details to be discussed with the SMG3 chair)

· T1P1.5/99-022/ GTS 03.07

· T1P1.5/99-023/ GTS 03.08

· T1P1.5/99-025/ GTS 03.16

· T1P1.5/99-028/GTS 04.07

· T1P1.5/99-029/ GTS 04.08

· T1P1.5/99-035/ GTS 09.02

· T1P1.5/99-035/GTS 09.08

7.2
TR45.2 ESAH 

In order to make sure that the LCS specifications are compatible with the LCS specifications, the LCS GTSs and CRs should be sent for information to TR.45 ESAH. 

The TR45.2 ESAH drafting of the PN4288 is scheduled to be completed 3Q-4Q/99. 

8
T1P1.5 LCS SWG meeting calendar

The following LCS SWG meetings are scheduled as part of the T1P1 work planning:

· March 22-24

· May 17-19

· July 19-21

Approved (additional) interim LCS SWG meetings:

· T1P1.5 LCS SWG, February 1-5, 1999, Chicago

Additional proposed LCS SWG meetings:

· End of Feb.8-12

· April 26-30

· June?

These meetings are proposed in order to address the concerns that the different SMG STCs rise in a timely manner. It is important that these meetings take place, if needed, to make sure that the needed processing is LCS specification are approved, if possible, at SMG#29 (June, 1999). In addiiton, these meetings are needed to address the LCS phase 3 issues. 

Additional T1P1.5 meetings to be needed:

Need depending on comments received for LCS phase 1 GTS(s) and/or CR(s), i.e. if changes are done the updated GTS(s) and/or CR(s) need to be sent for the SMG STCs (as responsibilities given above). For this purpose, additional T1P1.5 meetings are needed to approve the submission of the LCS specifications and the accompanying LSs. 
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