
ID Unique ID Name ReleaseSplitableResource Names
6 2 Evolutions of the transport in the UTRAN NA Yes TSG RAN

7 625 IP transport in the UTRAN Rel4 No WG RAN3

9 12 QoS optimisation for AAL2 connections over Iub and Iur interfacesRel4 No WG RAN3

10 1995 Migration to modification procedures Rel4 No WG RAN3

24 1216 Improvements of Radio Interface NA Yes TSG RAN

27 1471 Base station classification Rel4 No WG RAN4

32 1507 Terminal Power Saving features Rel4 No WG RAN1

33 1509 UTRA repeater specification (master) Rel4 No WG RAN4

34 1994 DSCH power control improvement in soft handover Rel4 No WG RAN1

35 1996 UMTS 1800 Rel4 No WG RAN4

42 1222 Low Chip Rate TDD option Rel4 No WG RAN1

51 9 RAN improvements NA Yes TSG RAN

52 1466 Smart antenna Rel4 No WG RAN1

53 656 RRM optimization for Iur and Iub Rel4 No WG RAN3

54 655 Node B synchronisation for TDD (Master) Rel4 No WG RAN1

55 1472 Radio access bearer support enhancement Rel4 No WG RAN2

114 1539 Transparent End-to-End PS mobile streaming applicationRel4 No WG SA4

115 1652 Emergency call enhancements NA Yes WG CN1

123 1654 For CS based calls Rel4 No WG CN1

127 1322 Enable bearer independent CS architecture Rel4 No WG SA2

142 1333 CS multimedia services Rel4 No WG SA2

153 1340 Facsimile Rel4 No WG SA1

176 1526 Bearer Modification without pre-notification Rel4 No WG SA1

188 1367 VHE enhancements NA Yes WG SA1

189 1368 Evolution of VHE concepts (Master) NA Yes WG SA2

190 1373 Evolution of VHE within the PS and CS Domain Rel4 No WG SA2

209 1377 Service Continuity Rel4 No WG SA2

216 1384 Interaction between VHE Toolkits Rel4 No WG SA2

219 1391 VHE security Rel4 No WG SA3
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258 1445 MExE enhancements NA Yes WG T2

259 1447 MExE Security Rel4 No WG SA3

262 1810 MExE Improvements and Investigations Rel4 No WG T2

271 1625 Wideband Telephony Service  - AMR (Master) Rel4 No WG SA4

303 1631 Tandem Free aspects for 3G and between 2G and 3G systems Rel4 No WG SA4

310 1818 Multimedia Messaging Rel4 No WG T2

318 1826 Terminal interfaces NA Yes WG T2

319 1827 AT commands Rel4 No WG T2

328 1536 Location Services enhancements NA Yes WG SA2

336 523 LCS support in the CS domain Rel4 No WG SA2

337 525 LCS support in the PS domain Rel4 No WG SA2

344 1916 MExE and CBS interactions Rel4 No WG T2

345 1600 UE positioning Rel4 No TSG RAN

351 1542 Ensure reliable QoS for PS domain and IM subsystem (Master) Rel4 No WG SA2

375 1557 QoS for CS services at HOs (inter-MSC and SRNS change)Rel4 No WG SA2

378 1560 UICC/(U)SIM enhancements and interworking NA Yes WG T3

380 1562  UICC/USIM database specification Rel4 No WG T3

381 1799 Common PCN Handset Specification (CPHS) Rel4 No WG T3

383 1800 (U)SIM toolkit enhancements NA Yes WG T3

384 1566 Enhancements to (U)SIM toolkit secure messaging Rel4 No WG T3

385 1801 Protocol Standardisation of a SIM Toolkit Interpreter Rel4 No WG T3

386 2034 USAT local link Rel4 No WG T3

387 1802 UICC API NA Yes WG T3

388 2029 Java API Rel4 No WG T3

393 1571 Security enhancements NA Yes WG SA3

394 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)Rel4 No WG SA3

395 1588 Evolution of GSM PS algorithms (e.g. GEA 2 deployment)Rel4 No WG SA3

410 1583 MAP application layer security Rel4 No WG SA3

417 1594 Visibility and Configurability of security Rel4 No WG SA3
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ID Unique ID Name ReleaseSplitableResource Names
430 1832 Terminal local model Rel4 No WG T2

431 1993 RAN technical small enhancements and improvementsRel4 No WG RAN4

446 1924 GERAN definition (to be dispatched to other features)NA Yes TSG GERAN

449 1927 GERAN/UTRAN interface evolution Rel4 No TSG GERAN

492 1968 Location service (UMTS) (using GERAN) Rel4 No TSG GERAN
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