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TDoc # / Agenda
Title
3GPP release
Notes of progress


CAP over IP
REL-4
CN4 is working on this. On schedule. CN2 will follow the principles decided in CN4.


CAMEL4 / Stage 1
REL-5
Not an CN2 issue


CAMEL4 / Interactions with Optimal Routing
REL-5
On schedule. Increase completion rate so that it is seen to be according to schedule.


CAMEL4 / Call Party Handling
REL-5
Some progress. <No increase incompletion rate.


CAMEL4 / Mid call procedure for MO and MT calls
REL-5
On schedule. Increase completion rate so that it is seen to be according to schedule.


CAMEL4 / Provisioning of IP-based multimedia services
REL-5
On standstill, no progress. The service requirement & architecture is open.


CAMEL4 / CAMEL applicability to media streams like VoIP
REL-5
On standstill, no progress. The service requirement & architecture is open.


CAMEL4 / CAMEL control over MT SMS
REL-5
On schedule. Increase completion rate so that it is seen to be according to schedule.


CAMEL4 / Inclusion of flexible tone injection
REL-5
On schedule. Increase completion rate so that it is seen to be according to schedule.


CAMEL4 / Charging notification to the CSE
REL-5
On standstill, no progress. The service requirement & architecture is open.































