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This estimate is CN2 chair's personal view. This document shall not be used as argumentation to add or remove funtionalities to or from a 3GPP release respectively. Completion rate a rough estimate on consumed CN2 meeting time compared to required meeting time.

TDoc # / Agenda
Title
3GPP release
Notes of progress


CAP over IP
REL-4
CN2 work is completed.


CAMEL4 / Stage 1
REL-5
Not a CN2 issue.


CAMEL4 / Interactions with Optimal Routing
REL-5
Almost complete.


CAMEL4 / Call Party Handling
REL-5
Increase completion rate to indicate "on schedule".  See statement below for further information.


CAMEL4 / Mid call procedure for MO and MT calls
REL-5
No progress in July meeting. 


CAMEL4 / Provisioning of IP-based multimedia services
REL-5
Some progress. Work just started.


CAMEL4 / CAMEL applicability to media streams like VoIP
REL-5
Same as previous


CAMEL4 / CAMEL control over MT SMS
REL-5
On schedule. Increase completion rate to indicate "on schedule".


CAMEL4 / Inclusion of flexible tone injection
REL-5
Almost complete. CPH interaction if for further study.


CAMEL4 / Charging notification to the CSE
REL-5
Some progress. Completion rate around 20%.


Enhancements of dialled services
REL-5
No progress. Completion rate around 10%.


Provision of location information of called subscriber
REL-5
Almost complete.


Notification of GPRS mobility management to CSE
REL-5
Some progress. On schedule.


Inclusion of ODB data in the CSE-HLR interface.
REL-5
Some progress. Completion rate around 20%.


Location information during an ongoing call (Handover DP)
REL-5
Completion rate around 15%.


GPRS AnyTimeInterrogation
REL-5
No progress yet.






Analysis of meeting December 2001 deadline

1. CN2 will be able to produce first official Rel-5 versions of CAMEL specs in the December plenary (version 5.0.0)

2. Small CAMEL4 functionalities will be incorporated in the first version. Correction will appear during next year.

3. Call Party Handling (CPH) "base" will be incorporated in the December version. Open & controversial items will require further study, and fixing of these will happen during 2002. Parts of CPH were introduced in CAMEL3 and then removed. CN2 does not want to repeat this exercise again!

4. IMS CAMEL will slip somewhat from the December deadline, especially if this is a new spec(s). "Skeleton" will be part of December version. There is more work than in CPH, but on the other hand has less burden of the history . CN2 recommends adjustment in the target date (taking the whole IMS work into account).

