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Parlay and Joint 3GPP/ETSI/Parlay:

May 21-24 2001, San Diego

Sep 11-14 2001, Munich

Jan 29-31 2001, Hong Kong

Joint 3GPP/ETSI/Parlay:

Oct 16-19 2001, Brighton

Nov 3-6 2001, TBD

Meeting Dates

		~May 30 2001 3GPP Plenary		Aug 16 Parlay Board & ETSI		~Sep 17 2001 3GPP Plenary		~Sep 17 2001 ETSI
		Oct 16 Parlay Board & ETSI		Nov 16 Parlay Board		~Nov 30 2001 3GPP Plenary		~Dec 16 2001 ETSI

		3GPP Release 4		Plenary approval; Put under change request; 
Public final release		Change requests submitted; revisions made; Public revised release		Last major changes for alignment; Public  revised release

		ETSI Version 1		Start of SPAN approval period - 30 days		End of  SPAN approval period 		Start of ETSI member vote - 60 days; 
Public draft release		End of ETSI member vote; 
Public final release

		Parlay 3.0		Start of member review period - 60 days; All IPR must be disclosed		End of member review period; Start of member vote - 30 days		End of member vote; 
Public final release














































