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	Feature / Item:
	Work Item - Mp (MRFC - MRFP) interface  (Unique ID 14012)

	Affects:
	UE/MS:
	CN: X
	UTRAN:
	GERAN:

	Expected Completion Date:
	Stage 2: CT#37 September 2007
Stage 3: CT#37 September2007

	Service(s) impacted:
	None

	Specification(s) affected:
	TS 23.333, TS 29.333

	Task(s) within work which are not complete:
	1. Floor Control Server requirement and procedure. It should be noted that this is the only functional issue not complete in the stage 2 and there are no other functions that are dependent on this feature. 
2. Removal of editors notes from TS 23.333
3. H.248 profile in Stage 3 alignment of h.248 procedures with package properties. FCS solution if stage 2 aspects can be agreed.

	Consequences if not included in Release 7:
	Services provided by the MRFC and MRFP can not be provided in a standardized manner for Release 7.  This may lead to different implementations and possible interoperability issues.
The outstanding work (excluding FCS) is quite minimal – simply technical alignment of stage 3 and stage 2 specifications so exclusion of the WI from Rel7 should not be considered.


Abstract of document:

This specification describes the functional requirements and information flows that generate procedures between the Multimedia Resource Function Controller (MRFC) and the Multimedia Resource Function Processor (MRFP), the Mp Interface. 
.
Contentious Issues:

.
· Whether the Floor Control Server is located in the MRFC or the MRFP is contentious. The CT1 has defined the FCS shall be located in the MRFP, but it is doubted for the rationality and other associated conference specifications suggest that FCS shall be located in the AS. After a joint meeting with CT1 no agreement could be reached on which way this should proceed; there was support for both proposals. The intention is to consider both options via detailed contributions to the next CT4 meeting whereby if no concensus can be reached the FCS function will be deferred to Release 8.
