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Abstract: this paper present the needs of CT wide progress table on the related TS and ask a common understanding  of the target completion date.
1. Introduction: 

In the last CT-WG1, CT-WG3, and CT-WG4 meeting, they have created a set of essential technical specification WID for EPS and eventually approved in each of the working groups. In order to complete entire LTE/EPS as a sufficient functional system, those set of specifications are necessary to initiate the LTE/EPS system developments. 
2. Discussion

2.1: CT wide EPS TS tracking table
According the discussion status in the past plenary meeting, the freezing date of entire LTE/EPS work has been identified as Dec 2008 [1]. We believe entire TSG CT activity should inline with the overall project plan, hence TSG-CT would be better to have a neat tracking scheme to know entire work of EPS-TS progress as a responsible of CT.  An attached table from last TSG-RAN could be a reference [2]. Instead, the type of the format totally to be decided by CT and we presume it to be better a concise format in order to report our overall status to TSG-SA in a glance. 
2.2: Common understanding of EPS-TS completion date

Each of the TSG-CT working group has just crated EPS necessary specification set in the TS-WID (e.g., CP-080026, CP-080056, CP-080057, CP-080075). According to the WID, the approval at plenary date of each of WID vary from SA#41 (Sep 2008) to SA#42(Dec 2008). From my recollection, some WG has discussed the meaning of “approval”, i.e., whether it is the freezing of activity (i.e., 100% completion as it is) or level of TSG approval (i.e., 80% of completion can submit to SA for approval). We propose TSG-CT has a common understanding of the meaning of the completion date in the WID, in order to avoid miss understanding and have a common scale to track the activity. 
3. Proposal
- Discussion from above sec 2.1, we would like to propose for having a CT wide EPS TS activity progress table.

- Discussion from above sec 2.2, we would like to have and/or confirm a common understating of the meaning of EPS TS activity completion date.
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