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1
Executive summary

CT1 has had two meeting since CT #41, CT1 #55-bis and CT1#56. For both meetings, CT1 was collocated with CT3 and CT4 and the group split for 3 days and handled legacy & SAE in parallel with pure IMS-issues. On cross WG-coordination, CT1 has invited CT3 to joint discussions on overlap, has invited CT6 to attend discussions on ME – UICC issues and subcontracted the work on TS 23.009 to joint discussions in CT4.
During both meetings, CT1-delegates have worked extremely hard to complete Rel-8. I think CT1 has performed well, and has achieved to complete most of the work for the WIs. There are some outstanding issues with a number of the WIs, but in most cases work is complete with minor issues and nits to fix in the various specifications.
As for the previous period, the group has since CT #41 treated very few pre Rel-7 documents and used most of the time for Rel-7 and Rel-8 WIs. Except for minor corrections, the completion of the URN for ServID/MMtel and the solution for the removal of the Emergency IMPU, the workload due to pre rel-8 issues is modest. This is good news and CT1 has almost no backlog when Rel-8 goes into an active maintenance phase in 2009. 
On SAE the work has had good progress since CT#41. The overall progress of the SAE-related WIs is around 90% complete. The two TSs specifying non-3GPP accesses (DSMIPv6 and MIPv4) are now completed. There are a large number of outstanding issues spread around in the TSs, but there is no isolated feature or functionality that can be identified as a candidate that easily can be split off and moved to Rel-9. After March 2009, CRs that make non-backwards compatible changes to the RIL 3 protocols should be avoided.
To CT#42, CT1 has 1 specification for information, 16 specifications, plus 5 revised and 1 new WIDs for approval. CT1 has also 19 exception sheets for approval. The exception sheets outline remaining Cat B&C functionalities for the affected WIs.
The CT1 meeting reports CT1#55-bis and CT1#56 are provided for information to this meeting by the CT1 MCC expert Frédéric Firmin in CP-080789 and CP-080790. At last, I would like to mention that Chen-Ho Chin was re-instated as vice chairman by acclamation after change of affiliation.
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Information to be noted

2.1
Meeting schedule for 2009
The meeting schedule below provides an overview of the CT1-meetings scheduled for 2009. 
	9 – 19 Feb 2009
	CT1 #57
	San Antonio, USA

	20 – 24 April 2009
	CT1 #58
	Sophia-Antipolis, France

	22 – 26 June 2009
	CT1 #59
	TBD, North America

	24 – 28 August 2009
	CT1 #60
	Sevilla, Spain

	12 – 16 October 2009
	CT1 #61
	TBD, North America

	9 – 13 Nov 2009
	CT1 #62
	Beijing, China


2.2
3GPP work plan status
The CT1 tasks on the overall 3GPP work plan for Rel-8 were reviewed after CT1#55-bis and CT1#56. For every meeting the CT1 comments are collected to a revised version of the work plan that is passed to the WP-manager which takes the comments into account in the next versions of the 3GPP overall work plan.

IETF dependencies across the whole CT are as always listed in a separate document that is maintained by the CT chairman.
Below is an extracts from the Rel-8 WP for the WIs with CT1 impacts.

	REL-8 WIs
	
	
	

	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	15.12.2008
	80 %

	Stage 2/3 for Network selection procedures
	SAES
	15.12.2008
	100 %

	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	15.12.2008
	90 %

	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	15.12.2008
	90 %

	Stage 3 for security aspects of LTE Access
	SAES
	15.12.2008
	80 %

	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	12.12.2008
	75 %

	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	15.12.2008
	90 %

	Stage 3 for Mobility management based on DSMIP v6
	SAES
	15.12.2008
	100 %

	Stage 3 for Mobility management based on MIP v4
	SAES
	12.12.2008
	100 %

	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	12.12.2008
	80 %

	Stage 3 security aspects for DSMIP v6 Access
	SAES
	15.12.2008
	100 %

	Stage 3 security aspects for MIPv4 Access
	SAES
	15.12.2008
	100 %

	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	15.12.2008
	90 %

	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	05.12.2008
	65 %

	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	05.12.2008
	85 %

	Issues for CT1 TR 24.801
	SAES
	05.12.2008
	95 %

	Stage 3 for HeNB (CT1)
	HomeNB-LTE
	05.12.2008
	70 %

	Stage 3 for HNB (CT1)
	HomeNB-3G
	05.12.2008
	70 %

	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	05.12.2008
	95 %

	Stage 3 for ICSRA – I1 interface
	ICSRA
	Removed from rel-8

	AS/MRFC stage 2 and 3 work
	MRFC_TS
	05.12.2008
	100 %

	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	12.09.2008
	100 %

	Stage 3 CCBS_CCNR
	CCBS_CCNR
	05.12.2008
	90 %

	Stage 3 FA
	FA
	05.12.2008
	90 %

	Stage 3 CW-IMS
	CW_IMS
	05.12.2008
	90 %

	Stage 3 MGCF UUSIW
	UUSIW
	05.12.2008
	100 %

	Stage 3 Overlap (CT1)
	Overlap
	05.12.2008
	60 %

	Maintenance of TISPAN R1
	MAINT_R1
	07.03.2008
	100 %

	Maintenance of TISPAN R2
	MAINT_R2
	07.03.2008
	100 %

	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	05.12.2008
	100 %

	CT1 part of NASS Bundled Authentication
	NBA
	05.12.2008
	90 %

	CT1 aspects of IMS_Corp
	IMS_Corp
	05.12.2008
	80 %

	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	30.05.2008
	100 %

	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	15.03.2008
	100 %

	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	30.05.2008
	100 %

	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc2
	15.12.2008
	95 %

	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	11.12.2008
	100 %

	Stage 3 IMS Service Continuity
	IMS-Cont
	11.12.2008
	95 %

	IMS Restoration Procedures
	IMS_RP
	15.12.2008
	0 %

	Stage 3 for I-WLAN NSP
	IWLANNSP
	05.12.2008
	96 %

	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	12.12.2008
	98 %

	CT1 aspects of EVA
	EVA
	05.12.2008
	95 %

	Stage 2 for PNM
	PNM
	05.12.2008
	100 %

	CT1 aspects of Stage 3 PNM
	PNM
	05.12.2008
	98 %

	Transfer of data during an emergency call
	EData
	12.12.2008
	80 %

	CT1 aspects of ETWS
	ETWS
	05.12.2008
	100 %

	IMS CAT Supplementary Service
	CAT_SS
	05.12.2008
	100 %

	CAT Service in 3GPP CS domain
	CAT_3G_CS
	05.12.2008
	100 %

	Stage 3 for MESSIW
	MESSIW
	12.12.2008
	100 %

	Stage 3 for PRIOR
	PRIOR-MM
	05.12.2008
	50 %

	Stage 3 for PPACR (CT1)
	PPACR-CT1
	05.12.2008
	100 %

	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	05.12.2008
	100 %

	Generic Bootstrapping Architecture Push Function
	GBAPush
	05.12.2008
	0 %

	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	05.12.2008
	0 %

	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	No CT1-impact 
	100 %

	Service Level Tracing in IMS
	OAM8-Trace
	19.12.2008
	100 %

	Study on AS-MRFC media server control protocol
	MRFC
	13.06.2008
	100 %

	
	

	Legend
	

	
	Progress during CT1#55-bis and CT1#56

	
	Completed

	
	Exception sheet for CT#42


On SAE the work has had good progress since CT#41, thanks to cooperative delegates and more conference calls to coordinate and pre-discuss documents. The overall progress of the SAE-related WIs is around 90% complete. The two TSs specifying non-3GPP accesses (DSMIPv6 and MIPv4) are now completed.
All WIs related to SAE (SAES, SAES-CSFB, SAES-SRVCC, HomeNB-LTE and HomeNB-3G) have had good progress since CT#41. There are a large number of outstanding issues spread around in the TSs, but there is no isolated feature or functionality that can be identified as a candidate that easily can be split off and moved to Rel-9 without putting quite some effort into re-arranging the current text. Generally speaking, there are bits and pieces missing in various areas of the specifications, which all need to be addressed in CT1#57. After March 2009, CRs that make non-backwards compatible changes to the RIL 3 protocols should be avoided.
3
New Specifications

3.1
Specifications for information
CT1 has 1 specification provided for information for CT#42. The TS is:
	CP-080797
	TS 24.285 v 1.0.0 for information


3.2
Specifications for approval
CT1 has 14 specifications provided for approval for CT#42. The TSs are:

	CP-080798
	TS 24.182 for approval

	CP-080799
	TS 24.237 for approval

	CP-080800
	TS 24.238 for approval

	CP-080801
	TS 24.239 for approval

	CP-080802
	TS 24.259 for approval

	CP-080803
	TS 24.292 for approval

	CP-080804
	TS 24.301 for approval

	CP-080805
	TS 24.302 for approval

	CP-080806
	TS 24.303 for approval

	CP-080807
	TS 24.304 for approval

	CP-080808
	TS 24.323 for approval

	CP-080809
	TS 24.327 for approval

	CP-080810
	TS 24.615 for approval

	CP-080811
	TS 24.642 for approval


3.3
Specifications for information and approval
CT1 has 2 specifications provided for information and approval for CT#42. The TSs are:

	CP-080812
	TS 24.312 for information and approval

	CP-080813
	TS 29.118 for information and approval
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Issues for action / decision by CT plenary
4.1
Liaison statements to TSG CT plenary

Of the liaison statements from CT1 #55-bis and CT1#56, two LSs are destined to the CT-plenary.

In CP-080910 on review of TS 29.311 on messaging interworking, CT1 informs CT3 that CT1 has not had time to review the complete TS and collect comments. Due to this, CT3 may receive comments from CT1 in the future. The CT-plenary is copied for information to be aware that CT1 is in the process of reviewing TS 29.311 as indicated by the WID.
In CP-080911 on the ANDSF MO, CT1 informs WiMAX Forum, WiFi Alliance and IEEE 802 about our ongoing work on TS 24.185. The reason for the LS is to secure that the work on the ANDSF MO is coordinated between the various organisations. The CT-plenary is copied for information, and no action is foreseen for the CT-plenary.
4.2
Exception sheets
CT1 has 19 exception sheets provided for approval for CT#42. The exception sheets are:

	CP-080814
	CCBS_CCNR exception sheet

	CP-080815
	CW-IMS exception sheet

	CP-080816
	EData exception sheet

	CP-080817
	FA exception sheet

	CP-080818
	HomeNB-3G exception sheet

	CP-080819
	HomeNB-LTE exception sheet

	CP-080820
	ICSRA exception sheet

	CP-080821
	IMS-Cont exception sheet

	CP-080822
	IMS_Corp exception sheet

	CP-080823
	IMS_RP exception sheet

	CP-080824
	IMSProtoc2 exception sheet

	CP-080825
	NBA exception sheet

	CP-080826
	Overlap exception sheet

	CP-080827
	PRIOR-MM exception sheet

	CP-080828
	SAES exception sheet

	CP-080829
	SAES-CSFB exception sheet

	CP-080830
	SAES-SRVCC exception sheet

	CP-080832
	VAS4SMS exception sheet

	CP-080890
	GBAPush exception sheet


In addition, an exception sheet was considered for the WI UUSIW (CP-080831), but after discussions, the outstanding work for this WI was identified to be for CT3 and IETF related issues and the exception sheet has not been provided as the work for CT1 is estimated to be completed.
4.3
Other issues
There are still two outstanding issues in Rel-7, finding a solution for the removal of the Emergency IMPU and to complete the URN for ServID.

On the first issue, to complete the outstanding work for removal of the Emergency IMPU, a solution is proposed in CP-080835.

On the second issue, to complete the URN for ServID/MMtel, 3GPP communicated to IETF that a solution to this issue should be found ASAP. Due to this, IETF was asked of they could pre-assign a value for the xxx in the urn:urn-xxx. No feedback from IETF has been received, thus the coding of the urn for MMtel is still not resolved.
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Documents for approval
5.3
Release 98 and older Work items

There is no GSM phase 2+ CR for approval for this plenary meeting.


5.2
Release 99 work items

There is no R99 CR for approval for this plenary meeting.


5.3
Release 4 work items

There is no Rel-4 CR for approval for this plenary meeting.

5.4
Release 5 work items

On Rel-5 (WI TEI5) there is one set of CRs in CR-pack CP-080871 for approval for this plenary meeting. The CRs are to TS 23.009 on correction of a previously incorrectly implemented CR.
5.5
Release 6 work items

5.5.1
PRESNC
The CR pack in CP-080861 contains one set of CRs on WI PRESNC. The CRs are to TS 24.141 on IETF reference updates.

5.5.2
IMS2
CP-080841 contains 6 CRs on WI IMS2. The CRs are on TS 24.229 and TS 24.247 on IETF reference updates.
5.6
Release 7 work items

5.6.1
EMC1
CT1 has agreed 3 set of CRs to WI EMC1. The CRs in CP-080835 are to TS 24.229 on P-CSCF adding emergency URI parameter, Adding reference to Internet Draft on sos URI parameter for emergency calls and Emergency call.
5.6.2
IMSProtoc
The CR-pack in CP-080843 contains 11 CRs on WI IMSProtoc. The CRs are to TS 24.229 on Aligning initial INVITE request usage of Accept header field and profile tables, Deregistration in 200 (OK), Inclusion of missing RFC 3351 reference, IETF Reference updates and Reauthentication. The CR-pack also contains a set of CRs to TS 24.147 on IETF reference updates.
5.6.3
MAINT_R1
CP-080851 contains one set of CRs to TS 24.404 and TS 24.504 on Correction of the mapping tables for interworking of call forwarding.
5.6.4
ServID
CR-pack CP-080869 contains 5 ServID related CR to TS 24.173, 24.229 and 24.503. The set of CRs is on Correction of ICSI and IARI feature tag name.
5.6.5
SMSIP
The CR-pack in CP-080870 contains 2 CRs to TS 24.229. The CRs are on SMSIP related changes for the profile tables.
5.6.6
VCC
Document CP-080874 contains one CR to 24.216. The CR is on CC MO URN.

5.6.7
TEI-7
CP-080872 contains four CRs. The two sets of CRs to TS 27.007 are on Restoring default value for TE character set and Introduction of RAC to CGREG.
5.7
Release 8 work items

5.7.1
AoIP-CN
On the WI AoIP-CN, CT1 has agreed one CR for approval in CP-080833 to TS 23.009. The CR is on Updates to TS 23.009 for AoIP.

5.7.2
CAT-3G_CS
The CR-pack in CP-080834 contains two CRs to TS 23.014 and TS 24.008 for the WI CAT-3G_CS. The CR to TS 23.014 is on DTMF transmission during multimedia call, and the CR to TS 24.008 is on Multimedia CAT in the CS domain.
5.7.3
ETWS
The CR-pack in CP-080836 contains two CRs to TS 23.041 on Addition of Warning Security Information and Clarification on EPS architecture and ETWS Instruction to terminal.

5.7.4
GELTE
The CR-pack in CP-080837 contains one CR to WI GELTE to TS 24.008 on Indication of mobile station's E-UTRAN capability.

5.7.5
HomeNB-LTE and HomeNB-3G
In CP-080838, CT1 has agreed three CRs to the WIs HomeNB-LTE and HomeNB-3G. The CRs are to TS 24.801 on Clarification of the CSG mobility list, to TS 24.008 on CSG access control for HNB – defining new cause value and UE behaviour and to TS 23.122 on CSG selection – NAS aspects.
CP-080792 contains a revised version of the CT1-WID on HomeNB-3G. The changes in the WID compared to the previous version are some additional clarifications and inclusion of a new specification on allowed CSG list management object.
5.7.6
ICSRA
CT1 has agreed four CRs for approval in CP-080839 to TS 24.229 and TS 24.604 for the WI ICSRA. The CRs to TS 24.229 are on Registration Procedure for ICS, Instance ID definition and Updates to profile tables to include ICS additions, and the CR to TS 24.604 is on Alignment with 29.292.
5.7.7
IMS_Corp
CT1 has agreed five CR for approval in CP-080840 on the WI IMS_Corp.  The CRs are to TS 24.229 on Additional changes for private network indication, Modifications to private network indication in profile, Setting of the Phone-context parameter when IP-CAN is Ethernet, Downloading of information to the P-CSCF and Allowing P-Asserted Identity from an UE.
5.7.8
IMS-Cont
The CR-pack in CP-080842 contains two CRs to TS 24.216 on the WI IMS-Cont. The CRs are on Introduction of STI and STN in SC MO and IMS SC Operator Policy coding.

5.7.9
IMSProtoc2
The CR to the WI IMSProtoc2 is split into five CR-packs.
The CR-pack in CP-080844 contains 12 CRs to TS 24.229. The CRs are on various aspects of multiple registrations.

CP-080845 contains three CRs on IMS Local Breakout. The CR-pack consists of one CR to TS 24.167 and two CRs to TS 24.229.

In CP-080846, there are four CRs for approval on minor corrections and IETF reference updates. These CRs are to TS 24.229, TR 24.930, TS 24.147 and TS 24.247.

CR-pack in CP-080847 contains 20 CRs to TS 24.229. The CRs are on various minor improvements and clarifications.
The last CR-pack to the WI IMSProtoc2 from CT1 can be found in CP-080848. The CR-pack contains one CR to TS 24.147 on reference updates, one CR to TS 24279 on correction of the flows and the last three CRS are on various corrections and enhancements to the flows in TR 24.930.
CP-080794 contains a revised version of the CT1-WID on IMSProtoc2. The changes in the WID compared to the previous version are inclusion of aspects for multiple registrations.
5.7.10
IMS-sec
The CR-pack in CP-080849 contains one CR on the WI IMS-sec and is a CR to TS 24.229 on Cleanup of various GIBA Editor's notes.

5.7.11
IWLANNSP
In CP-080850, CT1 has agreed three CRs to the WI IWLANNSP. The CRs are to TS 24.234 on Clean up Network Discovery, Correction of misimplementation of previous CRs and Read all WLAN files from USIM.
5.7.12
MAINT_R2
CT1 has six CRs for approval in CP-080852 for the WI MAINT_R2. The CRs are to TS 24.173 on Codec formats for fixed-broadband accesses, to TS 24.503 on Wildcarded PUI, UE loose route and Ethernet access and to TS 24.504 and TS 24.604 on Aligning XML Schema with draft-saklikar-communication-diversion-notification and CR on 24604 CDIV XML correction.
5.7.13
MESSIW
The CRs to WI MESSIW can be found in CP-080853. Two CRs to TS 24.229 are agreed in CT1. The CRs are on Adding roles defined for service level interworking for messaging to the profile table and Addition of cpim/message and message/imdn+xml.

5.7.14
MRFC_TS
CP-080854 contains 13 CRs to TS 23.218, TS 24.147, TS 24.229, TS 24.247, TS 24.605 and TS 24.628. The changes are on various enhancement and reference updates to support the new functionality described by the WI MRFC.
5.7.15
OAM8-Trace
CP-080855 is a CR-pack on the WI OAM8-Trace. The document contains one CR to TS 24.229 on Minor corrections to configuration of entities for trace.

5.7.16
Overlap
CT1 has two CRs for approval in CP-080856 for the WI Overlap. The CRs are to TS 24.229 on Deterministic Routeing for overlap signaling and Overlap signalling procedures.
5.7.17
PktCbl-Intw 
The CRs to WI PktCbl-Intw can be found in CP-080857. One CR to TS 24.229 was agreed in CT1 and is on Update reference for DAI Parameter for the "tel" URI.

5.7.18
PktCbl-Sec
For the WI PktCbl-Sec, CT1 has agreed the CR-pack in CP-080858 which contains 3 CRs to TS 24.229. The changes are on Clarification of security-verify for TLS, No domain field for SIP digest and Digest Authentication of Non-Register requests.

5.7.19
PNM
CP-080859 is a CR-pack on the WI PNM. The document contains one CR to TS 23.259 on PNM Closed User Group functionality.

5.7.20
PPACR-CT1
CP-080860 is a CR-pack on the WI PPACR-CT1. The document contains two CRs, one CR to TS 23.122 on description on PPAC and one CR to TS 24.008 on Changes to TS24.008_AccessControl.
5.7.21
PRIOR-MM
For the WI PRIOR-MM, CT1 has agreed the CR-pack in CP-080862 which contains one CR to TS 24.22 on Inclusion and Modification of Resource-Priority header at P-CSCF.
5.7.22
RANimp-SrnsReloc
CP-080863 is a CR-pack on the WI RANimp-SrnsReloc. The document contains one CR to TS 23.009 on Enhanced SRNS relocation.
5.7.23
REDOC_3GPP2
For the WI REDOC_3GPP2, CT1 has agreed the CR-pack in CP-080864. The CR-pack contains 8 CRs. One CR is to TS 24.173 on Make common IMS specification codec neutral, one CR is to TS 24.229 on Introduction of IMC in support of common IMS, and the other 6 bCRs are to various TSs on IMS SSs on Interaction between SIP and Ut based service configuration.

CP-080795 contains a revised version of the CT1-WID on REDOC_3GPP2. The changes in the WID compared to the previous version are mainly addition of TS 24.173 as affected specification.

5.7.24
REDOC_TIS-C1
CP-080865 is a CR-pack on the WI REDOC_TIS-C1. The CR-pack contains ten CRS on various cleanups and corrections to TSs for IMS supplementary services.

5.7.25
SAES

In CP-080866 contains ten CRs on the WI SAES. Two CRs are to TS 23.122 on Multi system PLMN selection and 3GPP2 system selection, one CR is to TS 24.007 on Support of EPS NAS protocols and two CRs are on TS 27.007 on Introduction of new RAT-type  for SAE and CR on Additional AT commands for LTE/SAE. Finally the CR-pack contains five CRs to TS 24.008 on NAS recovery specification in TS 24.008, DRX Parameter support for S1 mode, P-TMSI signature handling due to S1 mode to Iu or A/Gb mode intersystem change, Support of EPS NAS protocols and PCO for IP address allocation options.
5.7.26
SAES-CSFB
For the WI SAES-CSFB, CT1 has agreed the CR-pack in CP-080867 which contains 3 CRs to TS 24.008 and one CR to TS 29.018. The CRs to TS 24.008 are on Paging response for CS Fallback, CR on 24.008 - CSFB timer and ISR for CSFB. The CR to TS 29.018 is on Interactions between Gs and SGs.

CP-080791 contains a revised version of the CT1-WID on CS fallback. The changes in the WID compared to the previous version are that some additional affected specifications are included.
5.7.27
SAES-SRVCC
CP-080868 is a CR-pack on the WI SAES-SRVCC. The document contains three CRs. One CR to TS 23.009 on Adding SRVCC description and two CRs to TS 24.008 on Introduction of UE network capability IE and Indication of HSPA SRVCC capability.

CP-080793 contains a revised version of the CT1 WID on SAES-SRVCC that now has become a CT-wide WID. The changes in the WID compared to the previous version are some additional clarifications on the CT1|-part, and inclusion of the CT4 aspects. The CT-4 parts of WID has been endorsed by CT4 and the WID is provided for approval in CP-080793.

5.7.28
TEI8
CP-080873 is a CR-pack on the WI TEI8. The document contains nine CRs to TS 23.041, 23.218, 24.008, TS 24.173, TS 24.229, TS 24.234, TS 27.007 and TR 29.994. The CRs are on various enhancements and corrections.

5.7.29
New WI on Enhancements of IMS CAT Supplementary Service
The new WI is intended to provide Stage 3 description for enhancements of the Customised Alerting Tone supplementary service. This work item covers specification of Stage 3 description for IMS CAT supplementary. The objective of this work item is to enhancements IMS CAT Supplementary Service as defined in TR23.872. The work will be based on the content from 3GPP TS 22.182 and TR 23.872. The main objective is to specify solutions for providing the following features:

· Originating CAT: CAT is provided by the CAT AS in the originating network.
· CAT stop: Originating user can control the CAT which is played in the call proceeding. Such as stop it, if possible, and re-start it again.
· CAT priority and reject: CAT AS should be supplying servers (priority or reject) when there are conflicts between the originating CAT and terminating CAT in the call proceeding.

· IMS CAT copy: Originating user can copy the terminating CAT, when the CAT AS is serving for the originating UE and the terminating UE.
· CAT selection: Called party can change the CAT content which to be played to the calling party.

The WI is provided for approval in CP-080796.
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