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1
Executive summary

CT1 has had two meetings since CT #49. CT1#67 which was located in Barcelona somehow collocated with CT4 and CT1#68 collocated with CT3, CT4, SA2 and RAN-groups in Jacksonville. CT1 had no official joint sessions during the meeting in Barcelona. During the meeting in Jacksonville, the group had 5 joint sessions with SA2, RAN2, RAN3 and CT4 on LIPA handover, MSB (mapping of LAC to GUTI), MTU-size and NIMTC. Four of the joint sessions were held in the morning before 09.00 and one if the afternoon. Due to this scheduling, the joint sessions did not take up too much of the regular meeting time.
CT1 has for this plenary about 400 CRs for approval. Out of these, 160 CRs are on IMS-related specifications and 60 CRs are on SAE/legacy related specifications to Rel-9 and earlier. For Rel-7 and earlier, all CRs for approval are on IMS. A significant number of the IMS-related CRs on the frozen releases are on updating of references. For SAE, the amount of CRs to the frozen releases is modest and indicates that the layer 3 protocols seem stable. The effort to remove the remaining editor’s notes in the frozen releases is still not completed. Rel-10 progress is according to schedule for most WIs. Conference calls and other off-line activities continue to secure that the progress as well as the quality of the CRs provided to the meeting is good. The WI-rapporteurs do a very good job between the meetings.

CT1 has agreed two new WIDs and revised two new WIDs. CT1 has also endorsed the CT1-aspects of one new CT-wide WID from CT4 and has endorsed the CT1-aspects of one GERAN initiated WID. For Rel-10, the work plan gives a good overview of the work that is needed and shows good progress for completion by March 2011.
The group split at CT1#67 for 3.5 days and handled legacy & SAE in parallel with pure IMS-issues. The group also split to handle papers on non-3GPP access and IFOM issues, the study on impacts on UE-Core Network signaling from energy saving as well as a drafting session on AT-commands for USAT. During CT1#68, the group also split at to handle legacy & SAE in parallel with pure IMS-issues. The group also split to do a drafting session on NIMTC during the study on impacts on UE-Core Network signaling from energy saving.
The CT1 meeting reports for CT1#67 and CT1#68 are provided for information by the CT1 MCC expert Frédéric Firmin in CP-100712 and CP-100713. 
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Information to be noted

2.1
Meeting schedule for 1010 and 2011
The meeting schedule below provides an overview of the CT1-meetings scheduled for 2011. 
	24 – 28 January 2011
	CT1 #69
	Ljubljana, Slovenia

	21 – 25 February 2011
	CT1 #70
	Salt Lake City, USA

	09 – 13 May 2011
	CT1 #71
	TBD, Europe

	27 June –  1 July 2011
	CT1 #72
	TBD, China

	22 – 26 August 2011
	CT1 #73
	TBC, Malta

	10 – 14 October 2011
	CT1 #74
	TBC, India

	14 – 18 November 2011
	CT1 #75
	TBD, North America


2.2
3GPP work plan status

The CT1 tasks on the overall 3GPP work plan Rel-10 were reviewed after CT1#67 and CT1#68. For every meeting, the CT1 comments are collected to a revised version of the work plan that is passed to the WP-manager which takes the comments into account in the next versions of the 3GPP overall work plan.

IETF dependencies across the whole CT are as always listed in a separate document that is maintained by the CT chairman.
Below is an extracts from the Rel-10 WP for the WIs with CT1 impacts.

	REL-10 WIs
	
	
	

	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	18.03.2011
	90 %

	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	18.03.2011
	50 %

	CT1 part of Stage 3 for Multi Access PDN Connectivity
	MAPCON-St3
	18.03.2011
	0 %

	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	18.03.2011
	75 %

	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	10.09.2010
	80 %

	CT1 part of Stage 3 for Local IP Access
	LIPA
	18.03.2011
	70 %

	CT1 part of Stage 3 for Selected IP Traffic Offload
	SIPTO
	18.03.2011
	100 %

	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	18.03.2011
	60 %

	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	18.03.2011
	0 %

	CT1 part of SRVCC enhancements
	eSRVCC
	10.09.2010
	25 %

	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	18.03.2011
	0 %

	CT1 part of Stage 3 for IMS Emergency Session Enhancements
	IESE
	18.03.2011
	70 %

	CT1 part of  Stage 3 for S2b Mobility based on GTP
	SMOG-ST3
	18.03.2011
	100 %

	CT1 part - AoC enhancements
	eAoC
	10.12.2010
	70 %

	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc4
	18.03.2011
	70 %

	AT Commands for IMS-configuration
	AT_IMS
	18.03.2011
	80 %

	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	18.03.2011
	95 %

	Deleted - CT1 aspects of  Local Call Local Switch
	LCLS-CN
	17.09.2010
	100 %

	CT1 part for TIGHTER
	TIGHTER
	04.03.2011
	0 %

	Stage 3 for MOCN–GERAN (CT1 part)
	MOCH-GERAN
	10.12.2010
	100 %

	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	18.03.2011
	50 %

	
	

	Legend
	

	
	Completed

	
	Progress since last plenary

	
	WIs for approval at CT#50

	
	At risk for completion at CT#51


All work on Rel-9 is now completed.

Two new WIs for Rel-10 were agreed at CT1 at CT1#67, IMS Emergency Session Enhancements and SRVCC enhancements. CT1 has also endorsed the CT1-parts of one CT-wide WI under the responsibility of CT4, Multi Access PDN Connectivity. CT1 has also endorsed the CT1-aspects of one WI under GERAN responsibility, Support of Multi-Operator Core Network by GERAN.
3
New Specifications

3.1
Specifications for information

CT1 has two specifications for information to this meeting.
3.1.1
Inter-UE transfer enhancements

The TS 24.837 was created in order to collect alternative solution proposals for the various sub-features that are part of Rel-10 IUT enhancements. The TR also includes the evaluations of the different alternatives and a final conclusion, which of the alternatives should be moved to TS 24.237.

In this version, most of the alternatives are outlined in procedural descriptions and call flows, many of them detailing also several specific cases, e.g. differences in signaling when users of different subscriptions participate in a collaborative session.

Until the March 2011 plenary, CT1 intends to:
1. agree on a single alternative proposal for every sub-feature to be taken as solution

2. create CRs to copy these chosen solutions into TS 24.237

3. afterwards close the work on the TR

Already Completed Issues

· 4.1 
General issues – all necessary material available, can be closed

· 4.2
Different Subscriptions CONCLUDED – CRs against 24.237 need to be created

· 4.7
Session replication CONCLUDED – CRs against 24.237 need to be created

· 4.8
IMS/CS IUT, this seems not to have any stage 3 impact. Proposal to close this – no further actions needed

· 4.9
Session Discovery CONCLUDED – CRs against 24.237 need to be created

· 4.12
IMS/CS IUT, this seems not to have any stage 3 impact. Proposal to close this – no further actions needed

· 4.13
IUT w/o coll.sessions CONCLUDED – CRs against 24.237 need to be created

Outstanding Issues:

Minor Open Issues

· 4.3
Discovery, most likely no further protocol impacts. Next steps will be discussed at the conference call

· 4.11
Media Modification, one flow missing. Only one solution proposal – decision should be easy
Issues which will require more material / discussions

· 4.4
Coll. Session at Session Setup. Few alternatives still need text. Evaluation discussions are ongoing

· 4.5
Transfer of Control. Few alternatives still need text. Evaluation discussions are ongoing

· 4.6
Media Flow Transfer. Only one alternative still needs text. Evaluation discussions are ongoing

· 4.10
Loss of coll. sessions. XCAP usage still needed. Only one solution proposal – decision should be easy

· 4.14
Supplementary Services. Still more Supplementary Services need evaluation

Contentious Issues:

So far no contentious issues have been identified. The TR is presented for information in CP-100718.
3.1.2
Non-Access Stratum (NAS) configuration Management Object

TS 24.XYZ was created as part of the NIMTC work item in order to define a management object to be used for configuring alternative NAS functionality in the UE which is introduced by this work item, which is specified in TS 23.122, TS 24.008 and TS 24.301. While the scope of this document has been made general to NAS parameters as a whole, the contents at release 10 are expected to be only those required by the NIMTC work item.
Outstanding Issues:

The following issues remains and are expected to be completed at CT#51:

· References to related specifications and various minor cleanups

· Addition of general descriptive text in clause 4

· Further alignments with stage 2 updates if any

· Completion of the DDF

Contentious Issues:

So far no contentious issues have been identified. . The TS is presented for information in CP-100719.
3.2
Specifications for approval

CT1 has no specification provided for approval to this meeting.
3.3
Specifications for information and approval

CT1 has no specifications for information and approval to this meeting.
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Issues for action / decision by CT plenary

4.1
Liaison statements to TSG CT plenary

Of the liaison statements from CT1 #67 and CT1#68, one LS is destined to the CT-plenary.

In the incoming LS from SA1, CT1 was requested to consider whether the following stage 1 requirements are possible to implement in stage 3 within the Rel-10 timeframe without stage 2 involvement:

-
A network operator shall be able to provide PS only subscriptions with or without assigning an MSISDN.

-
Remote MTC Device configuration shall still be supported for subscriptions without an MSISDN.

In the reply LS in CP-100799 where CT is CC’ed, CT1 informs that the group has not made a thorough analysis of the possibility but would like to note that a stage 3 implementation of the requirements is likely to sum up to a substantial amount of work that currently is not considered in the Rel-10 time plan. The requirements from SA1 requires at least update of specification under SA2 control, i.e. 3GPP TS 23.204 “Support of Short Message Service (SMS) over generic 3GPP Internet Protocol (IP) access; Stage 2”.
The LS is only submitted to CT for information and no action by CT is foreseen.
4.2
Other issues
In CP-100753, the CRs must be conditionally approved on the condition that the corresponding CRs to TS 23.060 CR#1252 and TS 23.401 CR#1853 are approved at SA#50.
In CP-100761, C1-105133 to TS 24.301 must be conditionally approved on the condition that the corresponding stage 2 CR to TS 36.331 (CR # 0477) is approved and C1-105237 to TS 24.301 must be conditionally approved on the condition that the corresponding stage 2 CR to TS 36.331 (CR # 0487) is approved.
In CP-100767, the CR must be conditionally approved on the condition that the corresponding CRs to TS 44.008 CR#0325 and TS 44.018 CR#0303 are approved by GERAN.
In CP-100768, the CR in C1-104483 must be conditionally approved on the condition that the corresponding CR to TS 22.268 CR#0008 is approved at SA#50.
The effort to remove outstanding editor's notes from the specifications for the frozen releases is still not completed for Rel-9.
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Documents for approval

5.3
Release 98 and older Work items

There is no GSM phase 2+ CR for approval for this plenary meeting.


5.2
Release 99 work items

There is no R99 CR for approval for this plenary meeting.

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5.3
Release 4 work items

There is no Rel-4 CR for approval for this plenary meeting.

5.4
Release 5 work items

CT1 has agreed 6 CRs on the WI IMS-CCR in CP-100720 to TS 24.229. The CRs are on Codec and DTMF correction.
5.5
Release 6 work items

On the WI IMS2, the CR-pack in CP-100721 contains 5 CRs in one set. The CRs are to TS 24.229 on IETF reference updates.
On the WI PRESNC, the CR-pack in CP-100722 contains 11 CRs in 2 sets. One set of CRs are to TS 24.141 and TS 24.430 on IETF reference updates. The other set of CRs is to TS 24.229, and TS 24.503 on IETF reference updates. The CRs to TS 24.229 and TS 24.430 are also labeled with the WI-acronym MAINT_R2.
5.6
Release 7 work items

5.6.1
EMC1

On the WI EMC1, the CR-pack in CP-100723 contains 9 CRs in 4 sets of. All sets of CRs are to TS 24.229. One set is on Further modifications required to SIP 380 response to remove new requirements. For the set on Detecting valid emergency identifiers, only a Rel-8 CR is needed. For the CR on Prevent DDOS attack on PSAP, only a Rel-7 CR is needed. For the set on Emergency registration and normal registration, only CRs from Rel-8 are needed. These CRs are also labeled with the WI-acronym IMSProtoc2. 
5.6.2
FBI
CT1 has agreed 4 CRs on the WI FBI in CP-100724 to TS 24.229. The CRs are on Reference update: draft-ietf-sipcore-keep.
5.6.3
IMSProtoc
On the WI IMSProtoc, the CR-pack in CP-100725 contains 8 CRs in two set. The CRs are to TS 24.229 on Correcting mixed references in IBCF and Correction of the usage for type 3 IOI.

5.6.4
MTSI
On the WI MTSI, CP-100726 contains 12 CR. The first set of CRs is to TS 24.229 and TS 24,247 on IETF reference updates. For the latter specification, there is only need for Rel-7 CR. The second set is to TS 24.229 and TS 24.247 on Inclusion of file transfer attributes. 

5.6.5
ServID
On the WI ServID, the CR-pack in CP-100727 contains 4 CRs in one set. The CRs are to TS 24.229 on Update of IETF reference.
5.7
Release 8 work items

5.7.1
IMSProtoc2
CP-100728 contains 57 CRs on WI IMSProtoc2. All CRs are to TS 24.229 on various corrections. One of the CRs is only applicable to Rel-8, and for one topic, the Editor’s note is included in the Rel-10 version of the specification for the time being.
5.7.2
CAT-SS
CP-100729 on WI CAT-SS contains one set of CRs to TS 24.182 on CAT GW Model for originating and terminating UEs with pre-conditions.
5.7.3
MAINT_R2
On WI MAINT_R2 CT1 has 2 CR in CP-100730 for approval. The CRs are to TS 24.503 on Detecting valid emergency identifiers and TS 24.504 on Corrections to CDIV interworking.
5.7.4
CCBS_CCNR
CP-100731 on WI CCBS_CCNR contains one set of CRs to TS 24.642 on Where to send CC revocation request.

5.7.5
CW-IMS
The CR-pack in CP-100732 on WI CW-IMS contains one set of CRs to TS 24.615 on Correcting procedures for Call Waiting.

5.7.6
IMS_Corp
The CR-pack in CP-100733 on WI IMS_Corp contains one set of CRs to TS 24.229 on Handling of editor's note relating to private network traffic breakout and breakin.
5.7.7
REDOC_TIS-C1
In CP-100734 on the WI REDOC_TIS-C1, CT1 has agreed one set of CRs to TS 24.628 on Reference update: draft-ietf-sipcore-199.
5.7.8
IMS_RP
The CR-pack in CP-100735 on WI IMS_RP contains one set of CRs to TS 24.229 on Correcting errors in S-CSCF restoration procedures.

5.7.9
eData
On the WI eData in CP-100736, CT1 has agreed one set of CRs to TS 24.008 on Correction of normal stop conditions for eCall and other timers. The CRs are also labeled with the WI-acronym TEI8.
5.7.10
IMS-Cont
On WI IMS-Cont, CT1 has three sets of CRs in CP-100737 for approval. All CRs are to TS 24.237 on various corrections.
5.7.11
ICSRA
The CR-pack in CP-100738 on WI ICSRA contains three sets of CRs to TS 24.292 on various corrections.

5.7.12
IWLAN_Mob
The CR-pack in CP-100739 on WI IWLAN_Mob contains one CR to TS 24.327 on Correcting the Deployment cases, Annex C.

5.7.13
SAES-CSFB
The CR-pack in CP-100740 contains 12 CRs to WI SAES-CSFB on various corrections and alignments. The CRs on ISR deactivation before TAU when UE moves from PMM-CONNECTED to E-UTRAN are also labeled with the WI-acronym SAES.
5.7.14
TEI8
CT1 has agreed a CR-pack in CP-100741 for the WI TEI8. The CR-pack contains seven CRs to TS 24.234, TS 24.247 and 24.341 on various corrections.
5.8
Release 9 work items

5.8.1
TEI9

The CR-pack in CP-100742 contains 11 CRs to TS 24.008, TS 24.301, TS 27.007 and TS 29.118 on various clarifications and enhancements. It can be noted that the CR on CS PLMN determination for CSFB has no mirror CR in this CR-pack. The “mirror” is up for approval in a separate CR-pack under WI TEI10.
5.8.2
IMS_SCC-ICS_I1

The CR-pack in CP-100743 contains one CR to the WI IMS_SCC-ICS_I1. The CRs are to TS 24.294 on Remote leg release.
5.8.3
PWS-St3

CP-100744 contains one set of CRs to TS 23.041 for the WI PWS-St3. The CRs are on Correction to CMAS Alert levels.

5.8.4
IMS_SCC-ICS

The CR-pack in CP-100745 contains one CR to the WI IMS_SCC-ICS. The CRs are to TS 24.292 on Clarification of the PSI DN usage and In-dialog request targeted for SCC AS.

5.8.5
IMS_SCC-SPI
CP-100746 is a CR-pack that contains 4 CRs in two sets. The CRs are to TS 24.237 on Editor’s note deleting for remote UE releases media on the controller UE and SRVCC clarifications for SDP offer by the MSC.
5.8.6
IMS_EMER_GPRS_EPS
The WI IMS_EMER_GPRS_EPS has in total 16 CRs for approval. CP-100747 is a CR-pack that contains 6 CR to TS 23.122, 4 CRs to TS 24.008, 4 CRs on TS 24.301 and 2 CRs to 27.007. The CRs are on various corrections.

5.8.7
EHNB-CT1
The CR-pack in CP-100748 contains 8 CRs in 4 sets to WI EHNB-CT1. The CRs are to TS 23.122, TS 24.008 and TS 24.285.
5.8.8
EMC2
In CP-100749, CT1 has agreed one set of CRs to TS 24.229 on the WI EMC2.  The CRs are on Removal of erroneous passing on of IOI value to PSAP.

5.8.9
IMSProtoc3
CP-100750 contains 5 CRs in two “sets” on the WI IMSProtoc3. One set is to TS 24.229 on Supported header field corrected. The other set is on max-time and base-time parameters provision. In Rel-9 this is described solely in TS 24.229 while in Rel-10 this is described in TS 24.229 and in TS 24.167 by introducing two new leaves to the IMS-MO.
5.8.10
VAMOS
CP-100751 contains two CRs to TS 24.259 for the WI VAMOS. The set of CRs are on MS capability indication of VAMOS.
5.9
Release 10 work items

5.9.1
IMSProtoc4
In CP-100752, CT1 agreed 7 on the WI IMSProtoc4. The CRs are to TS 24.229 on various minor enhancements and clarifications.
5.9.2
LIPA
For the WI LIPA, CT1 has agreed a CR-pack in CP-100753 with one CR to TS 24.008 and one CR to TS 24.301 on PDN disconnection for LIPA. The CRs must be conditionally approved on the condition that the corresponding CRs to TS 23.060 CR#1252 and TS 23.401 CR#1853 are approved at SA#50.
5.9.3
IFOM-CT

The CR-pack in CP-100754 contains 23 CRs to WI IFOM-CT. The CR-pack contains one CR to TS 24.008, two CRs to TS 24.302, one CR to TS 24.312, 11 CRs to TS 24.303 and 8 CRs to TS 24.327 on various enhancements due to IP flow mobility.
A revised version of the WID on IFOM-CT is provided for approval. The only changes are to add a couple of CT1 specifications.
The WID has been endorsed by CT3 and is up for approval in CP-100715.
5.9.4
SMOG-St3
In CP-100755, CT1 has agreed one CR on the WI SMOG-St3.  The CR is to TS 24.302 on Remove PMIP qualifier for S2b interface. With approval of the CR-pack, the WI is completed.
5.9.5
eAOC
The CR-pack in CP-100756 contains 1 CR to WI eAOC. The CR-pack contains one CR to TS 24.647 on Addition of Charge Advice Information (CAI).
5.9.6
AT_UICC
In CP-100757, CT1 has agreed 3 CRs on the WI AT_UICC. The CRs are to TS 27.007 on various outstanding topics on USAT over AT.

5.9.7
eMPS-CN
In CP-100758, CT1 has agreed two CRs on the WI eMPS-CN. The CRs are to TS 24.008 and TS 24.301 on Cause value for terminating eMPS CS Fallback calls and Paging priority indication for MPS service.
5.9.8
NIMTC
In CP-100759, CT1 has agreed two CRs on the WIs NIMTC and TEI10. The CRs are to TS 23.122 on Location registration using attach procedure when entering new PLMN and Clarification to Location Registration procedure for the UE attached for emergency bearer services. After the meeting it was realized that the two CRs collide, hence they are merged and submitted as a company contribution in CP-100664. The merged CR has been discussed and agreed at the mailing list
CP-100760 contains a CR-pack on the WI NIMTC with 18 CRs to TS 23.122, TS 24.008 and TS 24.301. The CRs contains various enhancements due to the new WI.
A revised version of the WID on NIMTC is provided for approval. The changes are:

· Alignment with the recent stage 2 changes

· Addition of a new CT1 specification (a new RIL-3 MO)

· Addition of a CT4 specification

· Removal of CT3 specifications

The WID has been endorsed by CT3 and CT4 and is up for approval in CP-100714.

For the WI NIMTC, a new TS that contains an MO for NAS connectivity parameters is provided to CT#50 for information in CP-100719.
5.9.9
TEI10

For the WI TEI10, CT1 has agreed 88 CRs divided into four CR-packs.

The CR-pack in CP-100761 contains 24 CRs to TS 24.008 and TS 24.301 on various clarifications and enhancements. It must be noted that C1-105133 to TS 24.301 must be conditionally approved on the condition that the corresponding stage 2 CR to TS 36.331 (CR # 0477) is approved and C1-105237 to TS 24.301 must be conditionally approved on the condition that the corresponding stage 2 CR to TS 36.331 (CR # 0487) is approved.
CP-100762 contains 31 CT1-agreed CRs to TS 24.147, TS 24.229, TS 24.237, TS 24.292, TS 24.604, TS 24.605, TS 24.608, TS 24.615 and TS 24.628 on various clarifications and enhancements.
The CR-pack in CP-100763 contains 30 CRs to TS 24.303, 27.007, TS 29.018, TS 29.118, TS 43.068 and TS 44.068 on various clarifications and enhancements.
CP-100764 contains one CR to TS 24.008 on Keeping the GMM-REGISTERED and EMM-REGISTERED states synchronised.
5.9.10
eSRVCC
In CP-100765, CT1 has agreed 9 CRs on the new WI eSRVCC. The CRs are to TS 24.237 on various topics. The CRs are for conditionally approval on the condition that the new WID is aprproved.

A new WID for SRVCC enhancements, eSRVCC, is provided for approval to CT#50.

This work item aims to implement the normative specifications for SIP based solution based on TS 23.237 and covering the following aspects:

· Functionalities of new entities and enhancements on existing entities;
· Procedures of enhanced SRVCC, with the support of mid-call feature during SRVCC handover;
· Procedures of identifier storage and exchange, i.e ATU-STI, C-MSISDN, STN-SR and SRVCC capability.
The WID has been endorsed by CT4 and is up for approval in CP-100717.
5.9.11
IMS Emergency Session Enhancements, IESE
In CP-100766, CT1 has agreed 6 CRs on the new WI IESE. The CRs are to TS 24.229 on various enhancements.

A new WID for IMS Emergency Session Enhancements, IESE, is provided for approval to CT#50.

This stage 3 work item will implement the additional handling of emergency calls, based on the stage 2 architecture requirements developed in 3GPP TS 23.167.

The WID is up for approval in CP-100716.

5.9.12
MOCN-GERAN
In CP-100767, CT1 has agreed one CR on the WI MOCN-GERAN. The CR is to TS 24.008 on Introduction of MOCN GERAN. The CR must be conditionally approved on the condition that the corresponding CRs to TS 44.008 CR#0325 and TS 44.018 CR#0303 are approved by GERAN. With approval of the CR-pack, the WI is completed.
5.9.13
IMS_SC_eIDT

For the WI IMS_SC_eIDT the new TR 24.837 started in CT1 in CT1#64. The TR outlines alternative protocol solution proposals for the different Inter-UE Transfer procedures are collected and evaluated. The TR 24.837 is provided to CT#50 for information in CP-100718. Until the next plenary it is planned to select, for every sub-feature in the TR, one of the alternatives and agree related CRs against TS 24.237. 
5.9.14
FS_UE-CN_ES

For the SI FS_UE-CN_ES a new TR 24.826 was started in CT1 (CT1#65). This TR will evaluate and analyze UE idle mode and connected mode procedures and signalling between the UE and core network resulting from switch on/off of radio equipment in all types of accesses, including home cell deployment and I-WLAN, as well as power adaptation of radio equipment (where applicable without overstepping onto RAN WGs’ prerogative). The work progress a bit behind schedule, as so far only the rapporteur has provided input to the new SI.

5.10
Release 11 work items
5.10.1
TEI11
In CP-100768, CT1 has agreed two CR on the WI TEI11. The CRs is to TS 23.041 on Message Identifiers for EU-Alert and Message Identifiers for EU-Info. The CR in C1-104483 must be conditionally approved on the condition that the corresponding CR to TS 22.268 CR#0008 is approved at SA#50.
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