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1
Executive summary

CT1 has had two meetings since CT#59, which were CT1#82bis located in San Diego, USA  (co-located with SA2) and CT1#83 located in Chengdu (co-located with CT3 and CT4). Both meetings had the usual high number of input papers (400 and 330), at each meeting two days of breakout sessions were held. 
Georg Mayer was re-elected as CT1 Chairman at CT1#83 meeting.

CT1 sends to this plenary 375 CRs for approval and 3 new and 2 revised Rel-12 WIDs, as well as one LS. 
Rel-12 is progressing well, currently there are no real obstacles foreseen. There is only one issue open from Rel-11, which was granted an exception at the last plenary, but which could not be resolved since then. 
Until next plenary CT1 will have one meeting, which will be CT1#84 in Vienna, Austria. 
The draft CT1 meeting reports for CT1#82bis and CT#83 are provided for information by Frédéric Firmin in CP-130213 and CP-130214. 
2
Information to be noted

2.1
Elections
At CT1#83 Georg Mayer from Huawei was re-elected as CT1 Chairman for a second term. There were no other candidates. Yannik Lair from NEC handled the election process.

There will be elections for both CT1 Vice Chairs in CT1#84 meeting in Vienna, Austria.

2.2
Meeting schedule for 2013 and 2014
The meeting schedule below provides an overview of upcoming CT1-meetings. 
	5 – 9 August 2013
	CT1#84
	Vienna, Austria, EU

	7 – 11 October 2013
	CT1#84-bis
	Porto, Portugal, EU

	11 – 15 November 2013
	CT1#85
	San Francisco, US

	20 – 24 January 2014
	CT1#86
	China

	31 March – 4 April 2014
	CT1#86-bis (optional)
	Sophia Antipolis, France (tentative)

	19 – 23 May 2014
	CT1#87
	tbd, US

	14 – 18 July 2014
	CT1#88
	Sophia Antipolis, France

	20 – 24 October 2014
	CT1#88-bis (optional)
	tdc (tentative)

	17 – 21 November 2014
	CT1#89
	tdb, USA 


2.3
3GPP work plan status

CT1 tasks on the overall 3GPP work plan Rel-11 and Rel-12 were reviewed after CT1#83. CT1 comments were collected to a revised version of the work plan that is passed to the WP-manager which takes the comments into account in the next versions of the 3GPP overall work plan.

IETF dependencies across the whole CT are as always listed in the 3GPP WorkPlan.

CT1 agreed new WIDs for Rel-12:
· CP-130215
Stage 3 for Operator Policies for IP Interface Selection [OPIIS-CT] 

· CP-130216
Tunnelling of UE Services over Restrictive Access Networks [TURAN-CT] 

· CP-130217
WID for CT aspects of location based IMS registration control [IMS_RegCon]



agreed with one sustained objection

CT1 has also endorsed the CT1-aspects of new and revised CT-wide WIDs, for which CT1 has no leadership. Those will be introduced in the reports of the other CT WG chairs.

For Rel-11, only IODB is still open and set to 90% (see item 4.2). 

Below is an extracts from the Rel-12 WP for the WIs with CT1 impacts.
Lines / Cells in

· yellow have changed their value / are new since last plenary;

· green indicate that the related work is completed;

· red indicate changed deadlines since the last plenary;
	IMS-based Telepresence
	IMS_TELEP
	19%

	Stage 3 for IMS Telepresence
	IMS_TELEP
	1%

	TR on Stage 3 for IMS Telepresence
	IMS_TELEP
	10%

	CT1 part of Stage 3 for IMS Telepresence
	IMS_TELEP
	0%

	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	62%

	BB1: Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	0%

	CT1 part of  Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	60%

	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	74%

	Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	0%

	CT1 part of Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	60%

	Extended IMS media plane security features
	eMEDIASEC
	18%

	CT aspects of Extended IMS media plane security features (Stage 2/3)
	eMEDIASEC-CT
	2%

	CT1 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	0%

	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	18%

	CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	10%

	(IETF) IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	50%

	Reporting Enhancements in Warning Message Delivery
	REP_WMD
	32%

	CT1 part of Reporting Enhancements in Warning Message Delivery (Stage 2)
	REP_WMD
	40%

	SRVCC before ringing
	bSRVCC
	100%

	IMS Stage 3 IETF Protocol Alignment - Phase 6
	IMSProtoc6
	10%

	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	25%

	SAE Protocol Development - Phase 3
	SAES3
	10%

	SAE Protocol Development (Stage 3) - Phase 3
	SAES3
	25%

	CS Fallback in EPS - Phase 3
	SAES3-CSFB
	25%

	SAE for support for non-3GPP accesses - Phase 3
	SAES3-non3GPP
	25%

	IM-SSF Application Server Service Data Descriptions (Stage 2/3)
	IMS_SSFDD
	79%

	Stage 2 for IM-SSF Application Server Service Data Descriptions
	IMS_SSFDD
	100%

	Diameter based interface between SGSN and SMS central functions (Stage 2/3)
	Dia_SGSN_SMS
	9%

	Stage 2 for Diameter based interface between SGSN and SMS central functions
	Dia_SGSN_SMS
	0%

	Dual Radio VCC enhancements (Stage 2/3)
	eDRVCC
	50%

	Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	34%

	CT1 part of Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	80%

	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	40%

	CT1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	0%

	Downlink Multi Carrier GERAN
	DMCG
	10%

	CT part: Downlink Multi Carrier GERAN
	DMCG
	0%

	Mobile Station Receive Diversity (MSRD) for Voice Services over Adaptive Multiuser channels on One Slot (VAMOS)
	MSRD_VAMOS
	0%

	CT1 introduction of MS capability support for MS supporting MSRD for VAMOS
	MSRD_VAMOS
	0%

	Stage 3 for Operator Policies for IP Interface Selection
	OPIIS-CT
	10%

	CT Aspects of Coordination of Video Orientation
	CVO-CT
	95%

	CT aspects of IMS registration control
	IMS_RegCon-CT
	0%

	CT Aspects of Signalling of Image Size
	SIS_CT
	95%

	CT Aspects of end-2-end MTSI
	 
	0%

	Tunnelling of UE Services over Restrictive Access Networks
	TURAN
	10%


3
New Specifications

CT1 did not send any specification for information or approval to this plenary.

4
Issues for action / decision by CT plenary

4.1
Liaison statements to TSG CT plenary and/or TSG SA plenary

One LS is sent from CT1 to SA2, in which CT Plenary and SA2 Plenary are cc-ed:
· C1-132609
Reply LS on UE’s inconsistent behaviour when PS Back-off timer is running
4.2
Exceptions and Exception sheets
Work Items from Rel-11 which are still not 100% complete are (besides pending IETF drafts):

· IODB – 90% completed. At the last CT Plenary meeting, CT1 got granted another Plenary cycle to finisch the work on handling of premium rate users in the case of IODB. Unfortunately, this issue was not resolved by CT1. As the related work is based on requirements from GSMA and SA1, CT1 seeks guidance from CT Plenary on how to progress.
4.3
WIs and CRs agreed with one sustained objection 

The following CT1 documents were each agreed with one sustained objection:

· CP-130217: WID for CT aspects of location based IMS registration control (IMS_RegCon)
· CP-130231: Rel-9, Rel-10, Rel-11 CR's against TS 24.229 on "UE indicating type of emergency service when 380 response is received" in C1-131921 to C1-131923. Note that the Rel-12 CR in C1-131924 were agreed by all companies.

· CP-130266: Rel-12 CR's against TS 29.118 and TS 29.018 on "Implicit detach timer and implicit IMSI detach" in C1-132647 and C1-132648.

· CP-130269: PSAP Callback (EMC_PC) related Rel-12 CR against 24.229:

· "PSAP callback CDIV suppression" in C1-131664

· "PSAP callback ICB suppression " in C1-131665

· "Prevent HOLD for PSAP callback" in C1-132240

· "Prevent ECT for PSAP callback" in C1-132241
· "PSAP callback CONF suppression" in C1-132242
4.4
Other issues

There are some CRs which have been revised since the CT1 meeting – most of the revisions are either editorial or minor clarifications. The detailed presentation of these revisions and the related changes will be done by the contributing companies. 
5
Documents for approval

For the details of the CT1 related CR-packs please see the attached overview of CR-packs from CT1, provided by CT1 MCC Frédéric Firmin. 
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