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WG3 Work Plan DARP phase 1 test cases

General

This work plan describes the activities at GERAN WG3 for analysis and revision of existing test cases, and of drafting new test cases to cover DARP phase 1 aspects in 3GPP TS 51.010. 

Summary after GERAN #23

Analysis of existing test cases completed.  One new DARP test case added.  All work items allocated to responsible companies.

Overview

	Required TC or action
	Priority
	Responsible company
	Status
	Next action
	Expected completion date

	Analyse existing layer 1 receiver test cases to determine where problems may exist for DARP MS.
	1
	Aeroflex
	Section 14 and 21 TCs analysed (attached spreadsheet).  3 TCs identified as requiring modification.
	Complete.
	GERAN #23

	Propose new DARP specific tests.
	1
	Aeroflex
	18 potential new tests identified (attached spreadsheet).  13 new TCs proposed.
	Complete
	GERAN #23

	Analyse existing layer 1 receiver test cases to identify any overlap or duplication with proposed new DARP specific tests.
	1
	Aeroflex
	5 existing TCs identified (attached spreadsheet).
	Complete
	GERAN #23

	Implement new DARP specific TCs for TCH/FS (1 TC).
	2
	RIM
	
	
	GERAN #25

	Implement new DARP specific TCs for TCH/AFS (3 TCs)
	2
	Aeroflex
	1 new test case (14.11.2)
	33% complete.

Add new interferers to 51.010-1, distribute draft on WG3 reflector ASAP.

Add further 2 TCs
	GERAN #24

	Implement new DARP specific TCs for TCH/AHS (3 TCs)
	2
	Aeroflex
	
	Draft 3 new TCs
	GERAN #24

	Implement new DARP specific TCs for FACCH (1 TC)
	2
	Qualcomm
	
	Draft 1 new TC
	GERAN #24

	Implement new DARP specific TCs for GPRS (2 TCs)
	2
	Rohde & Schwarz
	
	Draft 2 new TCs
	GERAN #24

	Implement new DARP specific TCs for EGPRS (2 TCs)
	2
	Rohde & Schwarz
	
	Draft 2 new TCs
	GERAN #25

	Implement new DARP signalling TC (1 TC)
	3
	Qualcomm
	
	Draft 1 new TCs
	GERAN #24

	Modify existing TCs that have been identified as causing problems with DARP MS (5 TCs).
	2
	RIM (2 TC)

Qualcomm (3 TC)
	
	Draft 5 CRs for revisions to existing TCs
	GERAN #24
GERAN#25

	Modify existing speech based receiver TCs identified as having overlap with new DARP TC (3 TCs - TCH/FS, TCH/AFS, TCH/AHS).
	3
	Aeroflex (2 TC)

RIM (1 TC)
	
	Wait for DARP speech TCs to be implemented.
	GERAN #25

GERAN #24

	Modify existing packet receiver TCs identified as having overlap with new DARP TC (GPRS, EGPRS).
	3
	Rohde & Schwarz (2 TC)
	
	Wait for DARP packet TCs to be implemented.
	GERAN #26


Test Cases introduced to 51.010-1:

	DARP Area
	New Test Cases in 51.010-1 (when introduced)

	DARP specific TCs for TCH/AFS
	14.11.2.1 DARP Speech bearer tests / TCH/AFS / DTS-1 (GERAN #23)

	
	

	
	


Test Cases modified in 51.010-1:

	DARP Area
	Existing Test Cases modified in 51.010-1 (when modified)

	
	

	
	


History

	Date
	Revision
	Modification

	27.01.2005
	1.1
	Status at end of GERAN #23 (Tampa)

	18.01.2005
	1.0
	Initial revision


