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NEW
	Action ID
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP 28.01
	To check the timer handling in the TCs in section 81 for GP 29.
	Rohde & Schwarz and Setcom
	GP-060068
	24/04/06 
	

	AP 28.02
	To investigate whether the conformance requirement from 83.1.4.1 should be included in 83.1.2.1. 
	Rohde & Schwarz
	GP-060081
	24/04/06 
	

	AP 28.03
	To investigate whether it is possible to incorporate the tests for CNAP into existing TCs and to check if these TCs are validated 
	Aeroflex and Nokia
	GP-060046
	03/02/06
	

	AP 28.04
	To check, if the identified TCs have been validated, if these can be incorporated into the existing validated TCs. 
	Cingular
	GP-060046
	24/02/06
	

	AP 28.05
	To collect all the conformance requirements for EMR and will write test cases with other companies after completion of AP 28.07.
	Rohde & Schwarz
	GP-060047
	03/02/06
	

	AP 28.06
	To identify whether the exsiting test coverage is sufficient for EMR conformance requirements.
	Motorola and all
	GP-060047
	03/02/06
	

	AP 28.07
	To investigate the possibility to modify existing TCs to incorportate conformance requirement for EMR.
	Nokia
	GP-060047
	10/03/06
	

	AP 28.08
	A new version of GP-060355 to be put out on the reflector. 
	BenQ and Infineon
	GP-060355
	03/02/06
	

	AP 28.09
	To present fix the problem of whether the mobile is not allowed if the network operation is in mode 2 in TC 47.3.2.2. 
	BenQ
	GP-060252
	24-04-06 
	

	AP 28.10
	To inititate the work regarding the text “All MS” (except class C) in 51.101-2. 
	Sasken
	GP-060435
	24-04-06 
	

	AP 28.11
	To check where the text “reserved for future use” is used in 51.010-2 and replace it for “Void” and a CR for the next meeting. 
	Research In Motion Limited
	GP-060426
	24-04-06 
	


OLD

	Action ID
	Action
	Responsible
	Relevant Tdoc
	Deadline
	Status

	AP#27.01
	Cingular to submit on the G3 reflector its views on GP-052359, by the beginning of December
	Cingular
	GP-052359
	2005-12-05
	Done

	AP#27.02
	All Test Houses to air their views on §51 EGPRS: whether in their experience, whether any MS in practice passed GPRS tests but failed the equivalent EGPRS tests (or vice versa).
	Test Houses
	GP-052359
	2005-12-05
	Done

	AP#27.03
	Initiate discussion on the test case in CR 51.010-1-3173 20.22.9.  The nature of the problem should be highlighted, and solutions proposed.
	Wavecom and Ericsson
	GP-052370
	2005-12-05
	Done

	AP#27.04
	To submit explanation of the problems related to DARP testing: the influence of RX call testing receiver improvement
	BenQ
	n/a
	2005-12-05
	Abandoned  

	AP#27.05
	All G3 delegates are encouraged to submit comments and suggestions to the GAN tests with a view to refining the test cases. §81 was prime responsibility of Motorola / R&S, §82 of Nokia / setcom, §83 of Sony-Ericsson.  Any CRs to be available two weeks prior to next (January 2006) meeting. And comments to be made on those CRs at least one week before the meeting.
	All GERAN3 delegates
	GP-052839
	2005-12-05
	Done

	AP#27.06
	Create a revised methodology document covering the distribution of draft CRs to the exploder list, making it clear what the email actually contained.
	Secretary
	n/a
	Next meeting
	Pending

	AP#26.01
	To make a PRD for CRs preparation guide and introduce the pre meeting CR writing guide and the meeting decision on numbering steps sequences: the letter qualifying a branch shall not been reused in the same sequence; for numbering branches Number followed by small letter shall be used; if there are no branches letters shall not be used and the steps shall be in sequence. If there is more than one step in a branch this shall be distinguished by "-n" where n is number, e.g. 10a-1, 10a-2.
	Secretary
	n/a
	Next meeting
	Discharged (GP-052856)

	AP#26.02
	 To Create a WP to clean up 51.010 from TCs testing the same requirements in 41 and 51, 42 and 52 and 43 and 53. Those repeated in 51, 52 and 53 to be removed
	Nokia
	n/a
	
	Done

	AP#26.03
	Not later than 3 weeks before the next meeting (October 17th) the Lists with the proposals for TCs to be deleted in regard to the optimisation of the GPRS and EGPRS tests shall be sent on the reflector
	Nokia, Wavecom, NEC, Ericsson
	GP-052209
	
	Done

	AP#26.04
	To create WP on GSM 710 testing
	Aeroflex
	
	Next meeting
	Done

	AP#26.05
	To create LS to PTCRB/GCF on WP test development on Extended Dynamic Allocation
	NEC
	GP-052283
	Next meeting
	GERAN29

	AP#25.1
	Action Point to respond  to the LS in 1502
	Qualcom
	GP-051502
	During this #25 meeting
	Done

	AP#25.2
	Action Point to update 52.6.1 up to 52.6.4 need to be updated
	Rohde & Schwarz
	GP-051381
	Next meeting
	Done

	AP#25.3
	Action Point to develop and submit for approval new A-GPS TCs as suggested in 1368
	Qualcomm
	GP-051368
	GERAN#26-27
	Done

	AP#25.4
	Action Point to update the relevant GERAN3new PRD to state that ETSI web based CRs data base shall be used as much as possible to avoid duplication of work on one and the same TC.
	Secretary
	
	GERAN#26
	Done

	AP#25.5
	To R&S to edit section 80; for Nokia to edit section 81-83
	Rohde & Schwarz, Nokia
	GAN
	Non
	New AP 27.05 created

	AP#25.6
	Action Point to produce an WP for the needed changes due to the agreed reduction of test duration time
	Aeroflex
	GP-051238
	Next meeting
	completed at GERAN #26 with TDoc GP-051828 and GP-051823

	AP#25.7
	Action Point to prepare CRs based on the conclusions in 1557.
	Nokia
	GP-051557
	Next meeting
	Done (GP-060436)

	AP#25.8
	To be editor on the WB AMR working Plan
	RIM
	GP-051651
	Until WP closed
	Done

	AP#25.9
	Action Point to bring up CR in regard to the withdrawal of 51.010-3
	Anite
	GP-051665
	Next meeting
	Done

	AP 24.01
	LS answer this meeting. NOKIA agreed to prepare a CR reflecting the LS for GERAN24
	NOKIA
	
	
	Done

	AP 24.02
	Statistical methods tests shall be examined and wavelength / multiplication values should be suggested.

R&S and Aeroflex will request mobile vendors to conduct tests which will be  identified by R&S and Aeroflex.  2 weeks after GERAN24.

Manufacturers (Siemens, NOKIA, Motorola, Sony Ericsson) will provide test results. 4 weeks after.
	R&S and Aeroflex, Siemens, NOKIA, Motorola, Sony Ericsson
	
	
	DONE

	AP 24.03
	After the duration of test 14.4.8 is clarified (it looks unreasonably long) Annex A7 shall be corrected
	Aeroflex
	
	
	Done

	AP 24.04
	Setcom will try to find a way to force the MS to perform one phase access and align all existing test cases to be consistent with the found solution. 
	Setcom
	
	
	DONE [not feasible]

	AP 24.05
	To bring to the next meeting new TCs covering the requirement in the deleted test case 20.22.14. 
	Rohde & Schwarz
	Not Possible
	
	Done

	AP 24.06
	Orange to contact TIM to create WP on wideband AMR (identifying the flavour of interest) and share their experience
	Orange
	
	
	DONE

	AP 23.01
	To check that the TCs in 51.010-1 align with 23.122 in light of the liaison statement in document GP-050205
	Anite and Rhode & Schwartz
	
	
	DONE

	AP 23.02
	Wavecom to prepare CRs related to liaison statement sent to WG2 from the last meeting in GP-50200
	Wavecom
	
	
	Done

	AP 23.03
	Chairman took the action contact both TIM and Orange and ask if they have a problem to stop work on Enhanced Power Control and Wideband AMR
	Chairman
	
	
	Done

	AP 23.04
	NEC to bring a work plan to the next meeting for Extended Dynamic Allocation
	NEC
	
	
	Done
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