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WG3 Work Plan on clean up of not needed PICS/PIXIT
In 51.010-1 for every test the related PICS/PIXIT statements necessary for performing the test are given. The 51.010-2 provides the PICS proforma and it was decided to do the analysis of each section in 51.010-1 to clean up of not needed PICS/PIXIT and to transfer them to the applicability table B.1 in 51.010-2.
General

This work plan describes the activities to analyze the related PICS/PIXIT statements for the tests defined in 51.010.
Summary

At GERAN#31 we’ve decided on strategy to clean up the PICS/PIXIT items in 51.010
For the details refer to GP-061812.

Overview

Table 1 provides the PICS/PIXIT clean-up tasks by sections of 3GPP TS 51.010.
	51.010-1 Sections
	Responsible Company
	Next Action
	Expected Completion
	Status

	s00 – s11
	7layers
	
	GERAN#32
	Done

	s12 – s14
	7layers
	
	GERAN #32
	Done

	s15 – s20
	7layers
	
	GERAN #32
	Done

	s21– s25
	7layers
	
	GERAN #32
	Done

	s26.1 – s26.9
	7layers,

Aeroflex,

Anite,

R&S
	
	GERAN #35
	

	s26.10 – s26.16
	Aeroflex,

Anite
	
	GERAN #34
	s26.16 Done

	s26.17 – s26.x
	Aeroflex
	
	GERAN #32
	Done

	s27 – s29
	Anite
	
	GERAN #32
	Done

	s30
	RIM
	
	GERAN #32
	Done

	s31
	RIM
	
	GERAN #33
	

	s32 – s33
	RIM
	
	GERAN #32
	Done

	s34
	RIM
	
	GERAN #32
	Done

	s35 – s38
	Wavecom
	
	GERAN #32
	Done

	s39
	(NA)
	
	
	Done

	s40
	(NA)
	
	
	Done

	s41 – s43
	R&S
	
	GERAN #33
	

	s44 – s46
	Wavecom
	
	GERAN #32
	Done

	s47 – s50
	Ericsson
	
	GERAN #32
	Done

	s51
	R&S
	
	GERAN #33
	

	s52 – s53
	R&S
	
	GERAN #33
	

	s54 – s70
	Ericsson
	
	GERAN #33
	Done

	s80 – s90
	CGC
	
	GERAN #32
	Done


Table 1
History

	Date
	Revision
	Modification

	06/28/2006
	1.0
	Creation of the work plan

	09/07/2006
	1.1
	Update at GERAN#31

	2006-11-15
	1.2
	Update at GERAN#32
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