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WG3 Work Plan Downlink Dual Carrier test cases- MS Conformance Test Specifications
General

This work plan describes the activities at GERAN WG3 for analysis and introduction of a set of test cases for Downlink Dual Carrier in 3GPP TS 51.010.
Summary after GERAN #36
· Analysis of the core requirements and proposal of new tests.
· After the analysis of the core requirements for Downlink Dual Carrier for RF TC the agreement is that it is not necessary to write the TC for RF Downlink Dual Carrier because there are no specific requirements for RF Downlink Dual Carrier.
· The specifications for signalling TC will be identified for GERAN#37.
· Overall completion at this point in time estimated to be 10%.
Overview

	Required TC or action
	Priority
	Responsible company
	Next action
	Expected completion date
	Status

	Analyse the core requirements for Downlink Dual Carrier for RF TC. 
	1
	AT4Wireless, Nokia
	Complete

GERAN#36
	GERAN#36
	100%

	Analyse the core requirements for Downlink Dual Carrier for signalling TC.
	1
	Nokia
	GERAN#36
	GERAN#36
	0 %

	Write the new signalling tests. 

	2
	Nokia
	GERAN#36
	
	0%

	.Analyse the specifications for signalling TC 
	1
	Nokia
	GERAN#37
	GERAN#37
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Test Cases introduced to 51.010-1:

	Area
	New Test Cases in 51.010-1 (when introduced)

	
	

	
	


Test Cases modified in 51.010-1:

	Area
	Existing Test Cases modified in 51.010-1 (when modified)

	
	

	
	


History

	Date
	Revision
	Modification

	29.08.2007
	1.0
	Created.

	14.11.2007
	1.1
	Updated at GERAN#36


PAGE  
2

