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Proposed Proceeding and Status on AoIP
1. Introduction

This document contains a proposal for the work in 3GPP GERAN2 being carried out under the work item A interface over IP (AoIP) which has been agreed at GERAN#37 [1]. 
Coordination with CT4 (WID AoIP-CT: Mc and Nb Interface, Handover),
CT3 (WID AoIP-CT: Data and Fax services) and SA4 (WID CSoIP: RTP Formats and SDP Parameters for 3GPP Codecs and G.711) are necessary.
The document is organised such that the general proposed proceeding is treated in section 2, whilst section 3 provides a work plan with the target to close the work item at GERAN#40 (Nov.2008). Finally conclusions are drawn in section 4.
This document is a living document and will be updated as appropriate. The table below reflects always the latest status at the time of the new endorsement. 
History: GP-080643, GP-080850
2. GENERAL PROPOSED PROCEEDING
The AoIP work item is targeting to introduce IP techniques to the user plane of the A interface, which can construct high bandwidth efficient networks [1]. Through the investigations for the AoIP solutions and different AoIP solutions comparison in terms of related criteria, the phase I (general requirements) and phase II (technical solutions) feasible approaches have been approved and the related Technical Report TR 43.903 is finished. However, different detailed candidate techniques have been proposed so far, e.g. the AoIP identifier and handover prodedure etc. Therefore it’s proposed to proceed according to following principles:
· Affected existing specifications include 48.001, 48.002, 48.008, 48.020 and 49.008
· Specification modification in the WI shall fulfil the requirements approved by GERAN
· Final solution should be in the scope defined in the Technical Report
· Work in the specification phase should be based on the working assumptions, except better results of other solutions can be proved
3. WORK PLAN
Table 1 contains a work plan proposal to structure the work in 3GPP GERAN2 according to the proposed proceeding described in section 2. 

Table 1 Proposed work plan for AoIP
	Mile-stone
	Title
	Description
	Date
	Status

	M1
	GERAN2#37 bis meeting
	- 
Request for comments on workplan 

- 
Preparation of draft CR for GERAN#38 
- Coordinate with CT4 (Expectation is a relevant WI on AoIP in CT4 should be established prior to GERAN#38 meeting.)
- coordinate with SA4
	Start April
	- done
- done
- CT4 WID approved

- SA4 WID approved

	M2
	Phone conference#1
	- Specification modifications to 48.001,48.002 and 48.008
- Update TR 43.903
- coordinate with CT4 

- coordinate with SA4
	Start May(planned: week before

GERAN
#38)
	Cancelled

	M3
	GERAN#38 meeting
	
	Mid May 
	48.001: endorsed
48.002: open
48.008: 80% ready
43.903: data and fax progressed

Overall: in schedule

	M4
	GERAN#38 bis meeting
	
	End June
	Focus on 48.008 !
start 48.002

	M5
	Phone conference#2
	
	Mid August
(planned: week before

GERAN
#39)
	Organizer: Ericsson

	M6
	GERAN#39
	- Specification modifications to 48.001,48.002 and 48.008 should be done and approved at plenary meeting

- Coordinate with CT4 (Expectation is specification modifications on Mc interface could be done at the same time.)
	End August
	- feasible
- seems feasible

	M7
	GERAN#39 bis meeting
	Specification modifications to 48.020 and 49.008
	End September & Start October
	feasible, coordination with CT3 essential for Alt 2

	M8
	Phone conference#3
	
	Start November(planned: week before

GERAN
#40)
	

	M9
	GERAN#40

 
	- Specification modifications to 48.020 and 49.008 should be done and approved at plenary meeting

- Coordinate with CT4 / CT3 (Expectation is all the works relating to AoIP in the CT could be done at the same time)
	Mid November

	Feasible. 

Note: CT plenary and SA plenary are in December


Between both plenary meetings a phone conference is proposed to achieve sufficient progress until GERAN#40. 

4. CONCLUSIONS

This document has proposed the general proceeding in 3GPP GERAN2 related to the AoIP work item opened at GERAN#37. It is proposed to hold a phone conference to find agreements on the specification modifications between both plenary meetings in order to achieve sufficient progress until GERAN#40 plenary.
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