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GERANEMDA Workplan 
1 Introduction
This document presents the work plan and records the progress of the work for the Study Item – GERAN enhancements for Mobile Data Applications (GERANEMDA) [1].
2 Schedule
The work plan in Table 1 will be continuously updated according to the progress of the study item.
Table 1 Work plan for GERANEMDA
	Mile-stone
	Title
	Description
	Date
	Status

	M1
	GERAN#51 
	- Presentation of the work plan 

- Presentation of the initial TR draft

- Agreement on prioritized use case

- Agreement on identified problems

	29 Aug - 2 Sep 2011   
	- Comments received at presentation at  GERAN#51


	M2
	Phone conference#1 or GERAN2bis meeting
	- Agreement on common assumptions for evaluations


	(tbd) October, 2011
	

	M3
	GERAN#52
	- Agreement on common assumptions for evaluations (cont.)

- Discussion of the results of enhancements evaluations

	 21 - 25 Nov 2011 
	

	M4
	Phone conference#2 or GERAN2bis meeting
	- Discussion of the results of enhancements evaluations
 (cont.)


	(tbd) January, 2012
	

	M5
	GERAN#53
	- Agreement on the enhancements for the improvements of resource usage efficiency
- Completion of the study


	27 Feb - 2 Mar 2012   
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