



# **GERAN WG3 #62**

Electronic Agreement - Plenary Presentation



# General Information – GERAN WG3 Numbers

- Participation
  - 8 companies/organisations took part in this Electronic Meeting (representing MS, TE vendors and Test Labs, no Operator)
  - 32 CRs were agreed out of 33 CRs (most discussions are handled using draft CR)
    - Agreed CRs Spec/WI distribution
    - Agreed CRs for the last 3 meetings per meeting
- No Incoming, nor outgoing, Liaison statement was handled during the meeting.



# Work Progress – Maintenance

---

- **Miscellaneous updates or correction to existing TCs:**
  - A5/4 applicability corrected as it was set as optionnal for Rel-11+ device when it should be mandatory ([GP-140271](#))
  - Miscellaneous small corrections were made on the GERAN <-> UTRAN TDD TCs showing that the TCs have been implemented and run efficiently. ([GP-140270](#)/[GP-140269](#))
  - One discussion dealing with the proper behavior expected in case of SIM removal was triggered by [GP-140261](#). An Action Point was created in order to understand, and correct if necessary, the expected behaviour related to the GPRS Network (de)registration.
  - TS 51.010-1/2/7 Rel-11 are now officially «unmaintained» and the only active version of these specs is now Rel-12 (most likely 12.1.0 with the closing plenary approvals)
  - For more details on TTCN, updated to the latest version, or TIE updates, see MCC report for details: [GP-140288](#)

# Work Progress – Active WIs

- **Test part: Downlink Multi Carrier GERAN**
  - First test drafted but the approval of the CR depends on the WG2 CR ([GP-140230](#)) to be studied during the current meeting.
  - A Work plan with the analysis of the core specifications was updated ([GP-140285](#))
  - Still 25 TCs identified (including 2 RF TCs), some of them are based on existing DLDC TCs
  - Target completion date is GERAN#63. WID approved at GERAN#55 ([GP-120930](#)) Rapporteur Ericsson

**Overall Status of Completion: 20%**

- **MSRD for VAMOS - MS Conformance Test**

- No improvement as the missing limits values (BER requirements, output level, ...) expected from GERAN WG1 to consider the task as over will/should be discussed during the current meeting. Without values the tests are useless.
- Target completion date has not changed: GERAN#63. This #63 meeting will also be the last one to approve the values in order to include this in Rel-12 scope. WID approved at GERAN#57 ([GP-130289](#)) Rapporteur: NSN

**Overall Status of Completion: 75% (missing limits values only)**

# Next meetings (2014)

Meeting	Dates	Location
GERAN WG3 #63	26 - 28 Aug 2014	Ljubljana (SI)
GERAN WG3 #64	Oct - Nov 2014 (TBD)	(Electronic)

# **Thank You – Have a good Meeting**

