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1. Introduction
Three teleconferences were held between GERAN#62 and GERAN#63 meeting. This contribution outlines the future workplan for Cellular IoT between GERAN#63 and GERAN#64 and a tentative workplan after GERAN#64.
2. Workplan Proposal from GERAN#63 to GERAN#64
	Meeting
	Plan
	Milestone

	TSG GERAN#63 (25-29 August 2014)


	- Agreement on simulation assumptions.

- GERAN evolution

-‘Clean slate’ proposals

-Architecture aspects
	-Skeleton TR approval

-Capture agreements on simulation assumptions

-Capture agreements on techniques for GERAN evolution and details of clean slate in TR

-Identify main issues on architecture aspects to be investigated

	Telco#4: 2nd October 09.00-12.00 CEST 2014[GERAN1]
	-GERAN Evolution performance

-Clean slate Physical layer design

-Final call for new concepts proposals
	-Performance evaluation of GERAN evolution option against study objectives

-Performance evaluation of clean slate design against objectives. 

-Key issues on physical layer design fro clean slate to be addressed at GERAN#64 identified. 
-Agreement to finalise presentation of all new concepts (not already presented) by this meeting.

	Telco#5: 23rd  October 09.00-12.00 CEST [GERAN2]
	-Link layer aspects.

-Higher layer aspects.

-Network Architecture aspects
	-Link layer/higher layer design key issues summarised.

-Key issues for Network architecture summarised

	GERAN#64 (17-21 Nov)
	-Assessment of GERAN evolution options [GERAN 1]
-Assessment of ‘clean slate’ design(s)
-Assessment on new concepts (if any)
	-Capture principles for physical layer/link layer design for ‘clean slate’ in TR

-Capture text in TR on evaluation for GERAN evolution and ‘clean slate’ design.
-Agreement to capture new proposals in TR (if any)


3. Future Workplan

In order to meet the timeline for Cellular IoT study ( FS_IoT_LC), it seems essential to have an adhoc or joint meeting  between GERAN#64 and GERAN#65 in order to accelerate the progress of this study. A three or four day meeting seems appropriate. It is also proposed to hold the meeting in Europe as GERAN#65 will be in Asia. 

GERAN WG1 and GERAN WG2 should discuss this proposal and agree on the most appropriate dates for the adhoc/bis meeting. The following options are proposed:
Week of 19-23 January 2015

Week of 02-06 February 2015

A tentative workplan after GERAN#64 is described in the Appendix
4. Summary

This contribution summarises the work plan for Cellular IoT( FS_IoT_LC) study and makes the following proposals:

· GERAN WG1 teleconference on 02nd October 2015 (09.00-12.00 CEST)

· GERAN WG2 teleconference on 23rd October 2015 (09.00-12.00 CEST)

It is further proposed that GERAN WG1 and GERAN WG2 discuss and agree on holding an adhoc/joint meeting of three or four days duration between GERAN#64 and GERAN#65 meeting. 

GERAN WG1 and GERAN WG2 are kindly requested to discuss and agree on the proposals for two teleconferences between GERAN#63 and GERAN#64 and adhoc/joint meeting between GERAN#64 and GERAN#65.
5. Appendix (Future Work plan)

	GERAN Adhoc or joint meeting

January/ February 2015
	TBD
	TBD

	GERAN#65 (9-13 March 2015)
	TBD
	TBD

	Telco#6[GERAN1](26thMarch)  &Telco#7 [GERAN2] (30th April) OR

GERAN Adhoc/Joint meeting e.g. Mid April 2015
	TBD
	TBD

	GERAN#66 [25-29 May]
	TBD
	TBD

	Telco#8 [ GERAN 1] (25th  June 2015) & Telco#9 [GERAN 2] (9 July 2015)
OR

GERAN Adhoc/Joint meeting e.g. end of June 2015 
	TBD
	TBD

	GERAN#67 (10-14 Aug 2015)
	TBD
	TBD
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